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FOREWORD

The Software Engineering Laboratory (SEL) is an organization sponsored by the
National Aeronautics and Space Administration/Goddard Space Flight Center
(NASA/GSFC) and created to investigate the effectiveness of software engineering
technologies when applied to the development of applications software.  The SEL was
created in 1976 and has three primary organizational members:

NASA/GSFC, Software Engineering Branch

University of Maryland, Department of Computer Science

Computer Sciences Corporation, Software Engineering Operation

The goals of the SEL are (1) to understand the software development process in the GSFC
environment; (2) to measure the effects of various methodologies, tools, and models on
this process; and (3) to identify and then to apply successful development practices.  The
activities, findings, and recommendations of the SEL are recorded in the Software
Engineering Laboratory Series, a continuing series of reports that includes this document.

The previous version of the Recommended Approach to Software Development  was
published in April 1983.  This new edition contains updated material and constitutes a
major revision to the 1983 version.  The following are primary contributors to the current
edition:

Linda Landis, Computer Sciences Corporation
Sharon Waligora, Computer Sciences Corporation
Frank McGarry, Goddard Space Flight Center
Rose Pajerski, Goddard Space Flight Center
Mike Stark, Goddard Space Flight Center
Kevin Orlin Johnson, Computer Sciences Corporation
Donna Cover, Computer Sciences Corporation

Single copies of this document can be obtained by writing to

Software Engineering Branch
Code 552
Goddard Space Flight Center
Greenbelt, Maryland 20771
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ABSTRACT

This document presents guidelines for an organized, disciplined approach to software
development that is based on studies conducted by the Software Engineering Laboratory
(SEL) since 1976.  It describes methods and practices for each phase of a software
development life cycle that starts with requirements definition and ends with acceptance
testing.  For each defined life cycle phase, this document presents guidelines for the
development process and its management, and for the products produced and their reviews.

This document is a major revision of SEL-81-205.

NOTE:  The material presented in this document is consistent with major NASA/GSFC standards.
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NOTE: The names of some commercially available products cited in this document may be copyrighted or
registered as trademarks.  No citation in excess of fair use, express or implied, is made in this document
and none should be construed.
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Figure 1-1.  The SEL Software Engineering Environment
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SECTION 1

INTRODUCTION

This document presents a set of guidelines that constitute a disciplined approach to software
development.  It is intended primarily for managers of software development efforts and
for the technical personnel (software engineers, analysts, and programmers) who are
responsible for implementing the recommended procedures.  This document is neither a
manual on applying the technologies described here nor a tutorial on monitoring a govern-
ment contract.  Instead, it describes the methodologies and tools that the Software
Engineering Laboratory (SEL) recommends for use in each life cycle phase to produce
manageable, reliable, cost-effective software.

THE FLIGHT DYNAMICS ENVIRONMENT

The guidelines included here are those that have proved effective in the experiences of the
SEL (Reference 1).  The SEL monitors and studies software developed in support of flight
dynamics applications at the National Aeronautics and Space Administration/Goddard
Space Flight Center (NASA/GSFC).  Since its formation in 1976, the SEL has collected
data from more than 100 software development projects.  Typical projects range in size
from approximately 35,000 to 300,000 delivered source lines of code (SLOC) and require
from 3 to 60 staff-years to produce.

Flight dynamics software is developed in two distinct computing environments:  the Flight
Dynamics Facility (FDF) and the Systems Technology Laboratory (STL).  (See Figure
1-1.)  Mission support software is engineered and operated in the mainframe environment
of the FDF.  This software is used in orbit determination, orbit adjustment, attitude deter-
mination, maneuver planning, and general mission analysis.  Advanced concepts for flight
dynamics are developed and studied in the STL.  Software systems produced in this facility
include simulators, systems requiring special architectures (e.g., embedded systems), flight
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dynamics utilities, and projects supporting advanced system studies.
The STL also hosts the SEL database and the entire set of SEL
research tools.

This revised edition of the Recommended Approach to Software
Development reflects the evolution in life cycle, development
methodology, and tools that has taken place in these environments in
recent years.  During this time, Ada and object-oriented design
(OOD) methodologies have been introduced and used successfully.
The potential for reuse of requirements, architectures, software, and
documentation has been, and continues to be, studied and exploited.
Ongoing studies also include experiments with the Cleanroom
methodology (References 2 through 4), formal inspection, and
computer-aided software engineering (CASE) tools.

Because the SEL's focus is process improvement, it is a catalyst for
this evolution.  The SEL continuously conducts experiments using
the actual, production environment.  The lessons learned from these
experiments are routinely fed back into an evolving set of standards
and practices that includes the Recommended Approach.

As these studies are confined to flight dynamics applications,
readers of this document are cautioned that the guidance presented
here may not always be appropriate for environments with
significantly different characteristics.

DOCUMENT OVERVIEW

This document comprises 10 sections.  Sections 3 through 9 parallel
the phases of the software development life cycle through acceptance
testing, and discuss the key activities, products, reviews,
methodologies, tools, and metrics of each phase.

Section 1 presents the purpose, organization, and intended
audience for the document.

Section 2 provides an overview of the software development
life cycle.  The general goals of any software development effort
are discussed, as is the necessity of tailoring the life cycle to adjust
to projects of varying size and complexity.

Section 3 provides guidelines for the requirements definition
phase.  Generation of the system and operations concept and the
requirements and specifications documents are covered.  The
purpose and format of the system concept and requirements reviews
are outlined.
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Recent SEL papers on software
maintenance include 
"Measurement Based 
Improvement of Maintenance i n
the SEL," and "Towards Full 
Life Cycle Control, " both by 
Rombach, Ulery, and Valett. 
See References  5 and 6.

REFERENCE

Section 4 discusses the key activities and products of the
requirements analysis phase:  requirements classifications,
walk-throughs, functional or object-oriented analysis, the
requirements analysis report, and the software specifications review.

Section 5 presents the recommended approach to preliminary
design.  The activities, products, and methodologies covered
include structured and object-oriented design, reuse analysis, design
walk-throughs, generation of prolog and program design language,
the preliminary design report, and the preliminary design review.

Section 6 provides comparable material for the detailed design
phase.  Additional topics include the build test plan, completion of
prototyping activities, the critical design review, and the detailed
design document.

Section 7 contains guidelines for implementation  of the
designed software system.  Coding, code reading, unit testing, and
integration are among the activities discussed.  The system test plan
and user's guide are summarized.

Section 8 addresses system testing, including test plans, testing
methodologies, and regression testing.  Also covered are preparation
of the system description document and finalization of the
acceptance test plan.

Section 9 discusses the products and activities of the acceptance
testing phase:  preparing tests, executing tests, evaluating results,
and resolving discrepancies.

Section 10 itemizes key DOs and DON'Ts for project success.

A list of a c r o n y m s ,  references , a
bibliography of SEL literature, and an
index conclude this document.

Although the maintenance  and
operation phase is beyond the scope of
the current document, efforts are now
underway in the SEL to study this important
part of the life cycle.  The results of these
studies will be incorporated into a future
edition.
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SECTION 3

THE REQUIREMENTS DEFINITION PHASE

Requirements Definition Team

ENTRY CRITERIA

• System and operations concept completed
• SRR completed
• Requirements and specifications baselined

EXIT CRITERIA

 MEASURES

  PRODUCTS KEY ACTIVITIES

PHASE HIGHLIGHTS 

• System and operations concept document
• Requirements and specifications
 document

• Staff hours
• Number of requirements defined 
vs. estimated total requirements

• Percentage of requirements with
completed specifications 

Requirements Definition Team
• Develop a system concept
• Prepare the reuse proposal
• Develop an operations concept 
• Define the detailed requirements
• Derive the specifications
• Conduct the SCR and SRR 

Management Team
• Develop a plan for the phase
• Staff and train the requirements 
definition team

• Interact with the customer 
• Evaluate progress and products
• Control major reviews

• Problem/project description completed
• Project approved

 

METHODS AND TOOLS

• Structured or object-oriented analysis
• Walk-throughs
• Prototyping

ð
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NOTE

In the flight dynamics 
environment, 
membership in 
the teams that 
perform the 
technical activi-
ties of software 
development overlaps. 
The overlap ensures 
that experienced... 

NOTE (cont.)

analysts from the 
requirements 
definition team plan 
acceptance tests, 
and that developers 
assist in defining 
requirements, 
planning for reuse, 
and supporting 
acceptance testing.

OVERVIEW

The purpose of the requirements definition phase is to produce a
clear, complete, consistent, and testable specification of the technical
requirements for the software product.

Requirements definition initiates the software development life
cycle.  During this phase, the requirements definition team uses an
iterative process to expand a broad statement of the system
requirements into a complete and detailed specification of each
function that the software must perform and each criterion that it
must meet.  The finished requirements and specifications, combined
with the system and operations concept, describe the software
product in sufficient detail so that independent software developers
can build the required system correctly.

The starting point is usually a set of high-level requirements from
the customer that describe the project or problem.  For mission
support systems, these requirements are extracted from project
documentation such as the system instrumentation requirements
document (SIRD) and the system operations requirements document
(SORD).  For internal tools, high-level requirements are often
simply a list of the capabilities that the tool is to provide.

In either case, the requirements definition team formulates an overall
concept for the system by examining the high-level requirements for
similarities to previous missions or systems, identifying existing
software that can be reused, and developing a preliminary system
architecture.  The team then defines scenarios showing how the
system will be operated, publishes the system and operations
concept document, and conducts a system concept review (SCR).
(See Figure 3-1.)

Following the SCR, the team
derives detailed requirements
for the system from the high-
level requirements and the
system and operations concept.
Using structured or object-
oriented analysis, the team
specifies the software functions
and algorithms needed to satisfy
each detailed requirement.
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NOTE:  In this figure, as in all data flow diagrams (DFDs) in this document, rectangles denote external entities,
circles represent processes, and parallel lines are used for data stores (in this case, documents).  The processes

labelled 3.1, 3.2, and 3.3 are described in the KEY ACTIVITIES subsection below.  The SCR is described under

REVIEWS and the system and operations concept document is covered in PRODUCTS.

Figure 3-1.  Generating the System and Operations Concept

When the specifications are complete, the requirements definition team publishes the
requirements and specifications document in three parts: (1) the detailed requirements, (2)
the functional or object-oriented specifications, and (3) any necessary mathematical
background information.  At the end of the phase, the team conducts a system requirements
review (SRR) to demonstrate the completeness and quality of these products.  (See Figure
3-2.)
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NOTE:   The processes labelled 3.5, 3.6, and 3.7 are discussed in the KEY ACTIVITIES subsection.  The requirements and
specifications document is described under the heading PRODUCTS.  The REVIEWS subsection covers the SRR.

FEASIBILITY STUDIES

Figure 3-2.  Developing Requirements and Specifications
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TAILORING NOTE 

On small projects that are 
developing tools or 
prototypes, requirements 
definition and analysis are 
often combined into a single 
phase.  On such projects, 
developers generally perform 
all requirements definition 
activities.

Although use of existing software can 
reduce effort significantly, some 
compromises may be necessary.  Ensure 
that all tradeoffs are well understood.   
Avoid these two pitfalls:
• Failing to make reasonable compromises, 
thus wasting effort for marginal 
improvement in quality or functionality
• Making ill-advised compromises that
save development effort at the cost of 
significantly degrading functionality or 
performance 

REUSE NOTE

KEY ACTIVITIES

The key technical and managerial activities of the requirements
definition phase are itemized below.

Activities of the Requirements Definition Team

• Develop a system concept.  Collect and itemize all high-level
requirements for the system.  Describe the basic functions that
the system must perform to satisfy these high-level
requirements.  Address issues such as system lifetime (usage
timelines), performance, security, reliability, safety, and data
volume.

From this functional description, generate an ideal, high-level
system architecture identifying software programs and all major
interfaces.  Allocate each high-level requirement to software,
hardware, or a person.  Specify the form (file, display, printout)
of all major data interfaces.

• Prepare the reuse proposal.  Review the
requirements and specifications, system
descriptions, user's guides, and source code of
related, existing systems to identify candidates for
reuse.  For flight dynamics mission support
systems, this involves reviewing support systems
for similar spacecraft.  Select strong candidates
and estimate the corresponding cost and reliability
benefits.  Determine what compromises are
necessary to reuse software and analyze the
tradeoffs.

Adjust the high-level architecture to account for
reuseable software.  Record the results of all reuse
analysis in a reuse proposal that will be included
in the system and operations concept document.

• Develop an operations concept.  This clearly
defines how the system must operate within its
environment.  Include operational scenarios for all
major modes of operation (e.g., emergency versus
normal).  Be sure to include the end-user in this
process.  Conduct an SCR.
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NOTE

See  the PRODUCTS  
subsection below for 
detailed contents of the 
system and operations 
concept  as well as the 
requirements and 
functional specifications 
documents.

NOTE

The SCR and SRR 
are covered in 
detail in the 
REVIEWS 
subsection.

TAILORING NOTE 

On very large or complex projects,  
it is generally advisable to hold a 
preliminary system requirements 
review (PSRR) as soon as a draft of 
the requirements document is  
complete.   This  allows  end-users 
and key developers to raise critical 
issues  before requirements are 
finalized.  See the REVIEWS 
subsection for additional 
information on the PSRR.  

• Def ine the deta i led

requirements.  Based on
the high-level requirements
and the system concept and
architecture, define all
software requirements down
to the subsystem level.  If
the system is large (with
many subsystems) or if it
will interface with other
systems, explicitly define all
external interfaces.

Determine system performance and reliability requirements.  If
certain acceptance criteria apply to a requirement (e.g., meeting a
particular response time), specify the test criteria with the
requirement.  Identify all intermediate products needed to
acceptance test the system.

• Derive the functional specifications for the system from the
requirements.  Identify the primary input and output data needed
to satisfy the requirements.  Use structured or object-oriented
analysis to derive the low-level functions and algorithms the
software must perform.  Define all reports and displays and
indicate which data the user must be able to modify.

Keep the specifications design-neutral and language-neutral; i.e.,
concentrate on what the software needs to do, rather than how it
will do it.  Create a traceability matrix to map each low-level
function or data specification to the requirements it fulfills.

Ensure that all requirements and
specifications are given a thorough peer
review.  Watch for interface problems
among major functions and for
specifications that are duplicated in
multiple subsystems.  Ensure
compatibility and consistency in
notation and level of accuracy among
the specified algorithms.

Prepare the requirements and
specifications document, including any
necessary mathematical background
information, as a basis for beginning
software development.
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DEFINITION

The key developers who participate in 
reuse analysis and other requirements 
definition activities have special technical 
roles throughout the life cycle.  The value 
of  these application specialists lies in their 
specific knowledge and experience.  On 
mission support projects, for example,  the 
application specialist will not only have 
developed such software previously, but 
also  will understand the complex mathe-
matics and physics of flight dynamics. The 
application specialist often acts as  a 
"translator," facilitating communications 
between analysts and developers.

• Conduct the SRR and incorporate approved changes into the
requirements and specifications.  Place the document under
configuration management as the system baseline.

Activities of the Management Team

The management activities performed during this phase pave the
way for all future phases of the project's life cycle. Specifically,
managers must accomplish the following:

• Develop a plan for the phase.  (Detailed planning of the entire
development effort is deferred to the requirements analysis
phase, after system specifications have been defined.)  Address
the staffing of the teams that will perform the technical work, the
groups and individuals that will interface with the teams, the
technical approach, milestones and schedules, risk management,
and quality assurance.  List the reviews to be conducted and
their level of formality.

• Staff and train the requirements definition team.  Ensure that
the team contains the necessary mix of skills and experience for
the task.  For mission support systems, the team should include
analysts with strong backgrounds in mission analysis, attitude
and orbit determination, and operations.  The reuse working
group must include key software developers as well as
experienced analysts.  Ensure that staff members have the
necessary training in the procedures, methods, and tools needed
to accomplish their goals.

• Interact with the customer to assure
visibility and resolution of all issues.
Conduct regular status meetings and ensure
communications among team members,
managers, customers, and other groups
working on aspects of the project.

• Evaluate progress and products.  Review
the system and operations concept and the
requirements and specifications.  Collect
progress measures and monitor adherence
to schedules and cost.

• Control major reviews.  Ensure that key
personnel are present at reviews, both
formal and informal.  Participate in the
SCR and SRR.
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question or issue reveals that a requirements change is needed,
members of the requirements definition team draft a specification
modification.  Proposed specification modifications must be
approved by the managers of both the requirements definition and
the development teams and by the CCB.  The requirements
definition team incorporates all approved specification modifications
into the requirements and specifications document.

Analysis Methods and CASE Tools

The methods and tools applicable for requirements analysis are the
same as those recommended for the requirements definition phase in
Section 3.  The development team will generally use the same
method as was used by the requirements definition team to take the
analysis down to a level of detail below that provided in the
specifications.  This allows the development team to verify the
previous analysis and to fill in any gaps that may exist in the
document.  If CASE tools were used in the requirements definition
phase to generate data flow or object diagrams, it is important to use
the same tools in the requirements analysis phase.  The value of a
CASE tool as a productivity and communication aid is greatly
reduced if developers must re-enter or reformat the diagrams for a
different tool.

If the requirements definition team has used functional
decomposition for their analysis and the development team needs to
generate an object-oriented design, then extra analysis steps are
required.  The development team must diagram the details of the
specification at a low level, then use the diagrams to abstract back up
to higher-level requirements.  This allows the team to take a fresh,
object-oriented look at the system architecture and to restructure it as
needed.

Prototyping

During the requirements analysis phase, prototyping activities are
usually conducted to reduce risk.  If unfamiliar technology (e.g.,
hardware or new development language features) will be employed
on the project, prototyping allows the development team to assess
the feasibility of the technology early in the life cycle when changes
are less costly to effect.  If system performance or reliability is a
major, unresolved issue, the team can prototype critical operations
or algorithms.

On projects where the requirements for the user interface must be
prototyped Ñ either because the interface is critical to system
success or because users are uncertain of their needs Ñ a tool that

specification
modifications
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allows the developer to set up screens and
windows rapidly is often essential.  With such
a tool, the developer can give the user the "look
and feel" of a system without extensive
programming and can obtain early feedback.
The tool should be able to generate menus,
multiple screens, and windows and respond to
input.  One such tool that has been successfully
used in the SEL is Dan Bricklin's Demo
Program.  

Project Library

In each software development project, one team member is assigned
the role of librarian.  During a project, the librarian (sometimes
called the software configuration manager) maintains the project
library, which is a repository of all project information.  The
librarian also maintains configured software libraries and operates
various software tools in support of project activities.

The librarian establishes the project library during the requirements
analysis phase.  In general, the project library contains any written
material used or produced by the development team for the purpose
of recording decisions or communicating information.  It includes
such items as the requirements and specifications document,
requirements question-and-answer forms, approved  specification
modifications, and the requirements analysis summary report.
Necessary management information, such as the software
development/management plan, is also included.  

MEASURES

The following paragraphs describe the measures and evaluation
criteria that managers can use to assess the development process
during the requirements analysis phase.  

Objective Measures

The progress and quality of requirements analysis are monitored by
examining several objective measures:  

¥ Staff hours Ñ actual, cumulative hours of staff effort, as a total
and per activity

¥ Requirements questions and answers Ñ the number of question-
and-answer forms submitted versus the number answered

RULE

Caution must be exercised to ensure 
that any prototyping activity that is 
conducted is necessary, has a defined 
goal, and is not being used as a means 
to circumvent standard development 
procedures.  See PRODUCTS in 
Section 4 for additional guidance on 
how to plan a prototyping effort.

the librarian

Downloaded from http://www.everyspec.com



Section 4 - Requirements Analysis

11

NOTE

The SEL uses 3 hardcopy forms to 
collect metrics during the requirement s
analysis phase.  The Personnel 
Resources Form is used by the 
development team to record weekly 
effort hours.  The Project Estimates 
Form is used by managers to record 
their monthly size and effort estimates
The Development Status Form is used 
to record the number of requirements 
changes, and number of requirements 
questions vs. answers.  See Reference 
19 for detailed information about SEL 
data collection forms and procedures.

MEASURE SOURCE
FREQUENCY 

(COLLECT/ANALYZE)
DATA COLLECTION 

Staff hours (total and
by activity)

Requirements (changes 
and additions  to 
baseline)

Requirements (TBD 
specifications)

Requirements 
(Questions/answers)

Estimates of total 
SLOC, total effort,
schedule, and reuse 

Developers and 
managers
(via Personnel 
Resources Forms 
(PRFs))

Managers
(via Development
Status Forms (DSFs))

Managers

Managers (via DSFs)

Managers (via Project 
Estimates Forms 
(PEFs))

Weekly/monthly

Biweekly/biweekl y

Biweekly/biweekl y

Biweekly/biweekl y

Monthly/monthly

*

*

*

*

*

CONTINUED         BEGUN

Table 4-1.  Objective Measures Collected During the Requirements A

¥ TBD requirements Ñ the number of
requirements classified as TBD versus the
total number of requirements

¥ Requirements changes Ñ the total
cumulative number of requirements for
which specification modifications have been
approved

¥ Estimates of system size, reuse, effort, and
schedule Ñ the total estimated number of
lines of code in the system; the estimated
number of new, modified, and reused
(verbatim) lines of code; the total estimated
staff hours needed to develop the system;
and estimated dates for the start and end of
each phase of the life cycle.

For each of these measures, Table 4-1 shows who provides the
data, the frequency with which the data are collected and analyzed,
and whether data collection is continued from the requirements
definition phase or newly initiated.
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Evaluation Criteria

Staff hours are usually graphed against a profile of estimated staff
effort that is generated by the software development manager for the
SDMP (Figure 4-5).  This early comparison of planned versus
actual staffing is used to evaluate the viability of the plan.  

In the flight dynamics environment, hours that are lower than
expected are a serious danger signal Ñ even if schedules are being
met Ñ because they indicate the development team is understaffed.
If too few developers perform requirements analysis, the team will
not gain the depth of understanding necessary to surface
requirements problems.  These problems will show up later in the
life cycle when they are far more costly to rectify.  

A growing gap between the number of questions submitted and the
number of responses received or a large number of requirements
changes may indicate problems with the clarity, correctness, or
completeness of the requirements as presented in the requirements
and specifications document.  Data from similar past projects should
be used to assess the meaning of the relative sizes of these numbers.

Because unresolved TBD requirements can necessitate severe design
changes later in the project, the number of TBD requirements is the
most important measure to be examined during this phase.
Categorize and track TBD requirements according to their severity.
TBD requirements concerning external interfaces are the most
critical, especially if they involve system input.  TBDs affecting
internal algorithms are generally not so serious.  

A TBD requirement is considered severe if it could affect the
functional design of one or more subsystems or of the high-level
data structures needed to support the data processing algorithms.
Preliminary design should not proceed until all severe TBD
requirements have been resolved.  A TBD requirement is considered
nominal if it affects a portion of a subsystem involving more than
one component.  Preliminary design can proceed unless large
numbers of nominal TBD requirements exist in one functional area.
An incidental TBD requirement is one that affects only the internals
of one unit.  Incidental TBD requirements
should be resolved by the end of detailed
design.

For each TBD requirement, estimate the effect
on system size, required effort, cost, and
schedule.  Often the information necessary to
resolve a TBD requirement is not available
until later, and design must begin to meet fixed
deadlines.  These estimates will help determine
the uncertainty of the development schedule.

staff hours

requirements
questions and
changes

TBD
requirements

MORE MEASURES

Consider tracking these 
additional measures of 
progress during the require-
ments analysis phase: 
¥ number of requirements
 classified vs. total
 requirements
¥ number of requirements
 diagrams completed vs. 
estimated total diagrams
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The growth of system size estimates is another key indicator of
project stability.  Estimating the final size of the system is the first
step in the procedure for determining costs, schedules, and staffing
levels (Section 3 of Reference 12).  Make the initial estimate by
comparing current  requirements with information from past projects
within the application environment.  Update and plot the estimate

each month throughout the life cycle.  

As the project matures, the degree of change in
the estimates should stabilize.  If requirements
growth pushes the system size estimate beyond
expected limits, it may be necessary to
implement stricter change control procedures or
to obtain additional funding and revise project
plans.  See Section 6 of Reference 12 for
additional guidance in evaluating size estimates.  

SYSTEM
DELIVERY

ACCEPT- 
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TESTING

SYSTEM
TESTING

REQMTS
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ACTUAL DATA

Explanation:    The original staffing plan was based on an underestimate of the system size. Toward the end of the design phase, 40% more
 effort was required on a regular basis. This was one of many indicators that the system had grown, and the project was replanned accordingly.
 However, effort continued to grow when the second plan called for it to level off and decline. When it was clear that still more staff would be
 required to maintain progress, an audit was conducted. The audit revealed that the project was plagued with an unusually large number of
 unresolved TBDs and requirements changes that were causing an excessive amount of rework and that Ñ as part of the corrective action Ñ
 another replan was necessary.

ORIGINAL PLAN

Figure 4-3.  Effort Data Example Ñ ERBS AGSS

system size
estimates

NOTE

In comparing actual data (e.g., 
staff hours) versus estimates, 
the amount of deviation can 
show the degree that the 

development process or product is 
varying from what was expected, or it 
can indicate that the original plan was in 
error.  If the plan was in error, then 
updated planning data (i.e., estimates) 
must be produced.
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PRODUCTS

The following key products are produced during this phase:

¥ The requirements analysis report
¥ The software development/management plan
¥ Updated requirements and specifications document
¥ Prototyping plans (as needed)

These products are addressed in the paragraphs that follow.

The Requirements Analysis Report

The requirements analysis report establishes a basis for beginning
preliminary design and is, therefore, a key product of the
requirements analysis phase.  This report includes the following:

¥ The updated reuse plan (The original reuse proposal was
developed during the requirements definition phase and recorded
in the systems and operations concept document.  It is adjusted
to reflect approved requirements changes and the results of
analysis of the reusable software's current capabilities.)

¥ Updates to operational scenarios (in view of prototyping results,
performance analyses, requirements changes, and functional
reallocations)

¥ The DFDs or object-oriented diagrams generated to analyze and
complete the specifications

¥ A summary of the results of requirements analysis, highlighting
problematic and TBD requirements, system constraints, and
development assumptions

¥ An analysis of the technical risks of the project, as well as  cost
and schedule risks resulting from TBD requirements or other
factors

Figure 4-4 presents the format and contents of the requirements
analysis report.  

The Software Development/Management Plan

The SDMP provides a detailed exposition of the specific technical
and management approaches to be used on the project.  In the
SDMP, the development team manager discusses how the
recommended approach will be tailored for the current project and
provides the resource and schedule estimates that will serve as a
baseline for comparisons with actual progress data.  
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REQUIREMENTS ANALYSIS REPORT

This report is prepared by the development team at the conclusion of the requirements analysis
phase.  It summarizes the results of requirements analysis and establishes a basis for beginning
preliminary design.  The suggested contents are as follows:

1. Introduction Ñ  purpose and background of the project, overall system concepts, and 
document overview

2. Reuse proposal  Ñ key reuse candidates and overall architectural concept for the system

3. Operations overview Ñ  updates to system and operations concepts resulting from work
performed during the requirements analysis phase

a. Updated operations scenarios
b. Operational modes, including volume and frequency of data to be processed in each 

mode, order, and type of operations, etc.
c. Updated descriptions of input, output, and messages

4. Specification analysis
a. Summary of classifications  (mandatory, requires review, information only, needs 

clarification, or TBD) assigned to requirements and specifications
b. Problematic specifications Ñ identification and discussion of conflicting, ambiguous,

infeasible, untestable, and TBD requirements and specifications
c. Unresolved requirements/operations issues, including the dates by which resolutions 

are needed
d. Analysis of mathematical algorithms

5. System constraints
a. Hardware availability Ñ execution, storage, peripherals
b. Operating system limitations
c. Support software limitations

6. Performance estimates and models

7. Development assumptions

8. Risks , to both costs and schedules.  (These should include risks related to TBD or changing 
requirements, as well as technical risks.)

9. Prototyping efforts  needed to resolve technical risks, including the goals and completion 
criteria for each prototyping effort

10. Data flow or object-oriented diagrams  Ñ results of all structured or object-oriented
analysis of the requirements performed during the requirements analysis phase

11. Data dictionary Ñ  for the updated processes, data flows, and objects shown in the 
diagrams

Figure 4-4. Requirements Analysis Report Contents

The manager prepares the SDMP during the requirements analysis phase and keeps it up to
date throughout the development life cycle.  Because of the primary importance of this
plan, it is described in detail in the Manager's Handbook  for Software Development
(Reference 12).
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SOFTWARE DEVELOPMENT/MANAGEMENT PLAN

In some sections of the plan, material (shown in italics) is to be regularly added during the life of
the project.  Other sections should be revised and reissued if circumstances require significant
changes in approach.

1. INTRODUCTION

1.1 Purpose — brief statement of the project's purpose.
1.2 Background — brief description that shows where the software products produced 

by the project fit into the overall system.
1.3 Organization and Responsibilities

1.3.1 Project Personnel — explanation and diagram of how the development 
team will organize activities and personnel to carry out the project: types and 
numbers of personnel assigned, reporting relationships, and team members' 
authorities and responsibilities (see Reference 12 for guidelines on team 
composition).

1.3.2 Interfacing Groups — list of interfacing groups, points of contact, and 
group responsibilities.

2. STATEMENT OF PROBLEM — brief elaboration of the key requirements, the steps 
numbered) to be taken to accomplish the project, and the relation (if any) to other 
projects.

3. TECHNICAL APPROACH

3.1 Reuse Strategy — high-level description of the current plan for reusing software 
from existing systems.

3.2 Assumptions and Constraints — that govern the manner in which the work will
be performed.

3.3 Anticipated and Unresolved Problems — that may affect the work and the 
expected effect on each phase.

3.4 Development Environment — development computer and programming l
anguages.

3.5 Activities, Tools, and Products — for each phase, a matrix showing (a) the 
major activities to be performed, (b) the development methodologies and tools to 
be applied, and (c) the products of the phase.  Includes discussion of any unique 
approaches or activities.

3.6 Build Strategy — which portions of the system will be implemented in which 
builds and the rationale for this.  Determined during the preliminary design phase.  
Updated at the end of detailed design and after each build.

The SDMP includes a software development approach; a description of risks and risk
mitigation; an initial estimate of the system's size; and estimates of the schedule, staffing,
resources, and cost of the project.  Figure 4-5 outlines the contents of the SDMP.

Figure 4-5. SDMP Contents (1 of 2)
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Figure 4-5. SDMP Contents (2 of 2)

4. MANAGEMENT APPROACH

4.1 Assumptions and Constraints — that affect the management approach, 
including project priorities.

4.2 Resource Requirements — tabular lists of estimated levels of resources required, 
including estimates of system size (new and reused SLOC), staff effort (managerial, 
programmer, and support) by phase, training requirements, and computer resources.
Includes estimation methods or rationale used.   Updated estimates are added at the
end of each phase.

4.3 Milestones and Schedules — list of work to be done, who will do it, and when it 
will be completed.  Includes development life cycle (phase start and finish dates); 
build/release dates; delivery dates of required external interfaces; schedule for 
integration of externally developed software and hardware; list of data, information,
documents, software, hardware, and support to be supplied by external sources and 
delivery dates;  list of data, information, documents, software, and support to be 
delivered to the customer and delivery dates; and schedule for reviews (internal 
and external).  Updated schedules are added at the end of each phase. 

4.4 Measures — a table showing, by phase, which measures will be collected to 
capture roject data for historical analysis and which will be used by management to
monitor progress and product quality (see Reference 12).  If standard measures will 
be collected, references to the relevant standards and procedures will suffice. 
Describes any measures or data collection methods unique to the project.

4.5 Risk Management — statements of each technical and managerial risk or 
concern and how it is to be mitigated.  Updated at the end of each phase to 
incorporate any new concerns.

5. PRODUCT ASSURANCE

5.1 Assumptions and Constraints — that affect the type and degree of quality 
control and configuration management to be used.

5.2 Quality Assurance — table of the methods and standards that will be used to 
ensure the quality of the development process and products (by phase).  Where 
these do not deviate from published methods and standards, the table should 
reference the appropriate documentation.  Methods of ensuring or promoting quality
that are innovative or unique to the project are described explicitly.  Identifies the 
person(s) responsible for quality assurance on the project, and defines his/her 
functions and products by phase.

5.3 Configuration Management — table showing products controlled, as well as 
tools and procedures used to ensure the integrity of the system configuration 
(when is the system under control, how are changes requested, who makes the
changes, etc.).  Unique procedures are discussed in detail.  If standard configuration 
management practices are to be applied, references to the appropriate documents 
are sufficient.  Identifies the person responsible for configuration management and 
describes this role.  Updated before the beginning of each new phase with detailed 
configuration management  procedures for the phase, including naming conventions, 
directory designations, reuse libraries, etc.

6. APPENDIX:  PROTOTYPING PLANS — collected plans for each prototyping effort to be 
conducted on the project.

7. PLAN UPDATE HISTORY — lead sheets from each update of the SDMP, indicating
which sections were updated and when the update was made.
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Updated Requirements and Specifications

During this phase, the requirements definition team prepares updates
to the requirements and specifications document on the basis of
approved specification modifications.  Additional specification
modifications may be approved as a result of discussion at the SSR
or the RID process.  The requirements definition team must ensure
that the updated requirements and specifications document is
republished shortly after the SSR, so that it will be available to the
developers as they generate the software design.

Prototyping Plans

Managing a prototype effort requires special vigilance.  Progress is
often difficult to predict and measure.  A prototyping effort may
continue indefinitely if no criteria are established for evaluating the
prototype and judging completion.  Writing a plan for each
prototyping activity, no matter how brief, is vital to establishing
control.

The length of the plan and the time to prepare it should be
proportional to the size and scope of the prototyping effort.  A one-
page plan may be all that is required for small prototyping efforts.  A
brief plan need not be published separately but may, instead, be
incorporated into the SDMP (Figure 4-5).

The following items should be included in the plan:

• Objective of the prototype — its purpose and use
• Statement of the work to be done and the products to be

generated
• Completion criteria
• Assessment methods — who will evaluate the prototype and

how it will be evaluated
• Technical approach
• Resources required — effort and size estimates, staff, hardware,

software, etc.
• Schedule

The SDMP should contain summaries of the detailed prototyping
plans.  Each summary should describe the general approach, discuss
the items to be prototyped, include effort estimates, provide a
schedule, and discuss the rationale for the schedule.
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SSR FORMAT

Presenters — software development team

Participants
• Requirements definition team
• Customer interfaces for both the requirements definition
and software development teams

• User representatives 
• Representatives of interfacing systems
• Quality assurance representatives for both teams
• System capacity/performance analysts
• CCB

Schedule — after requirements analysis is complete and before the
preliminary design phase is begun

Agenda — selective presentation of the results of requirements
analysis, directed primarily toward project management and the
users of the system  

Materials Distribution
• The requirements analysis report and software development/
management plan are distributed 1 to 2 weeks before SSR.  

• Hardcopy material is distributed a minimum of 3 days before SSR.

SOFTWARE SPECIFICATION REVIEW

At the conclusion of requirements analysis, the development team
holds an SSR.  This is a high-level review conducted for project
management and the end users of the system.  The SSR format,
schedule, and participants are itemized in Figure 4-6.

Figure 4-6.  SSR Format

SSR Hardcopy Material

The hardcopy materials for the review will contain some of the same
information found in the requirements analysis report.  Keep in
mind that there is some flexibility in selecting the most appropriate
information to include in the presentation. The contents suggested in
Figure 4-7 are intended as a guideline.
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HARDCOPY MATERIAL FOR THE SSR

1. Agenda — outline of review material

2. Introduction — background of the project and purpose of system

3. Analysis overview — analysis approach, degree of innovation required in analysis, special
studies, and results

4. Revisions since SRR — changes to system and operations concepts, requirements, and 
specifications effected following the SRR

5. Reusable software summary
a. Key reuse candidates — identification of existing software components that satisfy 

specific system specifications exactly or that will satisfy the specifications 
after modification

b. Overall architectural concept for the system
c. Matrix of requirements to be fulfilled by reused components

6. Requirements classification summary
a. List of requirements and specifications with their assigned classifications 

(mandatory, requires review, needs clarification, information only, or TBD)
b. Problematic specifications — identification and discussion of conflicting, ambiguous, 

infeasible, and untestable requirements and specifications
c. Unresolved requirements/operations issues, including the dates by which resolutions to 

TBDs are needed (NOTE:  This is a key element of the SSR.)

7. Functional or object-oriented specifications
a. Object diagrams or high-level data flow diagrams showing input, transforming 

processes, and output
b. Data set definitions for external interfaces to the system

8. Performance model — key estimates and results of modeling system performance

9. Development considerations
a. System constraints — hardware availability, operating system limitations, and support 

software limitations
b. Utility, support, and test programs — Iist of auxiliary software required to support 

development (e.g., data simulators, special test programs, software tools, etc.)
c. Testing requirements
d. Development assumptions

10. Risks, both to costs and schedules — includes how risks are identified, their potential 
impact, and how they will be managed.  Covers risks related to TBD or changing 
requirements as well as technical risks

11. Summary of planned prototyping efforts needed to resolve technical risks, including 
the goals and schedule for each effort and a summary of any prototyping conducted to date

12. Key contacts — leaders of technical teams, application specialists, and other key project 
members

13. Milestones and schedules — includes size estimates, development life cycle (phase start
and finish dates), schedule for reviews (internal and external), build/release requirements, 
delivery dates of required external interfaces, schedule for integration of externally 
developed software and hardware

Figure 4-7.  SSR Hardcopy Material
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LIFE
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DETAILED 
DESIGN IMPLEMENTATION

SYSTEM 
TESTING

ACCEPTANCE
TESTING

PRELIMI-
NARY

DESIGN

REQUIREMENTS
DEFINITION 

SECTION 5

THE PRELIMINARY DESIGN PHASE

Requirements  Definition Team
• Resolve outstanding requirements issues
• Participate in design walk-throughs and 
PDR

ENTRY CRITERIA EXIT CRITERIA

METHODS AND TOOLS

 MEASURES

PHASE HIGHLIGHTS 

• Requirements analysis report generated
• SSR completed
• SSR RIDs answered

• Preliminary design report generated
• PDR completed
• PDR RIDs answered

  PRODUCTS

• Preliminary design report

• Units identified/designed
• Requirements Q&As,  TBDs, and changes
• Staff hours
• Estimates of system size, effort, 
schedule, and reuse

• Functional decomposition and
object-oriented design **

• Prologs and PDL
• Software engineering notebooks
• Design walk-throughs***
• Design inspections***
• Reuse verification
• Analysis methods

KEY ACTIVITIES

Development Team*
• Prepare preliminary design diagrams
• Prepare  prologs and PDL 
for high-level functions/objects

• Document the design in the  preliminary 
design report

• Conduct the PDR
 

Management Team
• Reassess schedules, staffing, training, and
other resources

• Plan, coordinate, and control requirements
changes

• Control the quality of the preliminary 
design process and products

• Plan the transition to detailed design

With the Cleanroom methodology:
* All test activities are conducted by a separate test team established at the beginning of 

preliminary design. During this phase, the test team develops a usage profile for statistical 
testing, derives a list of functions to be tested, and drafts a preliminary system test plan.
** Box structures (References 20,21) are used to develop the design and examine alternatives. 
***Cleanroom relies upon design walk-throughs for understanding and  upon inspections for 
ensuring quality products.  Both methods have been used extensively on SEL-monitored projects 
and are key elements of the SEL's recommended approach.
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On projects with a high degree 
of reuse, the preliminary and 
detailed design phases may be 
combined.  In that case, both 
preliminary and detailed design 
activities are conducted, but 
developers hold only a CDR and 
produce only the detailed design 
report.

TAILORING NOTE 

OVERVIEW

The purpose of the preliminary design phase is to define the high-
level software architecture that will best satisfy the requirements and
specifications for the system.

During preliminary design, the development team uses the updated
requirements and specifications document to develop alternative
designs and to select an optimum approach.  The team partitions the
system into major subsystems, specifies all system and subsystem
interfaces, and documents the design using structure charts or
annotated design diagrams.  Developers use an iterative design
process that proceeds somewhat differently, depending on whether a
functional decomposition or object-oriented design approach is
chosen.

Early in this phase, developers examine the software components
that are candidates for reuse and verify their compatibility with
overall system requirements and the emerging design.  Prototyping
activities begun during the requirements analysis phase may
continue and new prototyping efforts may be initiated.  Developers
also define error-handling and recovery strategies, determine user
inputs and displays, and update operational scenarios.

During this phase, the development team continues to work closely
with analysts of the requirements definition team to resolve
requirements ambiguities and TBDs.  To ensure that the emerging
design meets the system's requirements, developers send formal
requirements questions to analysts for clarification, conduct walk-
throughs, and subject all design products to peer inspection.

The preliminary design phase culminates in
the preliminary design review (PDR), during
which developers present the rationale for
selecting the high-level system design.  The
preliminary design report documents the
initial system design and is distributed for
review prior to the PDR.

Figure 5-1 presents a high-level data flow
diagram of the preliminary design process.
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EVALUATE 
DESIGN 

ALTERNATIVES
5.1

PDR HARDCOPY MATERIALS

GENERATE 
PROLOGS AND 

PDL
5.3

UPDATED REQUIREMENTS AND SPECIFICATIONS 
DOCUMENT 

PRELIMINARY DESIGN REPORT

REQUIREMENTS ANALYSIS 
REPORT

REUSABLE SOFTWARE

CONSTRUCT 
DESIGN 

DIAGRAMS
5.2

PDR
PRESENTATION

RIDS AND 
RESPONSES

PDR 
PARTICIPANTS

PREPARE 
PRELIMINARY 

DESIGN REPORT
5.4

REQUIREMENTS 
DEFINITION 

TEAM

DESIGN WALK-THROUGH
INFO

DESIGN WALK-THROUGH
INFO

HIGH-LEVEL DESIGN 
DIAGRAMS

DFDS  OR 
OBJECT 
DIAGRAMS

REUSE PLAN

DESIGN DECISIONS

CONDUCT 
PRELIMINARY 

DESIGN
REVIEW

5.5

SOFTWARE LIBRARIES

PROLOGS AND PDL

PROPOSED 
SYSTEM 
ARCHITECTURE

NOTE:  The processes labelled 5.1, 5.2, and 5.3 are described in the KEY ACTIVITIES subsection.  Prologs and PDL (5.3) and

design methodologies (5.2) are also discussed under METHODS AND TOOLS.  The PDR is described under REVIEWS, 

and the preliminary design document is covered in PRODUCTS.

Figure 5-1. Developing the Preliminary Design
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 NOTE 

Reuse verification encompasses 
designs, documentation, and 
test plans and data as well as 
code.  See METHODS AND 
TOOLS for more details.

TAILORING NOTE 

Design diagrams, prologs, 
and PDL are required for all 
systems, regardless of the 
design methodology applied.  
METHODS AND TOOLS 
discusses ways these items 
are represented.

KEY ACTIVITIES

The following are the key activities of the development team, the
management team, and the requirements definition team during the
preliminary design phase.  The development team performs the
principal activities of the phase.  The requirements definition team
concentrates on resolving outstanding TBD requirements and
providing support to the development team.  The relationships
among the major activities of these groups are shown in Figure 5-2.

Activities of the Development Team

• Prepare preliminary design diagrams.  Using functional
decomposition or object-oriented techniques, expand the
preliminary software architecture that was proposed in earlier
phases.  Idealize the expanded architecture to minimize features
that could make the software difficult to implement, test,
maintain, or reuse.

Evaluate design options.  Weigh choices according to system
priorities (e.g., optimized performance, ease of use, reuse
considerations, reliability, or maintainability).  Use prototyping
and performance modeling to test alternatives, especially in risk
areas.

Examine the software components that
are candidates for reuse.  If system
response requirements are especially
stringent, model the performance of the
reusable components.  Update the reuse
plan to reflect the results of these reuse
verification activities.

Generate high-level diagrams of the
selected system design and walk the
analysts of the requirements definition
team through them.  Use the high-level
design diagrams to explain the system
process flow from the analyst's
perspective.  Focus on system and
subsystem interfaces.  Explain
refinements to the operations scenarios
arising from analysis activities and
include preliminary versions of user
screen and report formats in the walk-
through materials.

Downloaded from http://www.everyspec.com



Section 5 - Preliminary Design

67

Update SDMP estimates

Plan and control requirements changes; control quality

Plan the transition to detailed design

Direct the PDR 

REQUIREMENTS
DEFINITION

TEAM

SOFTWARE 

DEVELOPMENT
TEAM

MANAGEMENT

TEAM

Participate in design walk-throughs

Answer developer questions; resolve requirements issues, TBDs

Prepare preliminary design diagrams

Evaluate design alternatives; prototype risk areas

TIME
SSR PDR

Refine operational scenarios

Conduct design walk-throughs

Prepare prologs, PDL

Prepare preliminary design report

Resolve PDR RIDs

Prepare and conduct PDR

Record project history data; reassess schedules, staffing, resources

Participate in PDR

Develop idealized design

Conduct reuse trade-off analyses

Conduct design inspections

Figure 5-2. Preliminary Design Phase Timeline
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NOTE

Contents of the preliminary 
design report and PDR 
materials are provided under 
the PRODUCTS and REVIEW 
headings, respectively, in this 
section.   Inspection and 
certification procedures are 
covered under METHODS 
AND TOOLS.

NOTE

Material for the software 
development history (SDH) is 
collected by the management 
team throughout the life of the 
project.  See Section 9 for an 
outline of SDH contents.

• Prepare prologs and PDL for the high-level functions/objects.

For FORTRAN systems, prepare prologs and PDL to one level
below the subsystem drivers.  For Ada systems, prepare and
compile specifications for the principal objects in the system and
construct sufficient PDL to show the dependencies among
packages and subprograms.  (See Figure 5-4.)

Provide completed design diagrams, unit
prologs/package specifications, and PDL
to other members of the development team
for independent inspection and
certification.

• Document the selected design in the

preliminary design report.  Include the
reuse plan, alternative design decisions,
and external interfaces.

• Conduct the PDR and resolve RIDs.
Record design changes for use in the
detailed design phase, but do not update
the preliminary design report.

Activities of the Management Team

During preliminary design, the manager's
focus changes from planning to control.  The
following are the major management activities
of this phase:

• Reassess schedules, staffing, training,

and other resources.  Begin the software
development history by recording lessons
learned and project statistics from the
requirements analysis phase.  Include
percentages of project effort and schedule
consumed, growth of system size
estimates, and team composition.

Ensure that the development team contains
a mix of software engineers and personnel experienced in the
application area.  If the project is large, partition the development
team into groups, usually by subsystem, and appoint group
leaders.  Adjust staffing levels to compensate for changes in
requirements and staff attrition, and ensure the team obtains the
training it needs to meet specific project demands.
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• Plan, coordinate, and control requirements changes.  Interface
with analysts and the customer to facilitate resolution of
requirements issues and TBDs.  Monitor the number and
severity of requirements questions submitted to analysts and the
timeliness of responses.  Ensure that analysts and the customer
know the dates by which TBDs need to be resolved and
understand the impact of changing or undetermined requirements
items.

Assess the technical impact and cost of each specification
modification.  Constrain modifications that necessitate extensive
rework and non-critical enhancements.

• Control the quality of the preliminary design process and its

products during day-to-day management activities.  Ensure that
design walk-throughs, inspections, and reviews are scheduled
and conducted.  Attend walk-throughs and, optionally,
inspections and oversee the reporting, tracking, and resolution
of the design issues that arise.  Make certain that all requisite
software documentation is generated and review the preliminary
design document.  Ensure that the team adheres to project
standards and configuration management procedures.

• Plan an orderly transition to the detailed design phase.
Consider the impacts of TBDs, specification modifications, and
schedule or team adjustments.  Revise project estimates of
effort, duration, and size and update corresponding sections of
the SDMP.  Develop the project build strategy and prepare a
preliminary build plan reflecting prototyping results, project
risks, and remaining TBDs.

Increase team size if necessary to begin detailed design and
address the training needs of additional personnel.  Oversee the
establishment of online libraries to store unit prologs, PDL, and
reused code.  While project and group leaders prepare for PDR,
start the rest of the team on detailed design activities.

Control the PDR and ensure that all exit criteria have been met
before declaring the phase complete.

Activities of the Requirements Definition Team

During the preliminary design phase, the requirements definition
team provides support to software developers through the following
activities:
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NOTE 

During the design and implemen-
tation phases, the software 
development and requirements 
definition teams continue to use 
question-and-answer forms and 
specification modifications to record 
and resolve requirements issues.  
See METHODS AND TOOLS, 
Section 4, for more details.

• Continue to resolve requirements issues and TBDs.  Clarify
ambiguous, conflicting, or incomplete requirements.  Provide
prompt, written replies to developers' requirements questions
and discuss these responses with developers.  Respond to
changes in high-level system requirements, evaluate the impact
of each change, and prepare specification modifications
accordingly.

• Participate in design walk-throughs and the PDR.

Thoroughly analyze the proposed design.   Work with
developers to refine the operational scenarios and preliminary
user interface.  Follow up with developers to address issues
raised during the walk-throughs.

Review the preliminary design report and all supporting
hardcopy materials before PDR.  Pose questions and provide
critiques of the initial, high-level system design during the
review meeting, and use RIDs to document serious
discrepancies.

METHODS AND TOOLS

The primary methods and tools used during the preliminary design
phase are

• Functional decomposition and object-oriented design
• Prologs and PDL
• Software engineering notebooks (SENs)
• Design walk-throughs
• Design inspections
• Reuse verification
• Analysis methods:  prototyping, performance modeling, and

code analysis

Functional Decomposition and Object-

Oriented Design

Design technologies are methods by which
software developers define the major
components of a software system, describe
the interrelationships among components, and
create a foundation for implementation.
Design diagrams, structure charts, and
documentation support these methods.
Through these tools, developers demonstrate
that a chosen design approach incorporates
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Structured design 
principles 
(Reference  13) 
form the basis of 
the functional 
decomposition 
method used in 
the SEL.

REFERENCE

A thorough discussion of 
object-oriented analysis 
and design is provided in 
References 11, 16, and 17.  

REFERENCE

Cohesion and coupling, 
indicators of software 
system strength, 
reliability, and 
maintainability, are 
discussed in Reference 13.

REFERENCE

each capability and interface specified
in the requirements and specifications
document.  The two principal design
technologies used on SEL-monitored
projects are functional decomposition
and object-oriented design (OOD).

When using a functional decomposition
design method, developers identify the
major functions of a system and
successively refine them into smaller
and smaller functionally oriented
components.  High levels in the design
define the algorithmic abstraction (the
"what" of the process), and the lower
levels provide primitive operations that
implement the higher level actions.

In the flight dynamics environment, functional decomposition is
normally used for the development of FORTRAN systems.  When
using this design approach, functional baseline diagrams (tree
charts) are generated during preliminary design for all components
to two levels below the subsystem drivers (as shown in Figure 5-3).
The remaining design diagrams (levels 3 to N) are completed during
detailed design.  Separate structure charts may augment the
diagrams; alternatively, interface information may be added directly
to the tree charts.

The SEL also recommends that functionally
oriented designs employ the principles of
information hiding, data abstraction, loose
coupling, and cohesion.  Components below the
heavy line in the functional decomposition
hierarchy of Figure 5-3 denote low-level routines
or utilities whose details are deferred to the detailed
design phase.  However, developers must still
understand the total system architecture to produce
a correct preliminary design.

When using an object-oriented approach, designers
identify the abstract objects and their attributes that
model the real-world system, define operations on
those objects, and establish the interfaces between
them.  By focusing primarily on the objects (the
"things" of the system) rather than on the actions
that affect those objects, object-oriented techniques
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REFERENCE

The SEL Ada 
Performance Study 
(Reference 21) provides 
helpful guidelines for 
defining efficient, 
object-oriented designs 
for Ada systems.
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(LEVELS BELOW THIS LINE ARE NOT 
ADDRESSED UNTIL DETAILED DESIGN)

Figure 5-3.  Extent of the Design Produced for FORTRAN Systems During the
Preliminary and Detailed Design Phases

allow designers to map their solutions more directly to the problem.

In the flight dynamics environment, Ada is typically the language involved when OOD
techniques are chosen.  In the preliminary design of Ada systems, all packages and
subprograms that address elements of the problem domain are identified.  This includes all
high-level objects necessary to implement the system capabilities, the functions and
procedures affecting these objects, externally visible data, and all interfaces and
dependencies.
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MAIN
SUB-

PROGRAM

PACKAGE PACKAGE 

GENERIC
PACKAGE 

SUBSYSTEM 2

PACKAGE PACKAGE 

PACKAGE 

• • •

SUBSYSTEM 1PACKAGE

SUB- 
PROGRAM

VISIBLE
PART

PACKAGE

HIDDEN
PART

BODY
•

•

•

NOTE:  The shaded elements of 
this figure represent hidden 
portions that are not specified 
until the detailed design phase.

SPECIFICATION

Developers use object-oriented, stepwise refinement until all subsystems, all packages, and
all visible subprograms within those packages have been identified.  Design of package
bodies (the hidden elements shaded in Figure 5-4) is reserved until the detailed design
phase.  A generalized preliminary design diagram appropriate for an Ada system is shown
in Figure 5-4.

Figure 5-4. Level of Detail Produced for Ada Systems During Preliminary Design
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SEL conventions for  
prologs and PDL are found 
in References 22 (Ada 
conventions) and 23 
(FORTRAN conventions).

REFERENCE
Prologs and PDL

Comparable to the blueprint in hardware
systems, prologs and PDL communicate the
concept of the design to the level of detail
necessary for implementation.  The prolog
provides a textual explanation of the unit's
purpose and variables; PDL provides a formal,
algorithmic specification for the unit.  By using
prologs and PDL, the developer is able to
communicate the exact intent of the design to
reviewers and coders. TAILORING NOTE 

For large Ada systems with broad, 
flat designs, creating PDL for 
externally visible elements of all 
packages and all visible 
subprograms entails extensive 
effort.  When this situation exists, 
software managers should adjust 
effort and schedule allocations to 
allow sufficient time to complete 
this work in preliminary design.

The SEL views the use of prologs and PDL
during design as beneficial and cost-effective.
Regardless of the design methodology chosen,
developers are required to generate unit prologs
and high-level PDL (consisting of such items as
call dependencies, major logic branches, and
error-handling strategies) to complete the
preliminary design.

For FORTRAN systems, prologs and PDL are produced to one
level below the subsystem drivers.  For object-oriented systems,
package specifications (which serve as prologs in Ada systems) and
high-level PDL are generated for all program elements depicted in
the design diagrams (see Figure 5-4).  To identify interface errors,
Ada PDL is always compiled; developers use templates and a
language-sensitive editor (LSE) to standardize PDL structure.

Software Engineering Notebooks

A software engineering notebook (SEN) is a workbook (i.e., a file
folder or special notebook) that facilitates quality assurance and
configuration management by consolidating printed information
pertinent to a software component.  This information becomes more
detailed as the life cycle progresses.  When printed documentation is
combined with online source files in later phases, the SEN provides
a baseline history of an element's evolution through the development
process.

During preliminary design, developers initiate SENs at a subsystem
or logical function level.  Into these SENs they collect notes
documenting design decisions, design diagrams, structure charts,
and signed design inspection checklists for the subsystem or
function.  SENs are usually maintained by developers until after unit
testing, when they are turned over to the project librarian.
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NOTE 

Design inspections are conducted during 
both the preliminary and detailed design 
phases because different units are 
designed in each phase.  If a unit design 
was inspected and certified during the 
preliminary design phase, it is not re-
inspected during the detailed design 
phase unless it has been revised.  See 
METHODS AND TOOLS in Section 6 for a 
detailed description of design inspection 
procedures.  

Design Walk-Throughs

Developers conduct design walk-throughs to ensure that both the
requirements definition and development teams understand the
system design as it takes shape.  Developers distribute materials
prior to the walk-through to participants, who include other
developers, analysts, user representatives, representatives of
systems that will interface with the software under development, and
managers.  During the meeting, developers carefully explain how
operational aspects of the system (processing sequences and
interfaces, screen formats, and user inputs) are reflected in the
emerging design.  Participants comment on how completely and
accurately developers have interpreted the system requirements.  A
recording secretary notes discrepancies, errors, and inconsistencies
and records action items.  If significant issues remain at the end of
the walk-through, a follow-up session may be scheduled.

The initial walk-through typically presents the overall, system level
approach and is later followed by walk-throughs of subsystems and
their major parts.  When a project is large and the development team
has been partitioned into groups, it is important that the group leader
of any subsystem that interfaces with the subsystem being presented
attend the session.

Design Inspections

Whereas design walk-throughs focus on
explaining operational aspects of the system
design, design inspections are independent, in-
depth, technical reviews of the design
diagrams, prologs, and PDL that are
performed by software team peers.
Inspections are held as logically related parts
of the system design become clear and
complete; they are scheduled when unit
prologs and PDL have been generated to the
required level.  Developers distribute these
materials for study by the inspection team prior
to holding a working meeting.

An inspection team consists of three or more members of the
development team who are versed in the project's standards,
development language, and system requirements.  One member of
the team acts as the moderator for the meeting.
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Inspection team participants certify that unit logic and interfaces
accurately represent the system requirements and that developers
have applied correct design principles.  Reviewers document their
assessment and note weaknesses or interface conflicts on design
inspection checklists (Figure 6-3).  The signed checklist also
certifies that the unit follows prescribed project standards and
conventions.

Reuse Verification

Reuse verification is the process of determining which of the
existing software components specified in the reuse proposal should
be integrated into the new system design.  During reuse verification,
developers examine code and documentation from sources such as
the FDF's Reusable Software Library (RSL).  Developers draw on
their experience in considering the integrity of the overall system
architecture, the clarity of the design, and system performance.

When the reuse plan recommends using large portions of existing
systems, developers must assess the trade-offs of compromising an
optimum system design to make it compatible with existing
software.  They must consider long-term impacts on total software
development costs, design clarity, performance requirements,
system size, maintainability, and reliability when weighing design
options.

When factors (such as incompatible language versions or a high
incidence of operating system-specific calls) prohibit an existing
component from being reused, developers can study the software
and its documentation to understand its function, organization, and
data structures before designing a component compatible with the
new system.  Thus, reused experience is shared across projects even
when explicit design and code cannot be.

Analysis Methods:  Prototyping, Performance Modeling, and

Code Analysis

During preliminary design, the development team uses prototyping
to validate design concepts and to test the trade-offs of design
options.  Developers compose prototype drivers (or scaffolding
code) to exercise components planned for reuse in the new system.
They also prototype user screens and report formats.  To confirm
that existing components will meet the new system's performance
requirements, developers couple prototyping with performance and
source code analysis, as described below.

design

inspection

checklists
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Performance modeling is a means of predicting how efficiently a
program will use resources on a given computer.  To generate these
predictions, developers use such parameters as the number of units
anticipated, the volume and frequency of the data flow, memory
usage estimates, and the amount of program I/O.  Analogy with
existing, similar systems may also be used.  Results of performance
modeling assist developers in deciding among design options.

If executable code exists (e.g., scaffolding code or reused units),
developers can run performance analyzers, such as Problem
Program Evaluator (PPE) or the VAX Performance and Coverage
Analyzer, concurrently with the code.  These dynamic analyzers
generate information such as CPU time, I/O counts, and page fault
data that help developers identify areas of the code (e.g., inefficient
loop structures or calculations) that need to be redesigned.

Static code analyzers (e.g., VAX Source Code Analyzer) are tools
that read the source code of existing components and generate
information describing their control structure, symbol definitions,
and variable occurrences.  A developer can examine the call trees
produced by a static code analyzer to assess the scope of a proposed
change to a reusable component's interfaces.  The designer can then
decide which approach is better — to modify and test all affected
units or to design a new component.

MEASURES

During preliminary design, managers continue to use the objective
measures of the requirements analysis phase.  They also begin to
monitor additional progress data.  The following measures are
collected:

• The number of units designed versus the number identified
• Requirements questions and answers, TBDs, and changes
• Staff hours
• Estimates of system size, effort, schedule, and reuse

The source of these data and the frequency of data collection and
evaluation are shown in Table 5-1.

Evaluation Criteria

Project leaders estimate the number of units that will be needed to
represent the preliminary system design.  Against this estimate, they
track the number of unit designs (prolog and PDL) that have been
generated and the number certified.  Management plots assist in

 

units

designed
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RULE

The number of units designed 
should not be used as a measure 
of unit completion.  The correct 
completion measure is the number 
of certified unit designs.  

Developers and 
managers
(via PRFs)

Managers
(via Development
Status Forms (DSFs))

Managers
(via DSFs)

Managers (via DSFs)

Managers (via PEFs)

Managers (via DSFs)

MEASURE SOURCE
FREQUENCY 

(COLLECT/ANALYZE)
DATA COLLECTION 

Staff hours (total and
by activity)

Requirements (changes 
and additions  to 
baseline)

Requirements (TBD 
specifications)

Requirements 
(questions/answers)

Estimates of total SLOC 
(new, modified, reused), 
total units, total effort, 
and schedule 

Status (units planned/ 
designed/ certified)

Weekly/monthly

Biweekly/biweekly

Biweekly/biweekly

Biweekly/biweekly

Monthly/monthly

Biweekly/biweekly

*

*

CONTINUED         BEGUN

*

*

*

* *
(total units)

discovering trends or plateaus in this progress
data that signal impending difficulties.  The
graph of units certified should closely follow
and parallel the graph for units designed in a
fairly smooth curve.  Sharp increases (a "stair-
step" graph) will appear when many units are
hurriedly certified together in an effort to meet
schedules.

During preliminary design, a widening gap
between the number of requirements questions
submitted and the number of answers received
can be an early warning signal of impending
rework and eventual schedule slippage.  A
high number of questions and answers when
compared with systems of similar size and

Table 5-1.  Objective Measures Collected During the Preliminary Design Phase

requirements

questions

and answerscomplexity is interpreted the same way.

TBD requirements

Tracking the number of TBD requirements that persist into the
preliminary design phase, especially those concerning external
interfaces and hardware changes, is crucial because TBDs represent
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NOTE

Numbers of Q&As, TBDs, and 
specification modifications can 
change rapidly.  Plots of these 
factors help managers to assess 

questions

answers

project status and 
highlight problem 
areas.

staff hours

requirements

changes

estimates

NOTE

SEL managers update effort, schedule, 
and size estimates approximately once 
a month and organize these estimates 
on the Project Estimates Form (PEF).  
Data from these forms are used to 
generate system growth and progress 
plots.

incompleteness in the design and increase the
potential for rework.  TBDs should diminish
quickly in the early life cycle phases.

Specification modifications may be issued in
response to development team questions or
external project influences such as hardware
changes.  The number and severity of
specification modifications resulting from
developers' questions reflect the quality of the
requirements and specifications document.
These changes are normally addressed by the
development and requirements definition teams.
The number and severity of specification
modifications from external causes have more
far-reaching implications and should alert
managers to anticipate long-term perturbations in
schedule and effort estimates.

Significant deviations between planned and
actual staff effort hours warrant close
examination.  When a high level of effort is
required to meet schedules, the development
team's productivity may be low or the problem
may be more complex than originally realized.
Low staff hours may indicate delayed staffing on
the project or insufficient requirements analysis.
The effects of these last conditions are not
always immediately obvious in preliminary
design, but will surface dramatically as design
deficiencies during subsequent phases.

Managers can now use the number of units
planned and average unit size to refine estimates
of system size.  The number of reused units in
the system also becomes firmer; managers
identify units to be reused without change versus
those to be modified and revise effort and

NOTE

Although a number of measures of 
design quality (strength, etc.) have 
been proposed, the SEL has not 
yet found objective measures that 
provide significant insight into the 
quality of a design.

schedule projections accordingly.

Estimates are a key management measure; widely
varying estimates or sharp increases always
warrant investigation.  In the preliminary design
phase, excessive growth in system size estimates
is generally seen when requirements are unstable
or change control mechanisms are ineffective.
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PRODUCTS

The primary product of the preliminary design phase is the high-
level design of the system, as documented in the preliminary design
report.  The report incorporates the results of reuse verification and
prototyping and forms the basis for the detailed design document.
Because of their size, unit prologs and PDL are normally published
in a separate volume that is identified as an addendum to the report.

An outline of the preliminary design report, showing format and
content, is provided as Figure 5-5.

PRELIMINARY DESIGN REVIEW

The phase concludes with the preliminary design review (PDR),
during which the development team presents the high-level system
design and the rationale for choosing that design over alternatives.
Also highlighted in the PDR are explanations of external system
interfaces, revisions to operations scenarios, major TBDs for
resolution, and issues affecting project quality and schedule.

Materials presented at PDR do not necessarily convey the technical
depth that the development team has achieved during preliminary
design; details of this technical effort are documented in the
preliminary design report.  Developers limit the PDR presentation to
the nominal operating scenarios and significant contingency cases.

The presentation is directed to project managers, users, the
requirements definition team, and the CCB.  Applications
specialists, analysts, quality assurance personnel, and managers
perform a detailed technical review of the preliminary design
material prior to attending the formal review.  They evaluate the
system design and provide comments and critiques to the
development team during and immediately after the presentation.
RIDs are used by participants to record any issues that still need to
be resolved.  The PDR format and schedule are shown in Figure
5-6, followed by an outline of the PDR hardcopy materials (Figure
5-7).
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PRELIMINARY DESIGN REPORT

This report is prepared by the development team as the primary product of the preliminary design
phase.  It presents the high-level design of the system and forms the basis for the detailed design
document.  The suggested contents are as follows:

1. Introduction — purpose and background of the project, overall system concepts, and 
document overview

2. Design overview
a. Design drivers and their order of importance (e.g., performance, reliability, hardware,

memory considerations, operating system limitations, language considerations, etc.)
b. Results of reuse tradeoff analyses; the reuse strategy
c. Critique of alternative designs
d. Discussion and high-Ievel diagrams of the selected system design, showing hardware

interfaces, external data interfaces, interconnections among subsystems, and data flow
e. A traceability matrix of the subsystems against the requirements
f. Design status

(1) List of constraints, concerns, and problem areas and their effects on the design
(2) List of assumptions and possible effects on design if they are wrong
(3) List of TBD requirements and an assessment of their effect on system size, required

effort, cost, and schedule
(4) ICD status
(5) Status of prototyping efforts

g. Development environment (i.e., hardware, peripheral devices, etc.)

3. Operations overview
a. Operations scenarios/scripts (one for each major product that is generated).  Includes the 

form and volume of the product and the frequency of generation.  Panels and displays 
should be annotated to show what various selections will do and should be traced to a 
subsystem

b. System performance considerations
c. Error recovery strategies (automatic fail-over, user intervention, etc.)

4. Design description for each subsystem or major functional breakdown:
a. Discussion and high-level diagrams of subsystem, including interfaces, data flow, and 

communications for each processing mode
b. High-Ievel description of input and output
c. High-level description of processing keyed to operator-specified input and actions in

terms of points of control, functions performed, and results obtained (both normal and
abnormal, i.e., error processing and recovery)

d. Structure charts or object-oriented diagrams expanded to two levels below the 
subsystem driver

e. Prologs (specifying the unit's purpose, operation, calling sequence arguments,
external references, etc.) and program design language (PDL) for each identified unit
(Prologs and PDL are normally published in a separate volume.)

5. Data interfaces for each internal and external interface:
a. Description, including name, function, frequency, coordinates, units, and computer type,

length, and representation
b. Format

(1) Organization, access method, and description of files (i.e., data files, tape, etc.)
(2) Layout of frames, samples, records, and/or message blocks
(3) Storage requirements

Figure 5-5. Preliminary Design Report Contents
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 Presenters — software development team

Participants
• Requirements definition team
• Quality assurance representatives from  both teams
• Customer interfaces for both teams
• User representatives 
• Representatives of interfacing systems
• System capacity/performance analysts
• CCB

Schedule — after the preliminary design is complete and 
before the detailed design phase begins  

Agenda — selective presentation of the preliminary design
of the system 

Materials Distribution
• The preliminary design report is distributed at least 1 week before 
PDR.

• Hardcopy material is distributed a minimum of 3 days before PDR.

PDR FORMAT

Figure 5-6. PDR Format

FINISH

EXIT CRITERIA

To determine whether the development team is ready to proceed with
detailed design, managers should ask the following questions:

• Have all components that are candidates for reuse been
analyzed?  Have the trade-offs between reuse and new
development been carefully investigated?

• Have developers evaluated alternate design approaches and
chosen the optimum design?

• Have all design diagrams, prologs and PDL (or package
specifications, if applicable) been generated to the prescribed
level?  Have they been inspected and certified?

• Have the key exit criteria been met?  That is, has the preliminary
design report been produced and distributed, has the PDR been
successfully completed, and have all PDR RIDs been answered?

When the manager can answer "yes" to each of these questions, the
preliminary design phase is complete.
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HARDCOPY MATERIAL FOR THE PDR

1. Agenda — outline of review material

2. Introduction — background of the project and system objectives

3. Design overview
a. Design drivers and their order of importance (e.g., performance, reliability, hardware, 

memory considerations, programming language, etc.)
b. Results of reuse tradeoff analyses (at the level of subsystems and major components)
c. Changes to the reuse proposal since the SSR
d. Critique of design alternatives
e. Diagram of selected system design.  Shows products generated, interconnections among

subsystems, external interfaces.  Differences between the system to be developed and 
existing, similar systems should be emphasized

f. Mapping of external interfaces to ICDs and ICD status

4. System operation
a. Operations scenarios/scripts — one for each major product that is generated.  Includes 

the form of the product and the frequency of generation.  Panels and displays should be 
annotated to show what various selections will do and should be traced to a subsystem

b. System performance considerations
c. Error recovery strategies

5. Major software components — one diagram per subsystem

6. Requirements traceability matrix mapping requirements to subsystems

7. Testing strategy
a. How test data are to be obtained
b. Drivers/simulators to be built
c. Special considerations for Ada testing

8. Design team assessment  — technical risks and issues/problems internal to the software
development effort; areas remaining to be prototyped

9. Software development/management plan — brief overview of how the development 
effort is conducted and managed

10. Software size estimates — one slide

11. Milestones and schedules — one slide

12. Issues, problems, TBD items beyond the control of the development team
a. Review of TBDs from SSR
b. Other issues
c. Dates by which TBDs/issues must be resolved

Figure 5-7. PDR Hardcopy Material
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SECTION 6

THE DETAILED DESIGN PHASE

METHODS AND TOOLS

ENTRY CRITERIA EXIT CRITERIA

 MEASURES

PHASE HIGHLIGHTS 

¥ Preliminary design report generated
¥ PDR completed
¥ PDR RIDs answered

  PRODUCTS

¥ Detailed design document
¥ Build plan*
¥ Build/release test plan*

¥ Units designed/identified
¥ Requirements Q&As,  TBDs, and changes
¥ Staff hours
¥ Estimates of system size, effort, 
schedule, and reuse

¥ CPU hours

¥ Functional decomposition and
object-oriented design 

¥ Reuse verification
¥ Analysis methods
¥ Design walk-throughs
¥ Design inspections
¥ Prologs and PDL
¥ SENs

¥ Detailed design document generated
¥ CDR completed*
¥ CDR RIDs answered

KEY ACTIVITIES

¥ Resolve remaining requirements issues
¥ Participate in design walk-throughs and 
CDR

Requirements  Definition Team

Development Team
¥ Prepare detailed design diagrams
¥ Conduct design walk-throughs
¥ Refine the operational scenarios
¥ Complete prologs and PDL for all units
¥ Provide input to the build plan and begin
the build/release test plan*

¥ Prepare the detailed design document
¥ Conduct the CDR

Management Team
¥ Assess lessons learned from the
preliminary design phase

¥ Control requirements changes
¥ Control the quality of the design process
¥ Prepare the build plan 
¥ Coordinate the transition to implementation
¥ Direct the CDR

Acceptance Test Team
¥ Begin work on the acceptance test plan
¥ Prepare portions of analytical test plan 
needed for Build 1

*On projects using the Cleanroom methodology,  each build consists of a detailed design 
phase followed by an implementation phase.  Statistically selected tests are planned 
and performed by a separate test team, which compiles, integrates, and tests each 
build as soon as it has passed coding inspection. An informal review is conducted 
after the design phase in each build. 
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OVERVIEW

The purpose of the detailed design phase is to produce a completed
design specification that will satisfy all requirements for the system
and that can be directly implemented in code.

Unless comments expressed at the PDR indicate serious problems or
deficiencies with the preliminary design, detailed design begins
following the PDR.  The detailed design process is an extension of
the activities begun during preliminary design.  The development
team elaborates the system architecture defined in the preliminary
design to the unit level, producing a complete set of code-to
specifications.  The primary product of the phase is the detailed
design document, which contains the design diagrams, prologs, and
PDL for the software system.

During this phase, the development team conducts walk-throughs of
the design for the requirements definition team and subjects each
design specification to peer inspection.  At the conclusion of the
phase, the completed design is formally reviewed at the CDR.

Figure 6-1 shows the major processes of the detailed design phase.

KEY ACTIVITIES

While the development team is generating the detailed design, the
requirements definition team continues to resolve the remaining
requirements issues and TBDs.  As soon as requirements questions
and changes level off, an additional team is formed to prepare for
acceptance testing.  This acceptance test team usually consists of the
analysts who will use the system, along with some of the staff who
prepared the requirements and specifications document.

The activities of the development team, the management team, the
requirements definition team, and the acceptance test team are
itemized below.  A suggested timeline for the performance of these
activities is given in Figure 6-2.

Activities of the Development Team

¥ Prepare detailed design diagrams  to the lowest level of detail,
i.e., the subroutine/subprogram level.  Successively refine each
subsystem until every component performs a single function and
can be coded as a single unit.
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REUSABLE SOFTWARE LIBRARY

CDR HARDCOPY MATERIALS

GENERATE
 PROLOGS AND PDL

 (ALL UNITS)
6.2

UPDATED REQUIREMENTS AND SPECIFICATIONS 
DOCUMENT 

DETAILED DESIGN DOCUMENT

PRELIMINARY DESIGN REPORT

CONFIGURED SOFTWARE LIBRARIES

ELABORATE  
SYSTEM 

ARCHITECTURE
6.1

CDR
PRESENTATION

RIDS AND 
RESPONSES

CDR 
PARTICIPANTS

PREPARE 
DETAILED DESIGN 

DOCUMENT
6.4

REQUIREMENTS 
DEFINITION

 TEAM

CONDUCT 
CRITICAL 

DESIGN
REVIEW

6.5

REFINED 
OPERATIONAL 

SCENARIOS

INCORPORATE 
REUSABLE 

UNITS 
6.3 

PROLOGS AND PDL

LINKS TO RSL

DESIGN WALK-THROUGH
INFO

NOTE:  The processes labelled 6.1, 6.2, and 6.3 are described in the 
KEY ACTIVITIES subsection.  The  detailed design document is 
covered under PRODUCTS.  A separate subsection describes the 
format and contents of the CDR.

DETAILED 
DESIGN 

DIAGRAMS

MODIFIED PROLOGS AND PDL

Figure 6-1.  Generating the Detailed Design

¥ Conduct design walk-throughs.  Walk through each major function or object with
other developers and the requirements definition team.  On small projects (e.g.,
simulators), conduct one walk-through per subsystem.  On systems of 150 KSLOC or
more (e.g., AGSSs), hold two walk-throughs per subsystem Ñ one in the early stages
of detailed design and one later in the phase.

¥ Refine the operations scenarios  for the system in light of the results of prototyping,
performance modeling, and design activities.  Finish specifying detailed input and
output formats for each subsystem, including displays, printer and plotter output, and
data stores.
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REQUIREMENTS
DEFINITION
TEAM

SOFTWARE 
DEVELOPMENT
TEAM

MANAGEMENT
TEAM

Participate in design walk-throughs

Answer developer questions; resolve requirements issues, TBDs

Finalize design diagrams

Complete all prototyping

Refine operational scenarios

Conduct design walk-throughs

Prepare all  prologs and PDL

Conduct design inspections

Participate in CDR

Prepare detailed design report

Resolve CDR RIDs

Prepare and conduct CDR

Prepare build test plan

Update SDMP estimates

Record project history data, reassess schedules, staffing, resources

Plan and control requirements changes; control quality

Direct the CDR 

Coordinate the transition to implementation

TIME

PDR CDR

Prepare build plan

NOTE:  Dashed lines indicate 
that the activity is intermittent

ACCEPTANCE 
TEST
TEAM

Begin to prepare the acceptance test plan

Plan analytical tests for Build 1 

Figure 6-2. Timeline of Key Activities in the Detailed Design Phase
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Complete all prototyping efforts.  The detailed design presented
at CDR should contain no uncertainties that could have been
resolved through prototyping.

¥ Complete prologs and PDL for all units .  Generate prologs and
PDL for the new units specified in the design diagrams.  On Ada
projects, package specifications and PDL should also be
compiled.  This means that package bodies are compiled, and
that, at a minimum, subprogram bodies each contain a null
statement.

Identify all units (from the RSL or other sources) that will be
reused, either verbatim or with modifications.  Transfer existing
units that require modification into online libraries, and revise
the prologs and PDL of these units as necessary.

Ensure that all unit designs are formally inspected and certified
(see Methods and Tools below).  File the completed checklist in
the SEN for the unit.

¥ Provide input to the build plan and begin the build test plan .
Provide the technical information needed for the build plan to the
management team; include the order in which units should be
implemented and integrated.  Prepare the test plan for the first
build and review it at CDR.  (See Section 7 for the plan's format
and contents.)

¥ Prepare the detailed design document  as a basis for the CDR.
Ensure that the team librarian adds all documentation produced
during the phase to the project library.  (The only exceptions are
SEN materials, which are maintained by individual developers
until the unit has been coded and tested.)

¥ Conduct the CDR  and respond to all CDR RIDs.

Activities of the Management Team

With a few exceptions,  the activities of the management team during
the detailed design phase parallel those of the previous phase.

¥ Assess lessons learned from the preliminary design phase
and record information for the software development history,
including schedule data and project statistics.  Reassess
schedule, staffing, and resources in view of these data.

¥ Control requirements changes .  Continue to monitor the
number and scope of requirements questions and answers.
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Ensure that analysts and the customer understand the potential
impact of each requirement TBD and proposed specification
modification.

¥ Control the quality of the detailed design process  and its
products.  Ensure adherence to design standards, configuration
management procedures (especially change control), reporting
procedures, data collection procedures, and quality assurance
procedures.  Review the design produced and participate in
design walk-throughs.

Ensure that all facets of the project are completely visible and
that there is close cooperation between the development team and
the other groups with which they must interact.

¥ Prepare the build plan .  Use unit dependency information
provided by the technical leads and application specialists of the
development team to specify the portions of the system that will
be developed in each stage of the implementation phase.
Document the capabilities to be included in each build and
prepare a detailed milestone schedule, factoring in external
constraints and user needs.

¥ Coordinate the transition to the implementation phase.    It is
usually necessary to increase the size of the development team to
simultaneously implement multiple subsystems within a build.
Inform the development team of the software engineering
approaches to be used during implementation and provide the
necessary training.  Ensure that members of the development
team understand the code and testing standards, and the quality
assurance and configuration management procedures to be
followed.

Ensure that online project libraries are established, that strict
change-control procedures concerning these libraries are
followed, and that the necessary software for building and
testing the system is made available so that developers can begin
implementation immediately after the CDR.

¥ Direct the CDR .  Schedule and participate in the review, and
ensure that all pertinent groups take part.

Activities of the Requirements Definition Team

¥ Resolve any outstanding requirements issues and TBDs,
preparing specification modifications as necessary.  Warn
developers of any impending changes to requirements so that
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they can plan design activities accordingly.  Respond to
developers' questions.

¥ Participate in design walk-throughs and the CDR.   Review the
detailed design document before CDR.  During the review,
provide a critique of the design.  Use RIDs to document issues
and discrepancies.

Activities of the Acceptance Test Team

¥ Begin work on the acceptance test plan (Section 8) as soon as
requirements have stabilized.  Requirements can be considered
as stable when developers are no longer submitting new
requirements questions and the number of TBDs has declined to
a low level.

¥ Prepare the portions of the analytical test plan that are
needed for Build 1  (see Section 7).  Meet with the development
team to determine which analytical tests will be needed during
the first build of the implementation phase, and complete those
portions of the analytical test plan.

METHODS AND TOOLS

The same methods and tools used during the preliminary design
phase continue in use during detailed design:

¥ Functional decomposition and object-oriented design (OOD)
¥ Reuse verification
¥ Analysis methods:  prototyping, performance modeling, and

code analysis
¥ Design walk-throughs
¥ Design inspections
¥ Prologs and PDL
¥ SENs

During the detailed design phase, the development team uses
functional decomposition or OOD techniques to take the design
diagrams down to the lowest level of detail (see Figures 5-3 and
5-4).  Prototyping and performance modeling efforts that were
undertaken to address design issues are completed.  The team also
completes its examination of the code and documentation of reusable
components to determine whether each unit can be incorporated into
the system as planned.
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Design walk-throughs and 
inspections are initiated 
during the preliminary design 
phase.  Section 5 defines 
both inspections and 
walk-throughs and explains 
the differences between the 
two methods.

TAILORING NOTE 

Separate, formalized design 
walk-throughs are not always held 
on small tool development efforts.  
On these projects, walk-throughs 
may be combined with design 
reviews.  The reviews are generally 
informal, since the products being 
examined will not be put under CCB 
control, and focus on system 
operability and the user interface.
 

The other methods and tools that continue in use from the
preliminary design phase Ñ design walk-throughs, design
inspections, prologs and PDL, and SENs Ñ have new aspects or
applications that are introduced during detailed design.  These are
discussed in the paragraphs that follow.

Design Walk-throughs

During the detailed design phase, one or two
design walk-throughs are held for each
subsystem.  Participants include members of
the development team, the requirements
definition team, representatives of systems
that will interface with the software under
development, and managers.  At these walk-
throughs, members of the development team
step through the subsystem's design,
explaining its algorithms, interfaces, and
operational aspects.  Participants examine and
question the design at a detailed level to
uncover such issues as mis-matched
interfaces, contradictions between
algorithms, or potential performance
problems.

The design of the user interface is specifically
addressed in one or more additional walk-
throughs.  These sessions are attended by the
future users of the system and concentrate on
the users' point of view.  The users learn
how the system will look to them under
representative operational scenarios, give
feedback to developers, and provide a "reality
check" on the updated requirements and
specifications.  Problems encountered with
the specifications are documented on
question-and-answer forms and submitted to
the requirements definition team for action.

Design Inspections

Design inspections are the key methodology of the detailed design
phase.  Because the CDR is conducted primarily for the benefit of
management and users, a detailed, component-by-component review
of the design takes place only during design inspections.  It is
during these inspections that each separate design product is
examined for correctness, completeness, and comprehensibility.

Downloaded from http://www.everyspec.com



Section 6 - Detailed Design

9

RULE

Every unit is important to the 
developing system and each new or 
modified unit must be reviewed with 
equal thoroughness.   Neglecting a 
unit because it is reused software, it is 
not part of a "critical" thread, or its 
functions are "trivial" can be 
disastrous.

Design inspections are always conducted, regardless of the size or
type of the project.

At a minimum, the inspection team consists of the moderator, the
design's author, and another member of the development team.
Units that require detailed knowledge of the application (such as the
physics of flight dynamics) are inspected by the development team's
application specialist.

On large projects, two or more of the author's peers will inspect the
design and a representative from the quality assurance office may be
included.  Leaders of teams that are developing subsystems that
interface with the components being inspected should also attend.

Each inspection session covers a set of logically related units (5 to
10 on average), for which design diagrams and unit-level PDL and
prologs have been completed.  Copies of the materials to be
inspected are distributed to members of the inspection team several
days before the session.

Each member individually reviews the materials
for technical content and adherence to design
standards, and comes to the inspection session
prepared to comment on any flaws he or she has
uncovered.  The moderator records the errors,
resolves disagreement, and determines whether
reinspection is necessary.  The author answers
questions and takes action items to resolve the
flaws that are identified.  All participants are
responsible both for finding errors and for
ensuring that designs are traceable to
requirements.

Design inspection checklists, such as the one
shown in Figure 6-3, are distributed to reviewers
with the inspection materials to remind them of
key review criteria.  A master checklist is
compiled by the moderator and is used to certify
the unit when inspection is complete.

Compiled Prologs and PDL

During the detailed design phase of an Ada project, the development
team generates and compiles all PDL for the system.  For this work,
and for the code and test activities of subsequent phases, developers
in the STL use sets of tools and utilities that are part of an Ada
software development environment.
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Figure 6-3.  Checklist for a Unit Design Inspection

UNIT DESIGN INSPECTION CHECKLIST

Unit Name_________________________System___________Build/Release_______________________
Task Number_________________________________________Initial Inspection Date_______________
Inspection Moderator______________________________________________________________________

KEY INSPECTION QUESTIONS Yes No Corrected
1. Does the design present a technically valid way of achieving the

unit's assigned function? [ ] [ ] [ ]
2. Is all data required by the unit available and defined? [ ] [ ] [ ]
3. Is the dependency between each input and output argument and

the processing apparent in the design? [ ] [ ] [ ]
4. Is it clear from the design where the outputs from the unit are

generated? [ ] [ ] [ ]
5. Is the dependency between each external reference (e.g., unit

file, record) and the processing apparent in the design? [ ] [ ] [ ]
6. Does the design include the necessary error detection and

recovery logic? [ ] [ ] [ ]
7. Is the design, as written, sufficient to handle the upper and

lower bounds associated with unit inputs (especially arguments)? [ ] [ ] [ ]

ADDITIONAL INSPECTION QUESTIONS
8. Are the prolog and PDL consistent with the unit's design diagram? [ ] [ ] [ ]
9. Does the PDL define logic as opposed to code? [ ] [ ] [ ]

10. Does the prolog contain enough information to describe the unit
clearly to the unfamiliar reader? [ ] [ ] [ ]

11. Do both the prolog and PDL conform to applicable standards? [ ] [ ] [ ]

ACTION ITEMS AND COMMENTS
(List on a separate sheet.  Refer to questions above by number.)

INSPECTION RESULTS
1. If all answers to 1-11 were "Yes, " the unit's design passes.  Check

here and sign below. [ ]
2. If there are serious deficiencies in the design (e.g., if more than one

key question was answered "No") the author must correct the unit
design and the moderator must schedule a reinspection.
Scheduled date for reinspection:__________________________________________________

3. If there are minor deficiencies in the design, the author must correct
the unit design and hold a followup meeting with the moderator.
Scheduled date for followup meeting:_____________________________________________

Moderator's signature certifies that this unit meets all applicable standards and satisfies
its requirements, and that any identified deficiencies have been resolved (applicable at
initial inspection, followup meeting, or reinspection).

Moderator signature:____________________________________ Date_______________________
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DEFINITION

In Ada, the term program library refers 
not to a library of programs, but to a 
library of compilation units that comprise 
one or more programs.  To detect 
consistency errors  before an entire 
program is constructed, the Ada compiler 
cross-checks information from  separately 
compiled units.  The program library is 
the mechanism by which the compiler 
retains the information needed to perform 
these checks efficiently.

DEFINITION

Throughout this document, the 
term "module" is  used to 
denote a collection of logically 
related units.  In the flight 
dynamics environment, a 
module usually consists of 5 to 
10 units.

The Ada development environment provides a
program library manager that functions as the
user interface to the Ada compiler and the linker.
The program library manager keeps track of
which compilation units are in the library, when
they were compiled, which ones have been
made obsolete by more recent compilations, and
the dependencies among units.

The development environment also includes a
language-sensitive editor (LSE).  The LSE
provides a template for the Ada language that
allows developers to enter and edit prologs and
PDL interactively.

Ada developers use an additional tool to expedite the generation of
package bodies.  This utility reads a "bare-bones" package
specification, enhances it to conform to local Ada styles (see
Reference 22), and uses the specification to build templates for the
package body and subprograms.

The other components of the Ada development environment are used
primarily during the implementation phase of the life cycle and are
described in Section7.

Software Engineering Notebooks (SENs)

By the end of the detailed design phase, the
development team's librarian will have created
a SEN for each unit and/or module in the
system.  The developer uses the SEN to store
all documentation that pertains to a unit,
including the current listing of the unit's prolog
and PDL, the unit design inspection checklist,
design diagrams, and notes documenting
design decisions.  Through unit code, test, and
integration, each developer retains the SENs
for the units for which he or she is responsible.
When the units in a module have been coded,
tested, and certified, they are ready to be placed

TAILORING NOTE 

On Ada projects,  one SEN is 
used to store  documentation 
for  each package.   That is, the 
current listings, inspection 
checklists, and relevant design 
diagrams for the package's 
specification, body, and 
subprograms are maintained 
together in a single notebook.

under configuration management; at this point,
the developer gives the SENs to the librarian
who files them in the project library.
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MEASURES

Objective Measures

The objective measures used during the preliminary design phase are
also the yardsticks used for detailed design, with one addition Ñ
CPU hours.  The measures to be collected are as follows:

¥ The number of unit designs that have been certified versus the
number identified

¥ Requirements questions and answers, TBDs, and changes
¥ Staff hours
¥ Estimates of system size, effort, schedule, and reuse
¥ Total CPU hours used to date

The source of these data and the frequency of data collection and
evaluation are shown in Table 6-1.  The paragraphs that follow
provide specific recommendations for evaluating these measures
during detailed design, and supplement the guidance given in
Section 5.

Evaluation Criteria

The number of TBD requirements is a vital metric in this phase.
Ideally, all TBD requirements are resolved by the end of the phase.
If this goal is impossible to achieve, the management team must
assess how the remaining TBDs will affect system size, system
design, staff hours, costs, and schedule, and then evaluate the
feasibility of continuing.  In the flight dynamics environment,
implementation should be postponed if "mission critical"
requirements remain unresolved or if more than 10 percent of the
total number of requirements are still TBD.

A large number of specification modifications in the detailed design
phase is usually an indication that requirements and specifications
are unstable or erroneous.  The management team must assume that
the level of specification modifications will remain high throughout
the implementation and system test phases, and should reevaluate
system size estimates and schedules accordingly (Figure 6-4).

By the end of preliminary design, managers know the projected
number of units in the system.  By the end of the detailed design
phase, all units to be reused will have been identified, along with the
degree of modification needed to incorporate them into the new
system.  Managers can combine these new figures with productivity
rates from past projects to reestimate the effort hours and staffing

TBD requirements

requirements
changes

size and effort
estimates
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Developers and 
managers
(via PRFs)

Automated tool

Managers
(via DSFs)

Managers
(via DSFs)

Managers (via DSFs)

Managers (via PEFs)

Managers (via DSFs)

MEASURE SOURCE
FREQUENCY 

(COLLECT/ANALYZE)
DATA COLLECTION 

Staff hours (total and
by activity)

Computer use (CPU 
hours and runs)

Requirements (changes 
and additions  to 
baseline)

Requirements (TBD 
specifications)

Requirements 
(questions/answers)

Estimates of total SLOC 
(new, modified, reused), 
total units, total effort , 
and schedule

Status (units planned/ 
designed/certified)

Weekly/monthly

Weekly/biweekly

Biweekly/biweekly

Biweekly/biweekly

Biweekly/biweekly

Monthly/monthly

Biweekly/biweekly

*

*

*

*

CONTINUED         BEGUN

*

*

*

Table 6-1.  Objective Measures Collected During the Detailed Design Phase

Recent SEL studies have shown 
that the relative cost of reusing 
existing units, as a percentage 
of the cost to develop the unit 
newly, is 20 percent for 

FORTRAN projects and 30 percent for Ada 
projects.  The higher percentage for Ada is 
correlated to a significantly greater 
proportion of reused to new units on 
these projects as compared with 
FORTRAN efforts.  

levels necessary to complete development.
(See Table 3-2 of Reference 12 for guidance
in computing these estimates.)

Near the end of the phase, size estimates can
balloon unexpectedly if many units are moved
from the "reused" to the "new" category.
Managers need to ensure that decisions to
create new units rather than reuse existing
ones are justified and not merely a
manifestation of the NIH ("not invented
here") syndrome.

computer
use

Computer use, as expressed in CPU hours or the number of
sessions/job runs, is a key indicator of progress during design and
implementation.  On a typical flight dynamics project, a small
amount of CPU time should be recorded during the design phases as
the development team conducts prototyping efforts and enters PDL.
Because Ada PDL is compiled, more CPU time should be logged on
Ada projects.
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Symptom : Size estimates 
increase then drop during 
detailed design.

Cause:  Excessive 
requirements changes and 
ineffective change control 
mechanisms.  Requirements 
that were deleted from 
specifications had to be 
restored during the 
implementation phase.

Corrective Actions:   Assume 
that the instability of 
requirements will lead to a 
high level of specification 
modifications during 
implementation and testing.  
Analyze risks, replan size 
estimates accordingly, and 
request additional budget.

NOTE:  In the SEL environment, a large number of TBDs in the requirements and specifications, 
combined with a substantial number of requirements changes, typically cause a system to grow 
up to 40 percent larger than is estimated at the time of PDR.  As the details of the unknown 
portions of the system become clear, the size estimate grows more rapidly.  The range of 
accepted growth (shown in grey) narrows as the system becomes more defined.
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Figure 6-4.  Example of the Impact of Requirements Changes on Size
Estimates Ñ

 the UARS Attitude Ground Support System

A lack of CPU hours on a project that is three-quarters of the way
through the detailed design phase should raise a red flag.  The
management team should investigate to determine whether the team
is avoiding using the computer because of inadequate training or is
mired in redesign as a result of specification modifications.

PRODUCTS

The development team's primary product for this phase is the
completed design for the system, including unit prologs and PDL,
as recorded in the detailed design document.  In addition, the
management team produces a build plan for implementing the
design, and the development team begins to develop build test plans.
These products are described in the paragraphs that follow.
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NOTE 

See SECTION 2 for definitions 
of  the terms build and 
release and for guidance in 
determining the number of 
builds and releases that are 
needed as a function of 
project size.

NOTE 

Additional builds are required 
on projects using Cleanroom 
methodology.  On Cleanroom 
projects, a build should 
consist of portions of the 
software that can be readily 
tested and integrated 
together and should last no 
more than 2 or 3 months.

Detailed Design Document

During the detailed design phase, the preliminary design report is
expanded and refined to reflect the results of detailed design
activities.  Before CDR, this detailed design document is completed
and distributed for review.  The format and contents of the
document are shown in Figure 6-5.

The Build Plan

The build plan describes the strategy that will be
applied in constructing the system during the
implementation phase.  The plan defines the
sequence in which software components are
coded and integrated into executable subsystems
and the order in which these subsystems are
combined into systems.

The plan usually contains three parts:

¥ An itemization of the capabilities that will be
provided in each build or release

¥ The rationale, including relevant constraints,
for providing specified capabilities in a
particular build

¥ The implementation schedule

A preliminary build plan is usually generated
during the preliminary design phase.  During
detailed design, the build strategy is expanded
and refined until, at the conclusion of the phase,
the updated strategy is included in the SDMP and
presented for evaluation at the CDR.

Builds must be planned to accommodate user needs for operational
capabilities or intermediate products.  Plans must also allow for
fluctuating and TBD requirements.  Initially, the development team
determines the optimum plan for implementing the system from a
technical viewpoint.  The management team then analyzes the plan
and decides how it must be perturbed to accommodate the user,
external (e.g., mission) schedules, specification modifications, and
unknowns.   Both the optimum and adjusted plans are presented at
CDR.
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Figure 6-5. Detailed Design Document Contents

DETAILED DESIGN DOCUMENT

This document is the primary product of the detailed design phase.  To complete the document,
the development team updates similar material from the preliminary design report and adds
greater detail.  The suggested contents are as follows:

1. Introduction  Ñ purpose and background of the project, overall system concepts, and 
document overview

2. Design overview
a. Design drivers and their order of importance
b. Reuse strategy
c. Discussion and high-Ievel diagrams of the selected system design, showing hardware

interfaces, external data interfaces, interconnections among subsystems, and data flow
d. Traceability matrix of major components against requirements and functional 

specifications
e. Design status

(1) List of constraints, concerns, and problem areas and their effects on the design
(2) List of assumptions and possible effects on design if they are wrong
(3) List of TBD requirements and an assessment of their effect on system size, required

effort, cost, and schedule
(4) ICD status
(5) Results of prototyping efforts

f. Development environment

3. Operations overview
a. Operations scenarios/scripts
b. System performance considerations

4. Design description  for each subsystem or major functional breakdown:
a. Overall subsystem capability
b. Assumptions about and restrictions to processing in each mode
c. Discussion and high-Ievel diagrams of subsystem, including interfaces, data flow, and

communications for each processing mode
d. High-Ievel description of input and output
e. Detailed description of processing keyed to operator-specified input and actions in

terms of points of control, functions performed, and results obtained (both normal and
abnormal, i.e., error processing and recovery)

f. Structure charts or object-oriented diagrams expanded to the unit Ievel, 
showing interfaces, data flow, interactive control, interactive input and output, and 
hardcopy output

g. Internal storage requirements, i.e., description of arrays, their size, their data capacity in 
all processing modes, and implied Iimitations of processing

h. Detailed input and output specifications
(1) Processing control parameters, e.g., NAMELISTs
(2) Facsimiles of graphic displays for interactive graphic systems
(3) Facsimiles of hardcopy output

i. List of numbered error messages with description of system's and user's actions
j. Description of COMMON areas or other global data structures
k. Prologs and PDL for each unit (normally kept in a separate volume because of size)

5. Data interfaces Ñupdated from description in preliminary design report (see Figure 5-5)
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NOTE 

The build plans for flight dynamics 
projects also include the dates by 
which developers  need to receive 
unit-level, analytic test plans  from the 
acceptance test team.  See SECTION 7 
for detailed information about the 
purpose and content of these plans.

TAILORING NOTE 

In the flight dynamics 
environment, the initial build 
(B1) usually provides the core 
capabilities needed in a function-
ing system.  Middle builds (B2 to 
Bn-1) supply all critical 
capabilities.  The last build (Bn) 
is restricted to "bells and 
whistles" and  problem fixes.  

B1

Bn

TAILORING NOTE
(cont.) 

B2

Each build should address a coherent subset of the requirements and
specifications and take three to five months to implement.  Each
build should cover a set of completed units; that is, the build plan
should not require modifications or enhancements to individual units
during later builds.

The first build must be kept simple,
particularly if the development team
is unfamiliar with the development
environment or programming
language being used.  The next
builds should address high-risk
specifications and critical software
capabilities, such as performance
requirements, major control
functions, and system and user
interfaces.  The build strategy must
ensure that capabilities that can
have a major impact on the
software design are completed
early, so that any problems can be
handled while there is still time to
recover.

Since the last build will grow to include the
implementation of specification modifications
and the resolution of problems remaining from
earlier builds, it should be kept small in initial
planning.  The next-to-last build, therefore, must
supply all crucial system capabilities.  If
specification modifications that add new features
to the system are received during the
implementation phase, additional builds that
extend the phase may be needed to ensure that
existing builds can proceed on schedule.

Build Test Plans

As soon as a build has been defined, the development team can
begin to specify the tests that will be conducted to verify that the
software works as designed and provides the capabilities allocated to
the build or release.  The development team executes the build test
plan immediately following integration of the build.

The test plan for the first build is defined during the detailed design
phase. Any modifications to the overall testing strategy that are made
as a result of defining this first test plan are presented at the CDR.
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TAILORING NOTE 

For very large projects , a CDR 
should be held for each major 
subsystem and/or release in 
order to cover all aspects of the 
system and to accommodate 
changing requirements.  On such 
projects, it is vital to have one 
review, i.e., a System Design 
Review, that covers the entire 
system at a high level.  

Test plans for the remaining builds are generated during the
implementation phase.

The format and content of build test plans are described in Section 7.

CRITICAL DESIGN REVIEW

The detailed design phase culminates in the CDR.  This review is
attended by the development team and its managers, the
requirements definition team and its managers, quality assurance
representatives, user representatives, the CCB, and others involved
with the system.  Participants evaluate the detailed design of the
system to determine whether the design is sufficiently correct and
complete for implementation to begin.  They also review the build
plan to ensure that the implementation schedule and the capabilities
allocated to the builds are feasible.

The emphasis at CDR is on modifications
— to requirements, high-level designs,
system operations, and development plans
— made since the PDR.  Speakers should
highlight these changes both on the slides
and during their presentations, so that they
become the focus of the review.  The CDR
also provides an opportunity for the
development team to air issues that are of
concern to management, the mission project
office, quality assurance personnel, and the
CCB.

At the CDR, developers present 
statistics showing the number 
and percentage of components to 
be reused, and which of these are 
drawn from the RSL.  They also 
present key points of the detailed 
reuse strategy, identify any 
changes to the reuse proposal 
that have been made since PDR, 
and describe new/revised reuse 
tradeoff analyses.
 

REUSE NOTEFigure 6-6 shows the recommended CDR
format.  An outline and suggested contents
of the CDR hardcopy material are presented
in Figure 6-7.  Note that material that was
covered at PDR is not presented again,
except as needed to contrast changes.  For
this concise format to be effective,
participants must be familiar with the project
background, requirements, and design.
They should have attended the PDR and
studied the detailed design document before
the meeting.

Reviewers should address the following questions:

• Does the design satisfy all requirements and specifications?
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 Presenters — software development team

Participants
• Requirements definition team
• Quality assurance representatives from  both teams
• Customer interfaces for both teams
• User representatives 
• Representatives of interfacing systems
• System capacity/performance analysts
• CCB

Attendees should be familiar with the project background, require-
ments, and design. 

Schedule — after the detailed design is completed and before 
implementation is begun  

Agenda — selective presentation of the detailed design of the system.  
Emphasis should be given to changes to the high-level design, system 
operations, development plan, etc. since PDR. 

Materials Distribution
• The detailed design report is distributed at least 10 days before the 
 CDR. 
• Hardcopy material is distributed a minimum of 3 days before the 
review.

CDR FORMAT

Figure 6-6.  CDR Format

• Are the operational scenarios acceptable?

• Is the design correct?  Will the transformations specified produce
the correct output from the input?

• Is the design robust?  Is user input examined for potential errors
before processing continues?

• Have all design guidelines and standards been followed?  How
well have data usage and access been localized?  Has coupling
between units  (i.e., interunit dependency) been minimized?  Is
each unit internally cohesive (i.e., does it serve a single
purpose)?

• Is the design testable?

• Is the build schedule structured to provide early testing of end-
to-end system capabilities?  Is the schedule reasonable and
feasible for implementing the design?
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Figure 6-7. CDR Hardcopy Material

HARDCOPY MATERIAL FOR THE CDR

1. Agenda — outline of review material

2. Introduction — background of the project, purpose of the system, and an agenda 
outlining review materials to be presented

3. Design overview — major design changes since PDR (with justifications)
a. Design diagrams, showing products generated, interconnections among subsystems, 

external interfaces
b. Mapping of external interfaces to ICDs and ICD status

4. Results of prototyping efforts

5. Changes to system operation since PDR
a. Updated operations scenarios/scripts
b. System performance considerations

6. Changes to major software components since PDR (with justifications)

7. Requirements traceability matrix mapping requirements to major components

8. Software reuse strategy
a. Changes to the reuse proposal since PDR
b. New/revised reuse tradeoff analyses
c. Key points of the detailed reuse strategy, including software components to be reused 

in future projects
d. Summary of RSL contributions — what is used, what is not, reasons, statistics

9. Changes to testing strategy
a. How test data are to be obtained
b. Drivers/simulators to be built
c. Special considerations for Ada testing

10. Required resources — hardware required, internal storage requirements, disk space, 
impact on current computer usage, impacts of compiler

11. Changes to the SDMP since PDR

12. Implementation dependencies (Ada projects) — the order in which components 
should be implemented to optimize unit/package testing

13. Updated software size estimates

14. Milestones and schedules including a well-thought-out build plan

15. Issues, risks, problems, TBD items
a. Review of TBDs from PDR
b. Dates by which TBDs and other issues must be resolved
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FINISH

EXIT CRITERIA

To determine whether the development team is ready to proceed with
implementation, the management team should consider the following
questions:

• Are all design diagrams complete to the unit level?  Have all
interfaces — external and internal — been completely specified?

• Do PDL and prologs exist for all units?  Have all unit designs
been inspected and certified?

• Have all TBD requirements been resolved?  If not, how will the
remaining TBDs impact the current system design?  Are there
critical requirements that must be determined before
implementation can proceed?

• Have the key exit criteria for the phase been met?  That is, has
the detailed design document been completed, has the CDR been
successfully concluded, and have responses been provided to all
CDR RIDs?

When all design products have been generated and no critical
requirements remain as TBDs, the implementation phase can begin.
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LIFE
CYCLE
PHASES

REQUIRE-
MENTS

ANALYSIS

DETAILED 
DESIGN IMPLEMENTATION

SYSTEM 
TESTING

ACCEPTANCE
TESTING

PRELIMI-
NARY

DESIGN

REQUIREMENTS
DEFINITION 

SECTION 7

THE IMPLEMENTATION PHASE

ENTRY CRITERIA EXIT CRITERIA

METHODS AND TOOLS

 MEASURES

PHASE HIGHLIGHTS 

  PRODUCTS

• System code and supporting data

• Build test plans and results
• System and analytical test plans

• Units coded/ code-certified/ test-certified

vs. units identified

• Requirements Q&As,  TBDs, and changes
• Estimates of system size, effort, 

schedule, and reuse
• Staff hours

• CPU hours

• SLOC in controlled libraries (cumulative)
• Changes and errors (by category)

• Code reading

• Unit testing 
• Module integration testing

• Build testing

• Configuration management
• SENs

• CASE

Requirements Definition Team
• Resolve any remaining requirements issues

• Participate in build design reviews (BDRs)

*Projects that use the Cleanroom methodology have an independent test team.  

Developers prepare and verify each other's code, then submit the code (in small builds) 

to the test team for compilation and testing.   

• Detailed design document generated

• CDR completed

• CDR RIDs answered

KEY ACTIVITIES

• All system code and supporting data 
generated and tested

• Build test plans successfully executed 
• System test plan completed

• User's guide drafted

Development Team
• Code new units and revise existing units
• Read new and revised units

• Test and integrate each unit/module*

• Plan and conduct build tests*
• Prepare the system test plan*

• Draft the user's guide
• Conduct build design reviews

Management Team
• Reassess schedules, staffing, training, and 

other resources 

• Organize and coordinate subgroups
within the development team

• Control requirements changes
• Ensure quality in processes and  products

• Direct build design reviews

• Coordinate the transition to system testing

Acceptance Test Team
• Complete the acceptance test plan draft

• Complete the analytical test plan
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OVERVIEW

The purpose of the implementation phase is to build a complete,
high-quality software system from the "blueprint" provided in the
detailed design document.  The implementation phase begins after
CDR and proceeds according to the build plan prepared during the
detailed design phase.  For each build, individual programmers code
and test the units identified as belonging to the build, integrate the
units into modules, and test module interfaces.

At the same time, the application specialists on the development team
prepare plans designed to test the functional capabilities of the build.
Build regression tests — a selection of tests already conducted in
previous builds — are included in each build test plan to ensure that
newly added capabilities have not affected functions implemented
previously.  All build test plans are reviewed for correctness and
completeness by the management team.

When all coding, unit testing, and unit integration testing for the
build are complete, selected members of the development team build
the system from the source code and execute the tests specified in
the build test plan.  Both the management team and the development
team review the test results to ensure that all discrepancies are
identified and corrected.

As build testing progresses, the development team begins to put
together the user's guide and the system description documents.  A
draft of the user's guide must be completed by the end of the
implementation phase so that it can be evaluated during system
testing.  Material from the detailed design document is updated for
inclusion in the system description document, which is completed at
the end of the system test phase.

Before beginning the next build, the development team conducts a
build design review (BDR).  The formality of the BDR depends on
the size of the system.  Its purpose is to ensure that developers,
managers, and customer representatives are aware of any
specification modifications and design changes that may have been
made since the previous review (CDR or BDR).  Current plans for
the remaining builds are presented, and any risks associated with
these builds are discussed.

The plans for testing the completed system (or release) are also
generated during the implementation phase.  Application specialists
from the development team prepare the system test plan, which is
the basis for end-to-end testing during the next life cycle phase.  At
the same time, members of the independent acceptance test team

build design

review
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PREPARE  BUILD 
TEST PLAN

7.6

VERIFY CODED 
UNITS*

7.3

DETAILED DESIGN  
DOCUMENT

CONFIGURED SOFTWARE LIBRARIES

CODE  OR MODIFY
UNITS

7.2

INTEGRATE UNITS 
7.4

TEST THE BUILD
7.5

*NOTE:  Verification usually consists of code reading and unit testing.   After the programmer
compiles a unit successfully, it is read by at least two other members of the development team.
When the readers pass and certify the unit, the programmer conducts the unit tests.  In the
Cleanroom methodology, however, coded units are read, then submitted to an independent test
team for compilation, integration, and testing. 

See KEY ACTIVITIES for descriptions of the processes in this diagram.  The contents of build test
plans are covered under PRODUCTS.  BUILD REVIEWS are the topic of a separate subsection.

UPDATED REQUIREMENTS 
AND SPECIFICATIONS 

UNIT SOURCE 
CODE LISTINGS

PROLOGS 
AND PDL

CERTIFIED
UNITS

BUILD PLAN
BUILD TEST PLAN

TESTED BUILD

BUILD TEST REPORT

REUSABLE SOFTWARE LIBRARY

CONDUCT  
BUILD DESIGN 

REVIEW
7.1

TESTED AND
INTEGRATED 

UNITS

TESTED AND
INTEGRATED 

UNITS

LINKS TO RSL
(for verbatim reuse)

EXISTING 
UNITS

CODED
UNITS*

APPROVED
DESIGN 

CHANGES

Figure 7-1.  Implementing a Software Build

prepare the test plan that they will use during the acceptance test
phase.

The implementation process for a single build is shown in
Figure7-1.  Figure 7-2 shows that these implementation processes
are repeated for each build and that a larger segment of the life cycle
— extending from the detailed design phase through acceptance
testing — is repeated for each release.
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LIFE
CYCLE
PHASES

REQUIRE-
MENTS

ANALYSIS

DETAILED 
DESIGN IMPLEMENTATION

SYSTEM 
TESTING

ACCEPTANCE
TESTING

PRELIMI-
NARY

DESIGN

REQUIREMENTS
DEFINITION 

MAINTENANCE 
AND 

OPERATION

RELEASES  DETAILED DESIGN —
*RELEASE N

IMPLEMENTATION — 
RELEASE N

SYSTEM 
TESTING —
RELEASE N

ACCEPTANCE
TESTING —
RELEASE  N

SRR SSR PDR CDR ATRR

CDR

BUILDS
 UNIT CODE, TEST, AND 

INTEGRATION — 
BUILD M

 BUILD TEST —
BUILD M

BDR**

*NOTE: See Builds and Releases  in Section 2 for guidance on the number of
 builds/releases appropriate to projects of varying size and complexity.

**NOTE: A build design review (BDR) is held for every build except the first.  

ATRR

Figure 7-2.  Phases of the Life Cycle Are Repeated for Multiple Builds and Releases

KEY ACTIVITIES

Although the activities of coding, code reading, unit testing, and
integrating a single module are conducted sequentially, the
development team implements each module in parallel with others.
Unless the project is very small, the development team is partitioned
into multiple groups during the implementation phase.  Each group
is assigned to develop one or more subsystems, and group members
are each assigned one or more modules.  During a given build, the
group will code, read, and test the modules of its subsystem that are
scheduled for the build.  Therefore, coding, code reading, unit
testing, and module testing activities may be conducted
simultaneously at any given time.

During the implementation phase, the application specialists in the
development team do not code and test units.  Instead, they apply
their expertise by reading the code of selected units (such as those
with complex, application-specific algorithms) and inspecting unit
and module test results.  They also prepare the system test plan.

The key technical and managerial activities of the implementation
phase are summarized below and shown on a timeline in Figure 7-3.
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DEFINITION

Code reading is a systematic procedure 
for inspecting and understanding source 
code in order to detect errors or 
recommend improvements.  It is 
described in detail in this section under 
METHODS AND TOOLS.   Certification is 
a part of the quality assurance process 
wherein an individual signs a checklist 
or form as an independent verification 
that an activity has been successfully 
completed.  

NOTE 

See METHODS AND TOOLS 
in this section for more 
detailed information on 
coding standards and unit 
testing.  Test plans  — 
analytic test plans, build test 
plans, and the system test 
plan — are described under 
PRODUCTS.

Activities of the Development Team:

• Code new units from the detailed design specifications and

revise existing units that require modification.  Code units so
that each PDL statement can be easily matched with a set of
coding statements.  Use structured coding principles and local
coding conventions (References 22 and 23).  Prepare the
command language (e.g., JCL or DCL) procedures needed to
execute the units.

• Read new and revised units.  Ensure that
each unit is read by a minimum of two
members of the development team who are
not the unit's authors.  Correct any errors that
are found, reinspecting the unit as necessary.
Certify all unit code.

• Test each unit and module.  Prepare unit test
procedures and data, and conduct unit tests. If
the acceptance test team has provided an
analytical test plan for the unit, complete the
test cases specified in the plan and verify that
the computational results are as expected.
Have an experienced member of the
development team review and certify all unit
test procedures and results.

Integrate logically related units into modules
and integrate the modules into the growing
build.  Define and run enough tests to verify
the I/O generated by the module and the
interfaces among units within the module.
Ensure that the results of module testing are
reviewed and certified.

• Plan and conduct build tests.  Prepare the test
plan for the build, and complete theNOTE 

On most projects, unit and module tests 
need not be performed separately.  As 
more units for a particular module are 
developed, they are unit tested in the 
context of the units previously developed 
within the module.  

Units may be either executable or data.  
On Ada projects, the module takes the 
form of a package.

preparation of command procedures and data
needed for build testing.
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Figure 7-3.  Timeline of Key Activities in the Implementation Phase

REQUIREMENTS
DEFINITION

TEAM

SOFTWARE 

DEVELOPMENT
TEAM

MANAGEMENT

TEAM

Resolve any remaining requirements issues and TBDs

Test and integrate each unit and module

Code new units and revise reused units

Read and certify new and revised units

Plan and conduct build tests

Participate in BDRs

Conduct BDRs

Update SDMP estimates

Record project history data; reassess schedules, staffing, resources

Control requirements changes; ensure quality

Coordinate the transition to system testing

TIME

CDR

Prepare the system test plan

Draft the user's guide

ACCEPTANCE
TEST TEAM

Refine the acceptance test plan

Prepare the analytical test plan

Direct BDRs

Organize  and coordinate implementation groups 

STRR
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NOTE 

See BUILD 
DESIGN REVIEWS 
in this section for 
guidelines 
covering the 
review format and 
content  of BDRs.

NOTE 

The format and contents of the 
user's guide and system 
description documents are 
itemized under PRODUCTS  in 
Section 8.

The load module (or executable image) for the build is created by
the project librarian.  When the load module is prepared, execute
the tests specified by the test plan for the build.  Ensure that all
output needed for test evaluation is generated.  Record any
discrepancies between the results specified in the plan and actual
results.

Correct all discrepancies that are found.  When the affected units
are repaired and tested, file a report of the changes with the
project librarian.  The librarian ensures that the configured
libraries and test executables are updated with the revised units.

Rerun any tests that failed, and verify that all errors have been
corrected.  When all build tests have been successfully
completed, prepare a written report of the test results.

• Prepare the system test plan for use during the system testing
phase.  Begin to develop the plan immediately after CDR, so that
it will be ready by the end of the phase.  Prepare the command
procedures and input data needed for system testing.

• Prepare a draft of the user's

guide , using sections of the
detailed design document (the
operations overview and design
description) as a foundation.

Begin work on the system
description document by updating
data flow/object diagrams and
structure charts from the detailed
design document.

• Conduct a BDR before every
build except the first (changes to
the design and/or build plan that
apply to the first build are covered
during the CDR).  Ensure that all
design changes are communicated
to development team members,
users, and other participants.
Present the key points of the build
plan, making certain that all
participants understand their roles
in the build, the schedule, and the
interfaces with other groups or
activities.
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Managers should make 
frequent checks throughout the 
design and implementation 
phases to ensure that reuse is 
not being compromised for 
short-term gains in schedule or 
budget.  Managers must 
actively promote  the reuse of 
existing software and stress 
the importance of developing 
software that is reusable in the 
future.

REUSE NOTE

Activities of the Management Team

• Reassess schedules, staffing, training,

and other resources.  At the beginning of
the phase, record measures and lessons
learned from the detailed design phase and
add this information to the draft of the
software development history.  As
implementation progresses, use the size of
completed units to refine estimates of total
system size.  Use measures of actual
resources expended and progress during
the implementation phase to update cost
and resource estimates.  (See Measures
subsection and Reference 12.)

Reestimate system size, effort required to complete, schedules,
and staffing each time a build is completed.  Toward the end of
the implementation phase, update the SDMP with effort,
schedule, and size estimates for the remaining phases.

• Organize and coordinate subgroups within the development

team.  At the beginning of the phase, organize the development
team into small, three- to five-person groups.  Assign each
group a cohesive set of modules to implement.  Regardless of
the size of a module set, the same group should code and test the
units and the integrated modules.  As much as possible, ensure
that the designer of a unit is also responsible for its coding and
verification.

Ensure that any new personnel joining the project during this
phase are adequately trained in the standards and procedures
being followed (including data collection procedures) and in the
development language and toolset.  Make experienced personnel
available to direct new and/or junior personnel and to provide
on-the-job training.

• Control requirements changes.  Thoroughly evaluate the
impacts of any specification modifications received during this
phase.  Report the results of this analysis to the requirements
definition team and the customer.

Ensure that customers and users of the system agree on the
implementation schedule for any specification modifications that
are approved.  To minimize their impact on the build in
progress, schedule the implementation of new features for later
builds.
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• Ensure quality in processes and products.  Make spot checks
throughout the phase to ensure adherence to configuration
management procedures, quality assurance procedures, coding
standards, data collection procedures, and reporting practices.
Configuration management procedures — especially change
control on the project's permanent source code libraries — are
critical during the implementation phase when the staff is at its
peak size and a large amount of code is being produced.

Monitor adherence to the build plan.  Know at all times the
status of development activities and the detailed plans for
development completion.

Review the draft user's guide and system test plans.  Participate
in the inspection of test results for each build and assist the
development team in resolving any discrepancies that were
identified.

• Direct all BDRs, and ensure that any issues raised during the
reviews are resolved.

• Coordinate the transition to the system testing phase.  Staff
the system test team with application specialists, and include one
or two analysts to take responsibility for ensuring the
mathematical and physical validity of the test results.  (This will
also guarantee that some analysts are trained to operate the
software before acceptance testing.)  Assign a lead tester to
direct the system testing effort and to act as a final authority in
determining the success or failure of tests.

Ensure that the data and computer resources are available to
perform the steps specified in the system test plan.  Inform
personnel of the configuration management and testing
procedures to be followed and provide them with the necessary
training.

At the conclusion of the phase, hold an informal system test
readiness review (STRR).  Use this meeting to assess whether
the software, the system test team, and the test environment are
ready to begin testing.  Assign action items to resolve any
outstanding problems and revise schedules accordingly.

Activities of the Requirements Definition Team

• Resolve any remaining requirements issues.  If implemen-
tation is to proceed on schedule, all TBD requirements must be
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NOTE 

A recommended outline of 
the acceptance test plan is 
provided under PRODUCTS  
in Section 8.

resolved early in the phase.  If any requirements cannot be
defined because external, project-level information (e.g.,
spacecraft hardware specifications) is incomplete, notify upper
management of the risks and the potential impact to development
schedules.  Obtain deadlines by which the missing information
will be supplied, and work with the development team to adjust
schedules accordingly.  Prepare a plan to mitigate these risks and
reduce the possible schedule delays and cost overruns.

Ensure that changes to requirements that are of external origin
(e.g., changes to spacecraft hardware) are incorporated into
specification modifications without delay.  Submit all
specification modifications to the management team for technical
evaluation and costing.

• Participate in all BDRs.  Warn the development team of
potential changes to requirements that could impact the design or
otherwise affect current or remaining builds.

Activities of the Acceptance Test Team

• Complete the draft of the acceptance test

plan that was begun during the detailed
design phase.  The draft should be
provided to the development team before
the start of system testing.

• Prepare the analytical test plan.  At the
beginning of a build, supply the
development team with the parts of the
analytical test plan that they will need
during the build to verify the results of
complex mathematical or astronomical
computations.

METHODS AND TOOLS

The key methods and tools of the implementation phase are

• Code reading
• Unit testing
• Module integration testing
• Build testing
• Configuration management
• SENs
• CASE
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NOTE 

The SEL requires  the use of  
structured coding principles 
and language-dependent 
coding standards.  SEL 
coding standards are 
documented in References  
22 (Ada) and 23 (FORTRAN). 
Reference 24 is one of the 
many sources of information 
on structured programming.

NOTE 

The SEL's  recommendation that 
at least two code readers 
examine each unit stems from a 
Cleanroom experiment  
(Reference 3).  This  project 
discovered that an average of 
only 1/4 of the errors in a unit 
were found by both readers.  
That is, 75% of the total errors 
found during code reading were 
found by only one of the readers.

Each is discussed below.

Code Reading

The first step in the unit verification process is
code reading, a systematic procedure for
examining and understanding the operation of a
program.  The SEL has found code reading to
be more cost effective in uncovering defects in
software than either functional or structural
testing and has formalized the code reading
process as a key implementation technique
(References 25 and 26).

Code reading is designed to verify the logic of
the unit, the flow of control within the unit, and
boundary conditions.  It is performed before
unit testing, not afterwards or concurrently.
Only code that has compiled cleanly should be
presented for code reading.

Every new or modified unit is read by two or
more team members.  Each reader individually
examines and annotates the code, reading it line
by line to uncover faults in the unit's interfaces,
control flow, logic, conformance to PDL, and
adherence to coding standards.  A checklist that
is used by code readers on SEL-monitored
projects is shown in Figure 7-4; its use fosters
consistency in code reading by ensuring that
the reader has a list of typical errors to look for
and specific points to verify.

The readers and the unit's developer then meet
as a team to review the results of the reading
and to identify problems that must be resolved.
They also inspect the test plan for the unit.  If

NOTE 

Some compilers allow the user to 
generate a cross-reference listing 
showing which variables are used 
in the unit and their locations.   
Code readers should use such 
listings, if available, to verify that 
each variable is initialized before 
first use and that each is 
referenced the expected number 
of times.  Unreferenced variables 
may be typos.

errors have been discovered in the unit, the
reader who is leading the meeting (the
moderator) returns the unit to the implementor
for correction.  The unit is then reexamined.
When all errors have been resolved, the
moderator certifies that the code is satisfactory
and signs the checklist.  The implementor files
the certified checklist in the SEN for the unit.
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Figure 7-4.  Sample Checklist for Code Inspection

UNIT CODE INSPECTION CHECKLIST

Unit Name_________________________System___________Build/Release_______________________

Task Number_________________________________________Initial Inspection Date_______________

Inspection Moderator______________________________________________________________________

KEY INSPECTION QUESTIONS Yes No Corrected

1. Is any input argument unused?  Is any output argument

not produced? [ ] [ ] [ ]
2. Is any data type incorrect or inconsistent? [ ] [ ] [ ]
3. Is any coded algorithm inconsistent with an algorithm

explicitly stipulated in PDL or in requirements/specifications? [ ] [ ] [ ]
4. Is any local variable used before it is initialized? [ ] [ ] [ ]
5. Is any external interface incorrectly coded?  That is,

is any call statement or file/database access

incorrectly coded?  Also, for an Ada unit, is any external

interface not explicitly referenced/with'd-in? [ ] [ ] [ ]
6. Is any logic path incorrect? [ ] [ ] [ ]
7. Does the unit have multiple entry points or multiple, normal

(non-error) exits? [ ] [ ] [ ]

ADDITIONAL INSPECTION QUESTIONS

8. Is any part of the code inconsistent with the unit design

specified in the prolog and PDL? [ ] [ ] [ ]
9. Does the code or test plan contain any unauthorized

deviations from project standards? [ ] [ ] [ ]
10. Does the code contain any error messages that might be

unclear to the user? [ ] [ ] [ ]
11. If the unit was designed to be reusable, has any hindrance to

reuse been introduced in the code? [ ] [ ] [ ]

ACTION ITEMS AND COMMENTS

(List on a separate sheet.  Refer to questions above by number.)

INSPECTION RESULTS
1. If all answers to 1-11 were "No, " the unit's code passes.  Check

here and sign below. [ ]
2. If there are serious deficiencies in the code (e.g., if more than one

key question was answered "Yes") the author must correct the unit

design and the moderator must schedule a reinspection.

Scheduled date for reinspection:__________________________________________________

3. If there are minor deficiencies in the code, the author must correct

the unit design and hold a followup meeting with the moderator.

Scheduled date for followup meeting:_____________________________________________

Moderator's signature certifies that this unit meets all applicable standards and satisfies

its requirements, and that any identified deficiencies have been resolved (applicable at

initial inspection, followup meeting, or reinspection).

Moderator Signature:____________________________________ Date:_______________________
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NOTE 

On projects employing the 
Cleanroom methodology, no 
testing is conducted at the unit 
level.  When a unit has been read 
and certified, it is submitted to an 
independent test team for 
compilation, integration, and 
functional testing.  The tests that 
are conducted are a statistically 
selected subset of system tests.

Each member of the development team should be assigned units to
read.  If only one or two developers are appointed to read all the
units, the other team members will lose an opportunity to gain
expertise and increase their understanding of the system.

The code reader for a particular unit should not be selected by the
unit's developer, but by the task leader.  The choice of code reader
should be appropriate to the character, complexity, and criticality of
the unit.  For example, units that contain physical or astronomical
calculations should be read by application specialists who are
familiar with the requirements and able to uncover analytical errors.
Likewise, control units that use operating system services should be
read by an operating system expert, and those that interface with a
DBMS should be examined by a database specialist.

Unit Testing

Unit testing is the second step in verifying the logic, functionality,
computations, and error handling of a unit.  The intent of unit testing
is to confirm that the unit provides the capability assigned to it,
correctly interfaces with other units and data, and is a faithful
implementation of the unit design.

In general, the developer who coded the unit executes the tests
identified in the unit test plan; independent testers are not required
unless the unit must comply with stringent safety or security
requirements.

The test plan should be tailored for the type of
unit being tested.  Structural (path) testing is
critical for units that affect the flow of control
through the system.  The test plan for such a
unit is generated by the developer from the
unit's design and should include a sufficient
number of test cases so that each logic path in
the PDL is executed at least once.  For units
whose function is primarily computational, the
developer may execute an analytical test plan.
Analytical test plans are prepared by the
acceptance test team to assist developers in
verifying the results of complex mathematical,
physical, and astronomical calculations (see
Products).  Units that are part of the user
interface are tested using yet another approach
— one that ensures that each of the user
options on the screen is thoroughly exercised.
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NOTE 

The use of a symbolic 
debugger can greatly 
improve the efficiency of 
unit testing.  The output 
generated by the symbolic 
debugger is filed in the SEN 
for the unit.

When unit testing is complete, the test results
are reviewed by the developer's team leader or
application specialist.  The reviewer certifies
the completeness and correctness of the test.
That is, he or she checks the results against the
test plan to ensure that all logic paths have been
tested and verifies that the test results are
accurate.  As with code reading, use of a
checklist is recommended to assist reviewers
and maintain consistency.

The unit test plan and test results are maintained in the SEN for the
unit.  If extensive changes are made to the unit at a later time, the
unit code must be reread, and the unit must be retested and certified.

The management team determines the level of rigor in unit testing
that is most cost effective for the project.  For example, in some
projects it may be more efficient to conduct testing at the module
level than to test individual units.  Indeed, for Ada projects, unit
testing should generally be conducted within the context of the
module (i.e., Ada package).

Module Integration Testing

Developers integrate individual, tested units into modules, then
integrate these modules into the growing build.  The method of
integration testing that is used should be appropriate to the design of
the system.  Menu-driven systems, for example, lend themselves to
either top-down or thread testing (Figure 7-5).  In contrast, systems
with complex, computational utilities may benefit from a bottom-up
approach.  As in unit testing, integration test plans and results are
reviewed and certified by other members of the development team.

In the SEL environment, modules are verified using the existing,
previously tested build as a test bed.  Units not yet implemented
exist in the module as stubs; that is, they contain no executable
instructions except to write a message that the unit was entered and
has returned control to the calling unit.  This approach tests both the
module's integration into the growing system and the internal code
of the units that it comprises.  Test drivers, which must themselves
be coded and tested, are thus eliminated, and higher-level modules
are exercised more frequently.

When a module has been integrated, tested, and certified, the
developer completes a component origination form (COF) for each
of the units in the module.  This SEL form has a dual function.  The
information provided on the form is stored in the SEL database and

component

origination

form (COF)
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TOP-DOWN TESTING THREAD TESTING

Previously integrated units

Units integrated this iteration

Software stubs

Top-down testing integrates additional modules level by level.  Thread testing 

builds a single end-to-end path that demonstrates a basic functional capability, 
then adds on to that. 

Figure 7-5.  Integration Testing Techniques

used to track system composition, growth, and change throughout
the project's life cycle.  The form is also a key configuration
management tool for the project librarian, who uses the source file
information on the form to enter completed units into the project's
controlled software library.

Build Testing

After all modules in the build have been coded and tested, the
development team conducts build tests on the software in the
controlled library.  The purpose of build testing is to verify that the
software provides the functionality required of the build and is a
correct implementation of the design.  Build regression tests are also
conducted to ensure that functions provided by previous builds have
not been adversely affected by the new components.

Build tests are executed by selected members of the development
team following a formal build test plan (as described under Products
in this section).  The project librarian builds the executable images of
the software from the tested modules in the configured library.  The
testers generally use a test checklist or report form to record the
results of each test case as it is executed.

The results of tests are rigorously evaluated by developers,
application specialists, and the management team.  Operational
difficulties, abnormal terminations, and differences between actual
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discrepancy

reports

NOTE 

For large systems, the number 
of discrepancies that must be 
rectified can be substantial.  
Managers must track these 
discrepancies, assign personnel 
to resolve them, set dates for 
resolution, and verify that all 
discrepancies have been 
corrected.  Use of a tracking 
tool, such as CAT (Reference 
27) or a PC-based DBMS, makes 
this task easier.

and expected test results are recorded on special report forms.
These discrepancy reports are used to ensure that each problem that
is observed is resolved.

The development team locates the cause of each discrepancy and
corrects the appropriate units.  For each logical change that is made
to controlled software, developers submit a change report form
(CRF).  This SEL form is used to gather information about the
character of the changes made, their source, the effort required, and
the number of changes due to errors.

Configuration Management and SENs

change report

form (CRF)

During the implementation phase, adherence to
configuration management procedures
becomes critical.  Source code is generally
placed under configuration control one module
at a time.  When the units in the module have
been coded, tested, and certified, the developer
submits COFs for the units to the project
librarian.  The librarian moves the units into
the project's configured source code libraries
and files the units' SENs.  Any further
changes to these units must be approved by the
development team leader or designated
application specialist.  The developer must
check out the appropriate SENs, update the
unit(s), fill out one or more CRFs, and update
and return the SENs to the project library.
Changes to configured libraries are made
solely by the project librarian, who replaces
configured units with the updated versions.

The project librarian maintains the central project library, adding to it
all documentation produced during the implementation phase:  SENs
for completed units/modules, test plans and results for each build,
drafts of the user's guide and system test plan, and system
description information.  The librarian also catalogs and stores
CRFs for any changes made to software under configuration
management, and files specification modifications and updates to
design documents.

The management of a project's controlled source code libraries can
be greatly facilitated by the use of an online configuration
management tool.  In the flight dynamics environment, DEC's Code
Management System (CMS) is used to manage software developed
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in the STL's VAX environment.  PANVALET and CAT are used
for systems developed, operated, and maintained in the IBM
environment of the FDF (Reference 27).

Configuration management tools can be used to store all code, test
drivers, data, and executable images; to track changes from one
version to the next; and, most importantly, to provide access
control.  CMS, for example, allows the developer or librarian to
reconstruct any previous version of a library element, tracks who is
currently working on the element, and maintains a record of library
access.  With a configuration management tool, the project librarian
can readily maintain multiple versions of the system, called
baselines, each of which represents a major stage in system
development.  Baselines are generally established for each build, for
system testing, for acceptance testing, and for operational use.

CASE

Use of CASE tools can yield significant benefits during the
implementation phase.  The following tools are those that have been
found to be most beneficial in the SEL's development environment.

Language-sensitive editors, such as VAX LSE, provide language-
specific templates that help the programmer to enter and compile
code efficiently, to review resultant diagnostic messages, and to
correct errors — all within a single editing session.  Debuggers
allow the developer to suspend execution of a program, locate and
correct execution errors, and return to program execution
interactively.

Static code analyzers, such as the VAX Source Code Analyzer
(SCA), the RXVP80 static analyzer, and the Static FORTRAN
Source Code Analyzer Program (SAP), provide cross-referencing
capabilities among source files.  They allow the developer to locate
subprograms, variables, and data references and to answer
questions such as "in which units is variable X used?".  Additional
functions provided by some analyzers include the display of call-
trees and the extraction of design information.

Performance analyzers (e.g., the VAX Performance and Coverage
Analyzer or Boole & Babbage's TSA/PPE) help the developer
examine the run-time behavior of software to locate inefficiencies
and bottlenecks.  They collect data and statistics during the execution
of a program and can generate histograms, tables, and call-trees
from the data.  Performance analyzers can also help locate portions
of the software that have not been executed during testing.

language-

sensitive

editors

static code

analyzers

performance

analyzers
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compilation

systems

NOTE 

Ada code development and 
compilation tools are 
described under  METHODS 
AND TOOLS in Section 6.   
Performance analyzers and 
static code analyzers are also 
discussed in Section 5.  

Compilation systems (e.g., Alsys' UNIX Ada
Compilation System or the VAX DEC/Module
Management System) automate and simplify
the process of building complex software
applications.  Compilation systems access
source files in the program library and follow
the sequence of dependencies among the files
to automatically build the system from current
versions.  This allows a developer or project
librarian to rebuild a system using only
components that were changed since the
previous system build.

In the FDF, a tailored software development environment called
SDE gives developers access to a variety of tools and utilities.  SDE
(Reference 27) integrates editors, compilers, and file allocators
under a single, menu-driven framework.  It is a customization of
IBM's Interactive System Productivity Facility (ISPF) that provides
additional tools for the FDF environment.   The basic ISPF
capabilities include a screen-oriented editor; utilities for file
allocation, copy, display, and code comparison; and both
foreground and background processing functions.  Customization
has added such features as a file translation utility, a system tape
generator, specialized print utilities, and transfer functions for
software moving between the STL and FDF environments.  SDE
also provides access to the PANVALET text management system, to
the PANEXEC library management system, to Configuration
Analysis Tool (CAT), to the RSL, and to source code analyzers.

MEASURES

Many of the same measures used during detailed design continue to
be collected and analyzed during the implementation phase.  In
addition, source code generation and the use of configured libraries
provide the manager with new yardsticks of system growth and
change.

Objective Measures

The following measures are collected during the implementation
phase:

• The number of units coded/read/tested versus the number
identified

• Requirements questions and answers, TBDs, and changes
• Estimates of system size, effort, schedule, and reuse

software

development

environment
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Developers and 
managers
(via PRFs)

Developers (via CRFs)

Automated tool 

Automated tool

Developers (via CRFs)

Managers (via DSFs)

Managers (via DSFs)

Managers (via DSFs)

Managers (via PEFs)

Automated tool

Managers (via DSFs)
(The number of 
completed units is also 
reported by developers 
via COFs and by 
automated tools)

MEASURE SOURCE
FREQUENCY 

(COLLECT/ANALYZE)
DATA COLLECTION 

Staff hours (total and
by activity)

Changes (by category)

Changes (to source 
files)

Computer use (CPU 
hours and runs)

Errors (by category)

Requirements (changes 
and additions  to 
baseline)

Requirements (TBD 
specifications)

Requirements 
(questions/answers)

Estimates of total SLOC 
(new, modified, and 
reused), total units,  
total effort, and 
schedule

SLOC in controlled 
libraries (cumulative)

Status (units identified/ 
coded/code-certified/ 
test-certified)

Weekly/monthly

By event/monthly

Weekly/monthly

Weekly/biweekly

By event/monthly

Biweekly/biweekly

Biweekly/biweekly

Biweekly/biweekly

Monthly/monthly

Weekly/monthly

Weekly/biweekly

*

*

*

CONTINUED         BEGUN

*

*

*
(Status data differ from
those collected during 
design phases)

*

*

*

*

*

Table 7-1.  Objective Measures Collected During the Implementation Phase

• Staff hours
• Total CPU hours used to date
• Source code growth
• Errors and changes by category

Table 7-1 lists each measure, the frequency with which the data are collected and evaluated,
and the sources from which the data are obtained.
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development

status

A n a l y s i s :   For most of the
implementation phase, code reading
and unit testing activities followed unit
coding at a steady rate.  However, near
the end of the phase, nearly three times
the normal number of units were
completed in a single week (1).  This
"miracle finish" was due to short cuts in
code reading and unit testing that were
taken in an effort to meet schedules.

Result :  Project entered the system
testing phase with poor quality software.
To bring the software up to standard, the
system test phase took 100% longer
than expected.

U
N
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S

IMPLEMENTATION PHASE

0

100

200
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400

500

600

700

800

Target

Units Coded

Units Read

Units Tested

1

Evaluation Criteria

The number of units coded, code-certified, and unit-test-certified,
versus the total number of units to be implemented, are the measures
of development status collected during the phase.  By tracking each
of these measures on a single graph, SEL managers can see whether
all activities are progressing smoothly and in parallel.  Sudden
increases or convergences, such as those shown in Figure 7-6,
should raise a red flag.  When the development team is under
pressure to meet schedules, code reading and unit testing can
become hurried and superficial.  If time is not taken to verify each
unit properly, the effort needed to complete system testing will be
increased substantially.

In the SEL, the growth in the number of units in the project's
configured library is also tracked against the number of COFs.  This
helps managers ensure that configuration management procedures
are being followed and that the data needed to track the origin and
types of system components are being collected.

Requirements TBDs and changes continue to be tracked during the
implementation phase.  Because designing a system based on best
guesses can lead to extensive rework, a system should not pass
CDR with requirements missing.  However, if major changes or
additions to requirements are unavoidable, the design of that portion
of the system should be postponed and presented in a BDR at a later
date. One corrective measure for late specifications is to split the
development effort into two releases, with the late specifications
included in the second release.

Figure 7-6.  Development Profile Example

requirements

TBDs and changes
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estimates

NOTE 

Section 6 of The Manager's 
Handbook for Software 
Development (Reference 12) 
contains additional 
information on the procedures 
for reestimating system size, 
cost, and schedule during the 
implementation phase.  

As implementation progresses, managers
can obtain more accurate estimates of the
total number of units and lines of code in the
system.  They can use this data to determine
whether enough effort has been allocated to
complete development.

Managers can compute productivity rates to
further refine project estimates and to
compare the pace of implementation with
that of previous projects.  Factors that
should be considered when measuring
productivity include the number of lines of
source code in configured libraries, the
number of units in the libraries, and the
number of completed pages of
documentation per staff hour.

Staff hours are tracked throughout the phase.  If more effort is being
required to complete a build than was planned, it is likely that the
remaining builds (and phases) will require proportionally more
effort as well.  After investigating why the deviation has occurred,
the manager can decide whether to increase staffing or schedule and
can replan accordingly.

The profile of computer usage on any project is heavily dependent
on both the development process and environment.  The manager
must use models of CPU usage from previous, similar projects for
comparison.  In the flight dynamics environment, projects that are
developing AGSSs show a steep upward trend in CPU usage early
in the implementation phase.  This trend continues during system
testing, but declines in acceptance testing, when testers conduct
extensive off-line analysis of numerical results.

CPU hours that differ substantially from the local model can be
caused by insufficient testing or by requirements changes that
necessitate redesign (Figure 7-7).

The amount of source code in the project's configured library is a
key measure of progress during the implementation phase.  As with
CPU usage, the pattern of growth is heavily dependent on the
development process.  On projects with multiple builds, periods of
sharp growth in configured SLOC will often be separated by periods
of more moderate growth, when the development team is engaged in
testing the build.

staff hours

CPU usage

source code

growth
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Figure 7-7.  Example of CPU Usage — ERBS AGSS

Managers begin to track change and error data as soon as there are
units in the configured libraries.  These data are usually graphed as
the cumulative number of changes or errors per thousand SLOC
over time.

Developers complete a CRF for each logical change made to the
software, recording which units were revised as a result of the
change, the type of change, whether the change was due to error,
and the effort required.  This information is compared with change
data generated from the configuration management system (e.g.,
CMS) to ensure that the data are consistently reported.

The rate of software change is a key indicator of project stability.
Comparative models for change rates should be based on historical
data from earlier, similar projects.  The SEL model, for example,
reflects a steady, even growth of software changes from the middle
of the implementation phase through the middle of acceptance
testing.  Exaggerated flat spots in the graph or sudden jumps in the
change rate should always spur investigation.   Excessively high
rates can result from requirements changes, inadequate design
specifications, or insufficient unit testing.

Error rates are generally at their highest level during the
implementation phase.  Error rates in the system test phase should
be significantly lower, and should show a further decline during
acceptance testing.  The SEL has found that error rates are reduced
by approximately half in each phase after implementation, and that
this decline is independent of the actual values involved.  Higher
error rates than expected usually mean that the quality of the
software has suffered from inadequate effort at an earlier stage,
although such rates may also be found when the development
project is exceptionally complex.

change

and error

rates
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RULE

Effective testing depends on the timely 
availability of appropriate test data.  
The software management team must 
ensure that the activity of  test data 
generation is begun well in advance of 
testing so that neither schedules nor 
testing quality are compromised 
because of deficient data.

PRODUCTS

The key products of the implementation phase are

• System code and supporting data
• A set of build test plans and results
• The system test plan
• The analytical test plan

These products are discussed in the paragraphs that follow.  In
addition, the development team generates a draft of the user's guide,
while the acceptance test team produces an updated version of the
acceptance test plan.  Since both of these documents are finalized
during the next phase, they are described in detail in Section8.

System Code, Supporting Data, and System Files

By the end of the last build, the project's configured libraries will
contain all the source code for the completed system (or release), the
control and command procedures needed to build and execute the
system, and all supporting data and system files.

Included in the supporting files are all input data sets needed for
testing.  Appropriate test data are obtained or generated for each set
of build tests.  By the end of the implementation phase, a full suite
of input data sets must be ready for use in system testing.  If testing
is to be effective, these test data must be realistic.  Test data are
created using a simulator or data generation tool or by manual data
entry.  Input data for complex calculations are provided to the
development team with the analytical test plan (see below).

Build Test Plans

The use of a formal test plan allows build
testing to proceed in a logically organized
manner and facilitates agreement among
managers and developers as to when the
testing is satisfactorily completed.  The
development team prepares the test plan
for the first build before the end of the
detailed design phase.  The test plan for
each subsequent build is prepared before
the beginning of implementation for the
build, and highlights of the plan are
presented at the BDR.
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NOTE 

In the Cleanroom methodology, 
tests are statistically selected 
from a  hierarchy of possible 
user operations.  Build tests are 

scaled-back versions of system tests, 
with input restrictions.  Because  test 
cases are based on the expected use of 
the system, continuous  feedback on the 
reliability of the software is obtained 
with each build test.

NOTE 

Testing tools, such as the 
DEC/Test Manager, can 
help the development team 
to create and organize test 
descriptions and scripts 
efficiently.

NOTE 

See Section 8 for 
more information 
on the activites, 
methods, tools, 
and products of 
system testing.

Build test plans follow the general outline shown in Figure 7-8.
Build test plans should always identify a set of build regression tests
— key tests that can be rerun to ensure that capabilities previously
provided remain intact after corrections have been made or a new
build has been delivered.

System Test Plan

The system test plan is the formal, detailed
specification of the procedures to be followed
while testing the end-to-end functionality of
the completed system.  This test plan follows
the same general pattern as the build and
acceptance test plans (Figure 7-8).  It is
reviewed by the system test team and the
management team prior to the STRR.

The system test plan must be designed to
verify that the software complies with all
requirements and specifications.  It should
concentrate on the user's view of the system
and should probe for any weaknesses that
might not have been uncovered during build
testing.

The testing prescribed by the plan should be functional rather than
structural.  In functional testing, the system is treated like a black
box.  Input is supplied and the output of the system is observed.
The system test plan identifies the functional capabilities specified in
the requirements and specifications and prescribes a set of input
values that exercise those functions.  These inputs must include
boundary values and error conditions as well as the main processing
stream.

System tests should cover multiple
operational scenarios, not merely the
nominal case (e.g., when the
spacecraft is at a particular attitude
and orbit position).  The test plan
must include tests designed to ensure
that interfaces among subsystems are
thoroughly demonstrated, as well as
tests that challenge the robustness of
the system by examining its
performance under load and its
response to user or data errors.
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TEST PLAN OUTLINE

The recommended outline for build, system, and acceptance test plans is given below.
Interdependencies among tests should be minimized to allow testing to proceed while failures are
analyzed and corrected.

1. Introduction
a. Brief overview of the system
b. Document purpose and scope

2. Test Procedures
a. Test objectives — purpose, type, and level of testing
b. Testing guidelines — test activity assignments (i.e., who builds the executables and who

conducts the tests), test procedures, checklists/report forms to be used, and configuration
management procedures

c. Evaluation criteria — guidelines to be used in determining the success or failure of a test 
(e.g., completion without system errors, meets performance requirements, and produces
expected results) and the scoring system to be followed

d. Error correction and retesting procedures, including discrepancy report forms to be 
completed (see Section 8)

3. Test Summary
a. Environmental prerequisites — external data sets and computer resources required
b. Table summarizing the system or build tests to be performed
c. Requirements trace — matrix mapping the requirements and functional specifications to 

one or more test items

4. Test Descriptions (Items a to f are repeated for each test)
a. Test name
b. Purpose of the test — summary of the capabilities to be verified
c. Method —  step-by-step procedures for conducting the test
d. Test input
e. Expected results — description of the expected outcome
f. Actual results (added during the testing phase) — description of the observed results

in comparison to the expected results

5. Regression Test Descriptions (Repeat items 4a to 4f for each regression test)

Figure 7-8. Generalized Test Plan Format and Contents

System test plans must specify the results that are expected from
each test.  Plans should refer to specific sections of the requirements
and specifications if these documents already contain expected
results.  Where possible, each test should be defined to minimize its
dependence on preceding tests, so that the testing process can adapt
to inevitable, unplanned contingencies.

The system test plan must also define the set of regression tests that
will be used to ensure that changes made to software have had no
unintended side effects.  The regression test set should be short
enough to be actually used when needed, yet should exercise a

regression

tests
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NOTE 

See METHODS AND TOOLS 
in Section 8 for additional 
information on regression 
testing.

NOTE

If a complete analytical test plan is 
available early in the implementation 
phase, the system test plan can be 
written to incorporate the analytical tests. 
Otherwise, the analytical test plan is 
conducted in parallel with the system test 
plan.  In the latter case, the test team 
must work to efficiently coordinate both 
sets of tests, minimizing  the effort spent 
in setup, execution, and analysis.

maximum number of critical functions.  As a
rule of thumb, select the key 10 percent of the
total number of tests as the regression test set.

Analytical Test Plan

In the flight dynamics environment, an
additional analytical test plan is generated
during the implementation phase to assist
testers in verifying the results of complex
mathematical and astronomical algorithms.

The analytical test plan is produced by
members of the acceptance test team and is
provided to the development team in two
phases.  Test procedures for verifying
computations that are performed at the unit
level are delivered before the start of the build
containing the relevant units.  The second
portion of the analytical test plan, which
contains tests of end-to-end functionality, is
provided to developers before the start of
system testing and is executed along with the
system test plan.

Analytical test plans are only useful to the development team if input
data and output results are explicitly specified.  Ideally, test data sets
containing analytically robust, simulated data should be supplied to
the development team with the plan.  The test plan must itemize the
expected, numerical input and output for each test as well as any
intermediate results that are needed to verify the accuracy of
calculations.

BUILD DESIGN REVIEWS

Reviews are recommended for each build.  At BDRs, the
development team and its managers cover important points of
information that need to be transmitted before the next phase of
implementation.  Such information includes any changes to the
system design, the contents of the build, and the build schedule.

The focus of a BDR is on status and planning.  Strategies for han-
dling TBDs, risk-management plans, and lessons learned from
previous builds should also be covered.
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Presenters — software development team

Participants
• Requirements definition team 

• Acceptance test team representatives
• Quality assurance representatives 

• Customer interfaces 

• User representatives 
• System capacity/performance analysts

Attendees must be familiar with the project background, requirements, 
and design. 

Schedule — before implementation of each build of a system or release, 

except the first 

Agenda —  presentation of changes to the detailed design of the system 

and to the build plan, emphasizing lessons learned in previous builds and 
risk mitigation strategies

Materials — distributed a minimum of 3 days before the review.

BDR FORMAT

Figure 7-9.  BDR Format

The formality of the review depends on the size and complexity of
the project.  Large projects may find that a slide presentation and
hardcopy handouts are necessary.  On smaller projects, developers
may simply meet with analysts, customers, and users around a
conference table.

A synopsis of the BDR format is shown in Figure 7-9, and a sug-
gested outline for the contents of BDR materials is provided in
Figure 7-10.  If a formal presentation is made, the materials
distributed at the review should be hardcopies of the presentation
viewgraphs or slides.

EXIT CRITERIA

At the end of the final build, the software development manager should
answer the following questions:

• Have all components of the system passed each stage of
verification, inspection, and certification?  Are all components
organized into configured libraries?

• Have all build test plans been completed?  Have all critical
discrepancies been resolved successfully?

FINISH
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Figure 7-10.  BDR Materials

• Has the system test plan been completed and reviewed?  Are data
files and procedures in place for system testing?

• Are documentation products complete?  That is, have all SENs
been checked and systematically filed in the project library?  Is
the draft of the user's guide ready for evaluation by the system
test team?

When the manager can comfortably answer "yes" to each question,
the implementation phase is complete.

MATERIALS FOR THE BDR

1. Agenda — outline of review material

2. Design changes since CDR or the previous BDR (with justifications)
a. Revised design diagrams
b. Changes to system operation; updated operations scenarios/scripts, displays, reports,

and screens

3. Build contents
a. Requirements to be met in the build
b. Units and data objects to be included in the build
c. Unresolved problems in earlier builds to be resolved in this build

4. Testing strategy — sequence of build tests, test data, drivers/simulators, etc.

5. Changes to remaining builds and releases
a. Changes in the distribution of requirements among remaining builds/releases
b. Changes in the distribution of software units and data objects

6. Updated software size estimates

7. Milestones and schedules
a. Schedule for implementing and testing the current build
b. Schedule for the remaining builds/releases

8. Issues, risks, problems, TBD items
a. Review of any remaining TBDs
b. Risks associated with the build
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LIFE
CYCLE
PHASES

REQUIRE-
MENTS

ANALYSIS

DETAILED 
DESIGN IMPLEMENTATION

SYSTEM 
TESTING

ACCEPTANCE
TESTING

PRELIMI-
NARY

DESIGN

REQUIREMENTS
DEFINITION 

SECTION 8

THE SYSTEM TESTING PHASE

 MEASURES

ENTRY CRITERIA EXIT CRITERIA

METHODS AND TOOLS

• System tests planned/executed/passed

• Discrepancies reported/resolved
• Staff hours

• CPU hours
• SLOC in controlled libraries (cumulative)

• Changes and errors (by category)
• Requirements Q&As,  TBDs, and changes

• Estimates of system size, effort, 
schedule, and reuse

PHASE HIGHLIGHTS 

  PRODUCTS

• Tested system code and

supporting files
• System test results

• User's guide
• System description document

• Acceptance test plan 

• System test plan
• Regression testing

• Configuration management
• Configuration audits

• Test tools
• Test logs

• Discrepancy reports
• IV&V 

KEY ACTIVITIES

• All system code and supporting data 
generated and tested

• Build test plans successfully executed 
• System test plan completed

• User's guide drafted

System Test Team
• Prepare for system testing*

• Execute all items in the system and 
analytical test plans

• Analyze and report test results 
• Control the testing configuration

• Evaluate the user's guide
• Conduct an ATRR

Acceptance Test Team
• Finalize the acceptance test plan

• Prepare for acceptance testing 

Management Team
• Reassess schedules, staffing, and resources

• Ensure the quality and progress of testing 
• Control requirements changes

• Conduct configuration audits
• Coordinate the transition to acceptance 

 testing 

• System and analytical test plans 
successfully executed*

• Acceptance test plan finalized
• User's guide and system description completed

• Configuration audits and ATRR conducted

Development Team
• Correct discrepancies found during testing
• Tune system performance

• Complete system documentation
• Identify candidates for the RSL

• Prepare for acceptance testing

* In the Cleanroom methodology, there is no separate system testing phase.  All testing 
is conducted by an independent test team in parallel with software development activities.  

Test cases are generated statistically based on operational scenarios.
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OVERVIEW

The purpose of the system testing phase is to verify the end-to-end functionality of the
system in satisfying all requirements and specifications.

During this phase, the system test team executes the tests specified in the system and
analytical test plans.  The results obtained during test execution are documented, and the
development team is notified of any discrepancies.  Repairs to software are handled by
members of the development team in accordance with stringent configuration management
procedures.  Corrected software is retested by the system test team, and regression tests are
executed to ensure that previously tested functions have not been adversely affected.  (See
Figure 8-1.)

ANALYZE TEST
RESULTS

8.3

SYSTEM TEST
PLAN

CONFIGURED SOFTWARE LIBRARIES

EXECUTE /
RE-EXECUTE
TEST CASES

8.2

CORRECT 
SOFTWARE 

ERRORS
8.4

UPDATE 
CONTROLLED 

LIBRARIES
8.5

NOTE:  See KEY ACTIVITIES for more detailed descriptions of the processes in this diagram.  

USER'S GUIDE
(DRAFT)

DISCREPANCY 
REPORTS

SYSTEM TEST RESULTS

PREPARE FOR 
SYSTEM 
TESTING

8.1 LOAD MODULE

SYSTEM TEST 
RESULTS

WORKING SOFTWARE LIBRARIES

CRFs

CONFIGURED SOURCE CODE

CORRECTED SOURCE CODE

ANALYZED TEST 
RESULTS

TEST DATA AND
 COMMAND LANGUAGE

CORRECTED UNITS

CORRECTED
UNITS

COPY OF 
CONFIGURED
SOFTWARE

Figure 8-1.  System Testing
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NOTE 

When reliability requirements 
are particularly stringent, 
system testing may be 
conducted by an independent 
test team.  See METHODS 
AND TOOLS for more 
information on independent 
verification and validation 
(IV&V)  procedures.

During the system testing phase, the software development team
prepares the documentation for the completed system.  The user's
guide is evaluated and an updated version is published by the end of
the phase.  The development team also records the final design of
the system in a system description document.

System testing is complete when all tests in both the system test and
analytical test plans have either executed successfully or have been
waived at the authorization of the customer.  Near the end of the
phase, the system and its documentation are audited for
completeness.  The system is then demonstrated to the acceptance
test team and an acceptance test readiness review (ATRR) is held to
determine whether the system test phase can be concluded and the
acceptance test phase begun.

KEY ACTIVITIES

System tests are planned and executed by a subset of the
development team that includes the application specialists.  In the
flight dynamics environment, one or more analysts are added to the
system test team to ensure the mathematical and physical validity of
the test results.  They also learn to operate the software in
preparation for acceptance testing.

The senior application specialist is usually
designated as the leader of the system test
team.  He or she is responsible for ensuring
that test resources are scheduled and
coordinated, that the appropriate test
environment is established, and that the
other members of the team understand the
test tools and procedures.  During testing,
this leader directs the actions of the team,
ensures that the test plan is followed,
responds to unplanned events, and devises
workarounds for failures that threaten the
progress of testing.

The key activities of the system test team,
the development team, the management
team, and the acceptance test team are
summarized in the paragraphs that follow.
A suggested timeline for the performance of
these activities is given in Figure 8-2.
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Figure 8-2.  Timeline of Key Activities in the System Testing Phase

SYSTEM TEST

TEAM

SOFTWARE 

DEVELOPMENT
TEAM

MANAGEMENT
TEAM

Prepare for system testing

Conduct regression tests 

Isolate and correct software discrepancies

Update SDMP estimates

Record project history data; reassess schedules, staffing, resources

Coordinate the transition to acceptance testing

TIME

ACCEPTANCE

TEST TEAM
Finalize the acceptance test plan

Deliver draft of the acceptance test plan

Ensure progress, quality, and completeness of system testing

Prepare the system description 

Update the user's guide

Execute test cases in the system and analytical test plans

Analyze and report test results

Evaluate the user's guide 

Identify candidates for the RSL

Prepare for acceptance testing

Prepare for acceptance testing

Participate in  the ATRR

STRR

Prepare and conduct the ATRR 

Participate in the ATRR 

ATRR

Direct the ATRR 

Tune system performance

Conduct configuration audits

Review the acceptance test plan
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RULE

A developer should not be asked 
to system test his or her own code.  
Developers on the system test 
team should test sections of the 
system implemented by members 
other than themselves.

Activities of the System Test Team

• Prepare for system testing. Establish the system test
environment.  System testing generally takes place on the
development computer rather than the eventual operational
computer; however, it may be necessary to rehost the system to
the target computer if there are critical performance
requirements.  Ensure that any test tools that will be used are
available and operational.

Ensure that computer resources and operations personnel are
scheduled and available.  Resolve resource conflicts early; they
can seriously affect schedules, particularly when real-time
testing is involved.

Effective testing depends on the timely availability of appropriate
test data.  Collect and use real data for testing whenever
possible.  When real data cannot be obtained, generate and use
simulated data.  Before testing is begun, ensure that all test data
and command and parameter files (e.g., JCL and NAMELISTs)
are physically reasonable, reliable, and analytically robust.
Maintain test data and control files under configuration
management.

• Execute all test items in the system and

analytical test plans, running the
regression test set each time a replacement
load module is installed.  Follow the
procedures prescribed in the test plan.
Keep printed output for each test execution
and maintain a test log so that events can be
accurately reconstructed during post-test
analysis.  Document any discrepancies
between expected and actual test results.

The amount of diagnostic output generated
during testing can either help or hamper
analysis.  Tailor diagnostics and debug
output to the test and analysis approach so
that errors can be isolated expeditiously.

• Analyze and report test results.  Test results must be analyzed
and interpreted to determine if they correspond to those that were
expected.  Where possible, use automated tools in the analysis
process.  Keep good records of analysis procedures and retain
all relevant materials.
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NOTE 

The results  of system testing 
are often published in the 
same volume as the system 
test plan.  See PRODUCTS  
below and in Section 7 for  
guidance in reporting test 
results.

Determine whether discrepancies are
caused by software or by incorrect
operations.  Rerun any tests that failed
because of errors in data, setup, or
procedures as soon as these have been
corrected.  When software is implicated,
report the problem using discrepancy
report forms.  Discrepancy reports are
reviewed by the management team and
assigned to members of the development
team for correction.

When all system tests are complete, compile a final report
documenting the results of testing in both detailed and summary
form.  Address any problems encountered and their solutions.

• Control the testing configuration.  System testing must yield
reproducible results.  Moreover, when test results do not match
those that are expected, it must be possible to vary the input
parameters to find those to which the unexpected results are
sensitive.  During this process, the exact system configuration
must be kept constant.

To reduce the possibility of configuration errors, only the project
librarian should change configured source libraries and build the
executable image that will be used during system testing.

• Evaluate the user’s guide.  Employ the user’s guide during test
preparation and execution.  Annotate a copy of the guide, noting
any errors or discrepancies between the information it contains
and actual operational conditions.  Suggest ways in which the
clarity and usability of the guide could be improved.

• Conduct an ATRR.  Meet with management, customers, and
members of the acceptance test and development teams to assess
the results of system testing and the state of preparations for
acceptance testing.  Identify and discuss any outstanding
problems that may impose technical limits on the testing or may
affect schedules.  The system test and development teams must
be certain that the system is complete and reliable before it is sent
to the acceptance test team.
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RULE 

When completing a CRF form, be 
sure to correctly note the original 
source of an error.   Changes to code 
may be caused by incorrect require- 
ments and  specifications or by 
design errors.  Such changes should 
not be labelled as code errors, even 
though code was revised.

NOTE 

The contents of the user's 
guide, system description, 
and acceptance test plan are 
discussed under the 
PRODUCTS heading in this 
section.

Activities of the Development Team

• Correct discrepancies found during

testing.  Assist the test team in isolating
the source of discrepancies between
expected and actual test results.  If the
error is in the software design, thoroughly
analyze the ramifications of any design
changes.  Update the affected design
diagrams and structure charts before
proceeding with corrections to code.

Verify all corrections using code reading,
unit testing, and integration testing.
Update the SENs for the revised units and
fill out a CRF describing the
modifications.

• Tune the performance of the system.

Analyze the performance of the system,
using tools such as the VAX Performance
and Coverage Analyzer or TSA/PPE (see
Methods and Tools, Section 7).  Locate
and correct any bottlenecks found.

• Complete the system documentation.  Update the user's
guide, correcting any errors that were found by the system test
team and incorporating the team’s recommendations for
improving the document’s quality.  Ensure that the user's guide
reflects any modifications to software or operational procedures
that are made as a result of system testing.  Deliver the updated
version of the guide to the acceptance test team at the ATRR.

Complete the system description.  Update the draft begun during
the implementation phase so that the document reflects the final
state of the system.   By the end of the system testing phase,
deliver the completed draft to the acceptance test team.

• Identify candidates for the RSL.  If reuse has been a
determinant in the system design, decide which of the final
software components are sufficiently generalized and robust to
be candidates for the RSL.  Also identify any nongeneric
components that could be reused in similar systems.  Document
this analysis and forward the candidates for inclusion in the
RSL.
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NOTE 

The key to success in system 
testing is the system test plan.  
A complete and detailed 
system test plan results in a 
precise understanding of the 
functionality that the tester 
needs to verify, and provides 
an easy tracking mechanism 
for monitoring weekly testing 
status.

• Prepare for acceptance testing.  Review the draft of the
acceptance test plan.  Ensure that the plan tests only what is in
the requirements and specifications document.  Any additional
performance tests or tests that require intermediate results not
specified in the requirements must be negotiated and approved
by the management team.

Work with acceptance testers to obtain the computer resources
needed for acceptance testing and to prepare the necessary input
data sets and command procedures (JCL/DCL).  If the system
will be operated in an environment that is different from the
development environment, rehost the system to the target
computer.  Demonstrate the system to the acceptance test team
and participate in the ATRR.

Activities of the Management Team

• Reassess schedules, staffing, and resources.  At the
beginning of system testing, record measures and lessons
learned from the implementation phase and add this information
to the draft of the software development history.  Use measures
of effort and schedule expended to date to reestimate costs and
staffing levels for the remainder of the project.

• Ensure the quality and progress of system testing.

Coordinate the activities of the system test and development
teams, and ensure that team members adhere to procedures and
standards.  Place special emphasis on enforcing configuration
management procedures; the control of software libraries is
critical during the system and acceptance testing phases.

On a weekly basis, analyze
summaries of testing progress and
examine plots of test discrepancies.
Ensure that the development team
corrects software errors promptly so
that testing does not lose momentum.
Assist developers in resolving
technical problems when necessary.

Ensure that error corrections are
thoroughly tested by the
development team before revised
software is promoted to controlled
libraries for regression testing.
Review all test results and system
documentation.
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NOTE 

See METHODS AND TOOLS 
for the specific procedures to 
be followed in conducting 
configuration audits.

• Control requirements changes.  Although requirements
changes are not frequent this late in the life cycle, when they do
occur, the same formal recording mechanisms (i.e.,
requirements question-and-answer forms and specification
modifications) are used as in preceding life cycle phases.

Challenge any specification modifications that are received after
the beginning of system testing.    In general, new specification
modifications that add requirements or enhance the system
should not be accepted unless they are critical for mission
support.  Moreover, unless mission-critical changes can be
incorporated with little or no impact to budget and schedule, they
should be scheduled into a later release or implemented during
maintenance and operations.

• Conduct configuration audits.  When
system testing is complete, select one or
more quality assurance personnel or
developers to audit the system
configuration.  Determine if test records
demonstrate that the system meets all
requirements and functional specifications,
and verify that the system documentation
completely and accurately describes the
actual software in controlled libraries.
Develop action items for the solution of
any problems found.

• Coordinate the transition to the acceptance testing phase and

direct the ATRR.  Designate the developers and application
specialists who will provide support to the acceptance test team
during the next phase.  They will be responsible for setting up
and running tests with members of the acceptance test team
present.  Supervise demonstrations of the system for the benefit
of the acceptance test team.

Schedule the ATRR.  Ensure that appropriate representatives
attend and that the agenda covers any and all issues that could
affect the success of acceptance testing.  Make certain that all
members of both the acceptance test and development teams
understand and approve the procedures that will be followed
during testing.  Assign action items resulting from the meeting
and oversee their resolution.
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Activities of the Acceptance Test Team

• Finalize the acceptance test plan.  At the start of the system
test phase, provide the development team with a draft of the
acceptance test plan.  Update and complete the plan during the
remainder of the phase.

• Prepare for acceptance testing.  Prepare all test data, control
language (JCL/DCL), and parameter files needed for testing.
Generate or request any simulated data that will be needed.
Verify test data for completeness and accuracy, and place them
under configuration management.

Schedule the resources needed for testing, including personnel,
terminals, and disk space.  Optimize resource usage and avoid
conflicts; careful scheduling is crucial to testing success.

Attend the system demonstrations conducted by the development
team.  Practice running the system with developer support.
Participate in the ATRR.

METHODS AND TOOLS

The key methods and tools of the system testing phase are

• The system test plan
• Regression testing
• Configuration management
• Configuration audits
• Test tools
• Test logs
• Discrepancy reports
• IV&V

The system test plan, which is the primary “tool” used during the
phase, is a product of the implementation phase and was discussed
in Section 7.  The other methods and tools in this list are elaborated
in the paragraphs that follow.

Regression Testing

Regression testing is the testing that must be performed after
functional improvements or corrections have been made to the
system to confirm that the changes have created no unintended side
effects.  Regression testing is an essential element of build and
acceptance testing as well as of system testing.  In the
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NOTE 

For more information on how to 
select a regression test set, see 
the description of the system 
test plan in Section 7 and the 
discussion of the acceptance 
test plan under the PRODUCTS 
heading in this section. 

implementation phase, build regression tests are
run to ensure that a new build has not impaired
the functioning of previous builds.  During
system and acceptance testing, regression tests
are conducted by the test team each time the
load module is replaced.  These regression tests
are a selected subset of the full set of system or
acceptance tests, and are specified in the test
plan.

Regression tests also help assure that
configuration management procedures are
followed.  If regression tests reveal that an
outdated or untested unit or module was
included in the test configuration, the
management team should immediately
investigate to determine which configuration
management procedures (described below)
were violated.

Configuration Management

During the system test phase, strict adherence to configuration
management procedures is essential.  Because the software is under
configuration control at this time, any changes to the code in the
permanent source code libraries must be made according to
established procedures and recorded on CRFs.  Configuration
management procedures must ensure that the load modules being
tested correspond to the code in the project's libraries.

During system testing, configuration management problems can be
avoided by following certain basic principles:

• Limit update access to controlled libraries and restrict rebuilding
of test configurations to a single configuration manager (usually
the project librarian).  Whenever possible, use automated tools,
such as CMS control lists, to enforce this restricted access.

• Periodically rebuild the test configuration from the controlled
source code, eliminating lower-level working libraries, so that
the system test team can start from an updated, configured
system on each round of testing.  If possible, use a two-level
library structure.  The top level contains the official system test
executable image built from source code in the controlled library;
all system testing is performed from this library.  The lower-
level library is used by developers for testing changes when
system tests have failed.  When developers' changes are
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On  Ada projects, management 
of a third library,  the Ada 
compilation library,  is critical to 
keeping a controlled system 
configuration.  When updated 
source code is promoted to 
controlled libraries, the compila-
tion library must be rebuilt 
before the new executable 
image is constructed.

TAILORING NOTE 

promoted into the controlled source code,
the top-level library is rebuilt and the
lower-level library is emptied.  Failed tests
are then rerun by the test team from the top
level.

• Restrict the frequency with which new
load modules/executable images are
constructed to minimize the amount of
regression testing that must be conducted.
A new load module can be built whenever
a predetermined number of changes to the
controlled source have been made or can
be scheduled on a regular basis, e.g.,
every two weeks.

SENs must also be updated to reflect changes made to source code
during this phase.  The developer obtains the SENs from the project
librarian before correcting the software and returns them, along with
the CRF(s), when changes are completed.  The project librarian
checks each returned SEN to ensure that the required checklists and
listings have been included.

Configuration Audits

After system testing is complete, configuration audits are performed
to confirm that the system meets all requirements and specifications,
that it is accurately described in the documentation, and that it does
not include any unauthorized changes.

In the functional configuration audit (FCA), selected staff members
spot-check the system test results against the expected results in the
test plan(s) to determine if the tests were performed properly and
completely.  They also examine all waivers, verifying that any
uncorrected discrepancies have been reviewed and approved by the
customer.

When the FCA is complete, the auditors provide a list of the items
they examined and their findings to the management team, along
with their assessment of the readiness of the system for acceptance
testing.

In the physical configuration audit (PCA), auditors compare the
design of the system (as documented in the system description and
SENs) against listings of the software in configured libraries to
verify that these descriptions match the actual, tested system.  The
auditors also check the user's guide against the system description to

FCA

PCA
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RULE 

The staff members selected to 
conduct the FCA should not have 
implemented or tested the 
system being audited.  
Developers,  QA, or CM personnel 
may conduct the PCA.

NOTE 

The system test plan must 
describe the specific 
procedures to be followed in 
recording and evaluating 
system tests and while 
correcting test discrepancies. 
The contents of the system 
test plan are discussed under 
PRODUCTS in Section 7.

ensure the two documents are consistent.  In a
report to the management team, they summarize
their activities, list the items audited, itemize any
conflicts found, and recommend action items.

Test Tools

Many of the automated tools used to facilitate the
implementation of the system continue to be
employed during the system testing phase.
These tools — configuration management
systems, symbolic debuggers, static code
analyzers, performance analyzers, compilation
systems, and code-comparison utilities — are
discussed in Section 7.

In addition, test management tools (e.g.,
DEC/Test Manager) can provide an online
mechanism for setting up the test environment,
for testing interactive applications in batch
mode, and for regression testing.  Use of such a
tool allows testers to examine test result files
interactively and to generate summary reports of
test runs automatically.

Test Logs

The test log is an ordered collection of the indi-
vidual report forms or checklists that are com-
pleted by testers during actual test execution.

Use of a standard test report form or checklist is essential to the
accurate recording of test results.  Each report form should identify
the test, the tester, the load module/executable image being tested,
and the date and time of testing.  The form should provide space to
summarize the test case and to record whether the test results
matched those expected.  If a discrepancy is found, it is noted on the
form and described in detail in a discrepancy report (see below).

Discrepancy Reports

Testers fill out a discrepancy report form for any errors that they
uncover that could not be immediately traced to an incorrect test
setup or operational mistake.  Discrepancy reports are also known as
software problem reports (SPRs), software trouble reports (STRs),
or software failure reports (SFRs).  A sample SFR form is shown in
Figure 8-3.
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Figure 8-3.  Sample Software Failure Report Form

SOFTWARE FAILURE REPORT

Originator:______________________Location:_____________________Phone:_____________________

SFR#:___________________________Date:_________________________Time:______________________

Test ID:______________________________Subsystem:_________________________________________

Load Module:_____________________________________________________________________________

Source of Failure:_____________________________________Failure Level: ______________________

Summary (40 characters): _________________________________________________________________

==============================================================================

Problem Description: _____________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

Impact, Analysis, and Suggested Resolution:_____________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

(SFR Originator — Do Not Write Below This Line)

==============================================================================

Disposition (Circle One):  Accept   Reject     Date Resolution Is Required:_____________________

Assigned to: ______________________________________Date Completed:________________________

Notes:_____________________________________________________________________________________

___________________________________________________________________________________________
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Discrepancy reports are reviewed by the leader of the system test
team before being passed to the software development team for
correction.  The priority given to a discrepancy report depends on
the severity level of the failure.  One grading system for failures that
has been used in the flight dynamics environment defines three
levels:
• Level 1 (highest severity):  A major error occurred and no

workaround exists.  The test cannot be evaluated further.
Abnormal termination of the program, numerical errors, or
requirements that are not implemented are considered level1
discrepancies.

• Level 2:  A major error occurred but a software workaround
exists.  Abnormal terminations that can be worked around with
different user input, small errors in final results, or minor
failures in implementing requirements are classed as level 2
discrepancies.

• Level 3 (lowest severity):  A cosmetic error was found.  An
incorrect report format or an incorrect description in a display or
message are classified as cosmetic errors, as are deficiencies that
make the software difficult to use but that are not in violation of
the requirements and specifications.  If testing schedules are
tight, the correction of cosmetic errors may be waived at the
authorization of the customer.

The status of discrepancy reports must be monitored closely by the
system test and management teams.  A discrepancy report is closed
at the authorization of the test team leader when the source code has
been corrected and both the previously-failed test case(s) and the
regression test set have been executed successfully.

IV&V

Independent verification and validation (IV&V) is recommended
whenever high reliability is required in a particular mission-critical
application, such as manned-flight software.  In the flight dynamics
environment, IV&V implies that system testing is planned and
conducted by a team of experienced application specialists who are
independent and distinct from the development team.  The system
test plan that the team develops must contain additional tests
designed to determine robustness by stressing the system.

The management team must identify the need for IV&V in the
SDMP. An additional 5 to 15 percent of total project costs should be
budgeted to cover the additional effort required.
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NOTE 

Managers should use a tool to 
assist them in tracking the 
progress of system testing.  The 
tool should provide standardized 
formats for entering and storing 
testing status data, and should 
generate plots of discrepancies 
found and discrepancies 
remaining unresolved,  as a 
function of time. 

MEASURES

Objective Measures

During the system test phase, managers continue to collect and
analyze the following data:

• Staff hours
• Total CPU hours used to date
• Source code growth
• Errors and changes by category
• Requirements questions and answers, TBDs, and changes
• Estimates of system size, effort, schedule, and reuse

They also begin to monitor measures of testing progress:

• The number of tests executed and the number of tests passed
versus the number of tests planned

• The number of discrepancies reported versus the number of
discrepancies resolved

Table 8-1 lists each of these measures, the frequency with which the
data are collected and analyzed, and the sources from which the data are
obtained.  Aspects of the evaluation of these measures that are unique
to the system testing phase are discussed in the paragraphs that follow.

Evaluation Criteria

By tracking the number of system tests executed and passed as a
function of time, the management team gains insight into the
reliability of the software, the progress of testing, staffing
weaknesses, and testing quality.  Figure 8-4 shows a sample system
test profile of a project monitored by the SEL.

test status

test

discrepancies
The management team also monitors plots of
the number of discrepancies reported during
system testing versus the number repaired.
If the gap between the number of
discrepancies identified and the number
resolved does not begin to close after the
early rounds of testing, the management team
should investigate.  One or more application
specialists may need to be added to the
development team to speed the correction
process.
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Table 8-1.  Objective Measures Collected During the System Testing Phase

Developers and 
managers
(via PRFs)

Developers (via CRFs)

Automated tool 

Automated tool

Developers (via CRFs)

Managers (via DSFs)

Managers (via DSFs)

Managers (via DSFs)

Managers (via PEFs)

Automated tool

Managers (via DSFs)

Managers (via DSFs)

MEASURE SOURCE
FREQUENCY 

(COLLECT/ANALYZE)
DATA COLLECTION 

Staff hours (total and
by activity)

Changes (by category)

Changes (to source 
files)

Computer use (CPU 
hours and runs)

Errors (by category)

Requirements (changes 
and additions  to 
baseline)

Requirements (TBD 
specifications)

Requirements 
(questions/answers)

Estimates of total SLOC 
(new, modified, and 
reused), total units,  
total effort, and 
schedule

SLOC in controlled 
libraries (cumulative)

Status (tests 
planned/executed/
passed)

Test discrepancies 
reported/resolved

Weekly/monthly

By event/monthly

Weekly/monthly

Weekly/biweekly

By event/monthly

Biweekly/biweekly

Biweekly/biweekly

Biweekly/biweekly

Monthly/monthly

Weekly/monthly

Weekly/biweekly

Weekly/biweekly

*

*

*

CONTINUED          BEGUN

*

*

*

*

*

*

*

*

*

Figure 8-5 shows the SEL model for discrepancy status against which current projects are
compared.  The model is generally applicable for any testing phase.

If the number of discrepancies per line of code is exceptionally high in comparison with
previous projects, the software has not been adequately tested in earlier phases.  Schedule
and budget allocations should be renegotiated to ensure the quality of the product.
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140

Tests planned

Tests executed

Tests passed

Symptom:  Testing starts out well, then 
levels off, and finally continues at a 
lower rate.
Cause:  Midway through the phase, 
testers found they did not have the input
coefficients needed to test flight 
software.  There was a long delay before
the data became available, and testing
momentum declined.

Figure 8-4.  EUVEDSIM System Test Profile

If the project's graph of open discrepancy 

reports is above the curve shown in the 
model, the possible causes are

a) inadequate staffing to

    correct errors

b) very unreliable software

c) ambiguous or volatile

    requirements 

Start of Testing Phase End of Testing Phase
TIME

100%

Discrepancies

Found

Discrepancies 

Fixed

If the project's graph of open 

discrepany reports is below the 

curve shown in the model, the 

probable causes are

a) reliable, well-designed software 
b) maintainable software (easy to

fix errors)

0%

Open discrepancy 

reports

Figure 8-5.  SEL Discrepancy Status Model

Error rates should be significantly lower during system testing than
they were during build testing.  High error rates during this phase
are an indicator of system unreliability.  Abnormally low error rates
may actually indicate that system testing is inadequate.

error rates
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PRODUCTS

The key products of the system testing phase are

• Completed, tested system code and supporting files
• System test results
• The updated user's guide
• The system description
• The acceptance test plan

System Code, Supporting Data, and System Files

By the end of system testing, the project's configured libraries
contain the final load module, the source code for the system
(including changes made to correct discrepancies), the control
procedures needed to build and execute the system, and all
supporting data and command files.

System Test Results

When system testing is complete, test results are published either as
a separate report or in an update of the system test plan.  The latter
method lets the reader compare actual with expected results more
easily and eliminates some redundancy in describing test objectives
(see Figure 7-8).  The individual report forms or checklists used
during testing to log results are collected in a separate volume.

System test results are reviewed by the test team leader, the
management team, and the CCB; they are also audited as part of the
FCA.  Approved test results are controlled using configuration
management procedures.

User's Guide

The user's guide contains the information that will be needed by
those who must set up and operate the system.  A recommended
outline for the user's guide is shown in Figure 8-6.

During system testing, the draft of the user's guide that was
produced by the development team during the implementation phase
is evaluated and updated.  The system test team uses the guide
during test preparation and execution and provides written
comments back to developers.  By the end of system testing, the
development team publishes an updated, corrected version of the
document that reflects the state of the system at the completion of
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USER'S GUIDE

The development team begins preparation of the user's guide during the implementation phase.
Items 1 and 2, and portions of item 3, represent updated material from the detailed design
document, although some rewriting is expected to make it more accessible to the user.  A draft is
completed by the end of the implementation phase and is evaluated during system testing.  At
the beginning of the acceptance test phase, an updated version is supplied to the acceptance test
team for evaluation.  Corrections are incorporated, and a final revision is produced at the end of
the phase.  The suggested contents are as follows:

1. lntroduction
a. Overview of the system, including purpose and background
b. Document organization
c. Discussion and high-level diagrams of system showing hardware interfaces, external 

data interfaces, software architecture, and data flow

2. Operations overview
a. Operations scenarios/scripts
b. Overview and hierarchy of displays, windows, menus, reports, etc.
c. System performance considerations

3. Description for each subsystem or major functional capability
a. Overall subsystem capability
b. Assumptions about and restrictions to processing in each mode
c. Discussion and high-Ievel diagrams of subsystems, including interfaces, data flow, and

communications for each processing mode
d. High-level description of input and output
e. Detailed description of processing keyed to operator-specified input and actions in terms 

of points of control, functions performed, and results obtained (both normal and 
abnormal, i.e., error processing and recovery)

f. For interactive subsystems, facsimiles of displays in the order in which they are 
generated

g. Facsimiles of hardcopy output in the order in which it is produced, annotated to show 
what parameters control it

h. List of numbered messages with explanation of system's and user's actions, annotated to
show the units that issue the message

4. Requirements for execution
a. Resources — discussion, high-level diagrams, and tables for system and subsystems

(1) Hardware
(2) Data definitions, i.e., data groupings and names
(3) Peripheral space considerations — data storage and printout
(4) Memory considerations — program storage, array storage, and data set buffers
(5) Timing considerations

(a) CPU time in terms of samples and cycles processed
(b) I/O time in terms of data sets used and type of processing
(c) Wall-clock time in terms of samples and cycles processed

b. Run information — control statements for various processing modes
c. Control parameter information — by subsystem, detailed description of all control

parameters (e.g., NAMELISTs), including name, data type, length, representation,
function, valid values, default value, units, and relationship to other parameters

Figure 8-6. User's Guide Contents
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TAILORING NOTE 

In the system description, 
briefly discuss the 
error-handling philosophy that 
has been incorporated into the 
software.  For Ada systems, the 
discussion should summarize 
the approach used in raising, 
reporting, and recovering from 
exceptions.

Tailor the content of 
the user's guide to 
highlight the key 
information needed 
by users.  Keep the 
writing style 
succinct and easily 
understandable.

TAILORING NOTE 

testing.  This version is
delivered to the acceptance
test team at the ATRR for use
during the next phase.

System Description

The system description doc-
ument records the final design
of the system.  It contains
detailed explanations of the
internal structure of the
software and is addressed to
those who will be responsible
for enhancing or otherwise
modifying the system in the
future.  Figure 8-7 gives the
outline for the system
description recommended by
the SEL.

Acceptance Test Plan

The acceptance test plan describes the steps that will be taken during
the acceptance testing phase to demonstrate to the customer that the
system meets its requirements.  The plan details the methods and
resources that will be used in testing, and specifies the input data,
procedures, and expected results for each test.  In the plan, each test
is mapped to the requirements and specifications to show which
requirements it demonstrates.  The requirements verified by a
particular test are called test items.

The acceptance test plan is prepared by members of the acceptance
test team following the generalized test plan outline shown
previously (Figure 7-8).  To ensure consistency between the
requirements documents and the acceptance test plan, members of
the requirements definition team join the acceptance test team to
begin working on the plan as soon as the initial requirements and
specifications have been delivered.  As TBD requirements are
resolved and as specification modifications are approved, the draft
of the acceptance test plan is updated.  At the beginning of system
testing, the completed draft is provided to the development team for
review.

test items
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SYSTEM DESCRIPTION

During the implementation phase, the development team begins work on the system description by updating
data flow/object diagrams and structure charts from the detailed design.  A draft of the document is
completed during the system testing phase and a final version is produced by the end of acceptance testing.
The suggested contents are as follows:

1. Introduction — purpose and background of the project, overall system concepts, and document 
overview

2. System overview
a. Overview of operations scenarios
b. Design drivers (e.g., performance considerations) and their order of importance
c. Reuse strategy
d. Results of prototyping efforts
e. Discussion and high-Ievel diagrams of the selected system design, showing hardware interfaces, 

external data interfaces, interconnections among subsystems, and data flow
f. Traceability matrix of major components against requirements and functional specifications
g. Error-handling strategy

3. Description of each subsystem or major functional breakdown
a. Overall subsystem capability
b. Assumptions about and restrictions to processing in each mode
c. Discussion and high-Ievel diagrams of subsystem, including interfaces, data flow, and

communications for each processing mode
d. High-Ievel description of input and output
e. Structure charts or object-oriented diagrams expanded to the subprogram Ievel, showing interfaces,

data flow, interactive control, interactive input and output, and hardcopy output

4. Requirements for creation
a. Resources — discussion, high-Ievel diagrams, and tables for system and subsystems

(1) Hardware
(2) Support data sets
(3) Peripheral space considerations — source code storage, scratch space, and printout
(4) Memory considerations — program generation storage and data set buffers
(5) Timing considerations

(a) CPU time in terms of compile, build, and execute benchmark test
(b) I/O time in terms of the steps to create the system

b. Creation information — control statements for various steps
c. Program structure information — control statements for overlaying or loading

5. Detailed description of input and output by step — source code libraries for system and 
subsystems, object code libraries, execution code Iibraries, and support Iibraries

6. lnternal storage requirements — description of arrays, their size, their data capacity in all 
processing modes, and implied Iimitations of processing

7. Data interfaces for each internal and external interface
a. Description, including name, function, frequency, coordinates, units, computer type, Iength, and 

representation
b. Format — organization (e.g., indexed), transfer medium (e.g., disk), Iayout of frames

(samples, records, blocks, and/or transmissions), and storage requirements

8. Description of COMMON blocks, including locations of any hard-coded physical constants

9. Prologs/package specifications and PDL for each unit (separate volume)

10.  Alphabetical Iist of subroutines from support data sets, including a description of each 
subroutine's function and a reference to the support data set from which it comes

Figure 8-7. System Description Contents
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TAILORING NOTE 

The formality of the ATRR should 
be tailored to the project.  On 
large projects with many inter-
facing groups, the ATRR should 
be held as a formal review with 
hardcopy materials and slide/ 
viewgraph presentations.  On 
small projects, the ATRR may be 
an informal meeting held around 
a conference table.

Acceptance tests must be designed to verify that the system meets
existing, documented requirements.   All tests for robustness and
performance must be based on stated requirements.  The plan must
explicitly specify the results that are expected from each test and any
debug data or intermediate products that testers will require in order
to evaluate the software.

The basic subset of tests that are to be run during regression testing
are also identified in the test plan.  The regression test suite should
include those tests that verify the largest number of critical
requirements in a single run, i.e., those that are the most
comprehensive, yet efficient, tests to execute.

In general, the acceptance test plan should be constructed so that
tests can be conducted independently.  Multiple tests may be
performed simultaneously, and testing should be able to continue
after a problem is found.  Tests must also be repeatable; if two
different testers execute the same test case, the results should be
consistent.

ACCEPTANCE TEST READINESS REVIEW

When the system is ready to be given to the acceptance test team, a
formal "hand-over" meeting of developers and testers is held.  The
purpose of this acceptance test readiness review (ATRR) is to
identify known problems, to establish the ground rules for testing,
and to assist the acceptance test team in setting up the testing
environment.

The ATRR is an opportunity to finalize
procedural issues and to reach agreement on
the disposition of any unresolved problems.
To facilitate this, the development team should
conduct demonstrations of the system for the
acceptance test team prior to the meeting.  At
the meeting, the discussion should cover the
status of system tests, specification
modifications, system test discrepancies,
waivers, and the results of configuration
audits.

The ATRR format and schedule are shown in
Figure 8-8.  An outline of recommended
materials is provided in Figure 8-9.
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Presenters
• System test team
• Acceptance test team
• Software development team 

Other participants
• Quality assurance representatives 
• Customer interfaces 
• User representatives 
• System capacity/performance analysts

Attendees must be familiar with the project background, requirements, 
and design. 

Schedule — after completion of system testing and before the beginning 
of the acceptance testing phase

Agenda —  establishment of ground rules and procedures for acceptance
testing, identification of known problems, and discussion of the test 
environment

Materials — distributed a minimum of 3 days before the review.

ATRR FORMAT

Figure 8-8.  ATRR Format

MATERIALS FOR THE ATRR

1. Introduction — outline of ATRR materials, purpose of the review, and system overview

2. System test results
a. Summary of test results
b. Status of discrepancies and waivers
c. Unresolved issues

3. Acceptance testing overview — summary of testing approach, including any major 
changes to the acceptance test plan
a. Organizational responsibilities during the acceptance testing phase
b. Test configuration and environment, including facilities and computer resources
c. Configuration management procedures
d. Test tools, test data, and drivers/simulators
e. Test reporting, analysis, and discrepancy-handling procedures
f. Test milestones and schedules

4. Test readiness assessment
a. Results of configuration audits
b. System readiness
c. Staff training and preparedness
d. Status of the acceptance test plan
e. Action items and schedule for their completion

Figure 8-9.  ATRR Materials
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EXIT CRITERIA

To determine whether the system and staff are ready to begin the
acceptance testing phase, the management team should ask the
following questions:

• Have the system and analytical test plans been executed
successfully?  Have all unresolved discrepancies either been
eliminated as requirements or postponed to a later release in a
formal waiver?

• Have the FCA and PCA been conducted?  Have all resulting
action items been completed?

• Are the user's guide and system description accurate, complete,
and clear?  Do they reflect the state of the completed system?

• Has the acceptance test plan been finalized?

When the management team can answer "Yes" to each question, the
system testing phase can be concluded.

FINISH
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LIFE
CYCLE
PHASES

REQUIRE-
MENTS

ANALYSIS

DETAILED 
DESIGN IMPLEMENTATION

SYSTEM 
TESTING

ACCEPTANCE
TESTING

PRELIMI-
NARY

DESIGN

REQUIREMENTS
DEFINITION 

SECTION 9

THE ACCEPTANCE TESTING PHASE

 MEASURES

ENTRY CRITERIA EXIT CRITERIA

METHODS AND TOOLS

• Staff hours
• CPU hours

• SLOC in controlled libraries (cumulative)
• Changes and errors (by category)
• Requirements Q&As,  TBDs, and changes

• Estimates of system size, effort, 
schedule, and reuse

• Acceptance test items planned/
  executed/passed
• Discrepancies reported/resolved

• SEL project completion statistics

PHASE HIGHLIGHTS 

  PRODUCTS

• System delivery tape

• Finalized user's guide and
system description

• Acceptance test results

• Software development history

• Acceptance test plan
• Regression testing

• Configuration management
• Test evaluation and 
error-correction procedures

• Discrepancy reports, test logs, and
test management tools

KEY ACTIVITIES

Acceptance Test Team

• Complete the preparations for acceptance 
  testing
• Execute the tests items in the acceptance 

test plan
• Analyze and report test results 

• Evaluate the user's guide 
• Formally accept the system

Management Team
• Allocate team responsibilities and finalize 

testing procedures 
• Ensure the quality and progress of testing

   • Ensure cooperation among teams
   • Prepare the software development history 

• System and analytical test plans 
successfully executed

• Acceptance test plan finalized

• User's guide and system description completed
• Configuration audits and ATRR conducted

Development Team
   • Support the acceptance test team
   • Correct discrepancies found during testing

   • Train the acceptance test team to operate
      the system 
   • Refine system documentation

   • Deliver the completed system 

• Acceptance test plan successfully executed
• User's guide and system description 
finalized

• System formally accepted and delivered
• Software development history completed

In the Cleanroom methodology, acceptance testing is complete when the mean time 
between failure (MTBF) of statistically generated tests exceeds a pre-determined

threshold value.
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OVERVIEW

The purpose of the acceptance testing phase is to demonstrate that
the system meets its requirements in the operational environment.

The acceptance testing phase begins after the successful conclusion
of an ATRR.  The testing conducted during this phase is performed
under the supervision of an independent acceptance test team (on
behalf of the customer) and follows the procedures specified in the
acceptance test plan.  The development team provides training and
test execution and analysis support to the test team.  They also
correct any errors uncovered during testing and update the system
documentation to reflect software changes and corrections.

Acceptance testing is complete when each test item specified in the
acceptance test plan has either been successfully completed or has
been waived at the authorization of the customer, and the system has
been formally accepted.  The phase is concluded when the system
delivery tape and final system documentation have been delivered to
the customer for operational use.

Figure 9-1 is a flow diagram that shows the process of acceptance
testing.

KEY ACTIVITIES

During this phase, the acceptance test team and the development
team work closely together to set up and execute the tests specified
in the acceptance test plan.

The acceptance test team is composed of the analysts who will use
the system and several members of the team that prepared the
requirements and specifications document.   The acceptance test
team supplies test data, executes the tests, evaluates the test results,
and, when acceptance criteria are met, formally accepts the system.

Members of the development team correct any discrepancies arising
from the software and finalize the system documentation.  Often, the
development team sets up and executes the first round of acceptance
tests.  This provides training for the acceptance test team, which
then assumes responsibility for test execution during the subsequent
rounds of acceptance testing.  In any case, one member of the
development team is always present during each testing session to
offer operational and analysis support.
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ANALYZE TEST
RESULTS

9.3

ACCEPTANCE TEST
PLAN

CONFIGURED SOFTWARE LIBRARIES
(OPERATIONAL ENVIRONMENT)

EXECUTE /
RE-EXECUTE
TEST CASES

9.2

CORRECT 
SOFTWARE 

ERRORS
9.4

UPDATE 
CONTROLLED 

LIBRARIES AND 
DOCUMENTATION

9.5

USER'S GUIDE AND
SYSTEM DESCRIPTION

DISCREPANCY 
REPORTS

ACCEPTANCE TEST REPORT

PREPARE FOR 
ACCEPTANCE 

TESTING
9.1

LOAD MODULE

ACCEPTANCE 
TEST RESULTS

NOTE:  See KEY ACTIVITIES for more detailed
descriptions of the processes in this diagram.  

WORKING SOFTWARE LIBRARIES

CRFs

CONFIGURED SOURCE CODE

CORRECTED SOURCE CODE

ANALYZED TEST 
RESULTS

TEST DATA AND
 COMMAND LANGUAGE

DELIVER
TESTED
SYSTEM

9.6

FINAL SYSTEM CONFIGURATION

FINAL SYSTEM  CONFIGURATION
SUPPORTING FILES, AND 

DOCUMENTATION
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SYSTEM DESCRIPTION

UPDATED 
DOCUMENTATION

OPERATIONAL SOFTWARE LIBRARIES

EXPECTED TEST 
RESULTS

CORRECTED
UNITS

COPY OF 
CONFIGURED
SOFTWARE

CORRECTED
UNITS

Figure 9-1.  Acceptance Testing

Some acceptance testing activities, such as test set up and execution, generation of test data,
and formal discrepancy reporting, can be performed by either the development team or by
the acceptance test team.  At the ATRR, the assignment of each of these activities to a
particular team is negotiated by members of the management team.  The management team,
which includes managers of both the software development and acceptance test teams,
bases these assignments on the specific needs and drivers of the project.

The key technical and managerial activities of the acceptance test phase are outlined in the
following paragraphs.  A recommended timeline for the execution of these activities is
shown in Figure 9-2.
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ACCEPTANCE
TEST TEAM

SOFTWARE 
DEVELOPMENT

TEAM

MANAGEMENT
TEAM

Complete preparations for acceptance testing

Report final test results 

Update user's guide and system description

Complete software development  history

Record project history data

Quality assure final products

TIME

Ensure progress, quality, and completeness of acceptance testing

Correct errors

Execute acceptance tests

Evaluate tests

Deliver system

Evaluate the user's guide

Prepare for acceptance testing

Provide acceptance testing support

Coordinate testing activities and manage priorities

Generate test data

Deliver new load modules

Finalize testing procedures and assign team duties

ATRR

Figure 9-2.  Timeline of Key Activities in the Acceptance Testing Phase
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Activities of the Acceptance Test Team

• Complete the preparations for acceptance testing.  Establish
the acceptance test environment.  Acceptance testing, unlike
system testing, always takes place on the computer targeted for
operational use; therefore, it is critically important to schedule
computer resources well in advance.

Finish generating the simulated data to be used in testing and
allocate the necessary data sets.  Quality check the simulated data
to ensure that the required test data have been produced.  Bear in
mind that generating simulated data requires intensive effort and
that, because of the complexity of flight dynamics test data,
simulated data must often be generated several times before the
desired data set is achieved.  Plan ahead for adequate time and
resources.

Refer to the user's guide to determine the parameters needed to
set up the test cases.  Work with the development team to set up
the tests accurately and to assure the quality of test preparations.
Check the control-language procedures (JCL/DCL) for executing
tests.

Obtain the expected results from the acceptance test plan and
review them for completeness.  Calculate any expected results
that are missing.

• Execute the test items in the acceptance test plan.  Early in
the phase, attempt to execute all tests in the order given in the
acceptance test plan, executing each item of each test in
sequence.  This "shake-down" ensures that any major problems
are found early, when they can be most easily corrected.

If a basic misunderstanding of a requirement is found during
initial test runs, such that further testing would be unproductive,
suspend testing until a new load module can be produced.
Negotiate with the development team to determine a schedule for
the delivery of a corrected load module and the resumption of
testing.

Control the testing configuration.  To relate test results to a
particular load module unambiguously, run the entire set of tests
designated for a round of testing on a specific load module
before introducing any corrections.  Continue testing until the
number of errors encountered make further testing unproductive.
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Introduce new load modules according to the test configuration
management procedures.  When a new, corrected load module is
received, first rerun those tests that previously failed because of
software errors.  If those tests succeed, proceed with regression
testing.

Execute the regression tests to demonstrate reproducible results
and ensure that corrections have not affected other parts of the
system.  The basic subset of tests to be run during regression
testing, as identified in the acceptance test plan, includes those
that are the most comprehensive yet efficient tests to execute.
The regression test suite may be modified to expedite testing or
to provide different coverage as testers gain more experience
with the system.

During each test session, review test results with the developers
who are supporting the tests to ensure that the test was executed
properly.  At the end of the test session, produce a preliminary
report listing the test cases that were executed and recording
these initial observations.

• Analyze and report test results.  Evaluate test results within
one week of execution.  Wherever possible, use automated tools
in the analysis process.  Record analysis procedures and keep all
relevant materials.  Remember that records and reports must give
complete accounts of the procedures that were followed; if a test
cannot be evaluated, note the fact and report the reasons for it.

Compare test results with expected results and document all
errors and discrepancies found, regardless of how minor they
appear or whether they will be corrected.

Prepare a detailed evaluation report for each test.  This report
should include a test  checklist and a categorization of the results
for each item of each test.  Specific test evaluation procedures,
including a five-level test categorization scheme, are discussed
under Methods and Tools.

Near the end of the phase, when all acceptance tests have been
completed, prepare a final report documenting the results of
testing.  Include the final detailed report on each test, and
provide an overall summary that gives an overview of the testing
process and records how many test items passed during each
round of testing.
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The degree to which the 
development team assists the 
acceptance test team in setting up 
and executing tests, generating test 
data, or preparing discrepancy 
reports varies with the project.  
Management defines each team's 
duties at the start of the phase and 
documents them in the acceptance 
test procedures. 

NOTE 

No specification modifications 
that add requirements or 
enhancements can be accepted 
during acceptance testing.  
Instead, these should be 
carefully considered for 
implementation during the 
maintenance phase.  

RULE

• Evaluate the user’s guide.  During acceptance testing, evaluate
the user's guide for accuracy, clarity, usability, and
completeness.  Provide this feedback to the development team so
that they can update the document and issue a finalized version
by the end of acceptance testing.

• Formally accept the system.  When the system meets all
acceptance criteria, except those waived by the customer,
prepare a formal memorandum declaring the system accepted.

Activities of the Development Team

• Support the acceptance test team.   Assist the acceptance test
team in setting up and executing tests.  At least one developer
should be available during each test session to answer questions,
to provide guidance in executing the system, and to review initial
test results.

Work with the acceptance test team to isolate
the sources of discrepancies between
expected and actual test results.  Classify
failed test items according to their causes,
showing which items failed because of the
same software discrepancies and which items
could not be evaluated because a preceding
test failed.  Help the testers prepare formal
discrepancy reports; typically, because a
single factor may cause more than one
failure, there are fewer discrepancy reports
than failed test items.

• Correct discrepancies found during

testing.  Correct those software errors that
occur because of faults in the design or
code.  Errors in the specifications are
corrected as negotiated by the acceptance test
manager, the development manager, and the
customer.  Because the requirements and
specifications are under configuration
control, the CCB must also approve any
corrections to specifications.  Incorporate
software updates that result from approved
corrections into a future load module.
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NOTE

In the flight dynamics environment, 
training is limited to executing or 
operating the system.  The 
development team does not train 
the operations team on how to use 
the system to support the mission.  

Use detailed test reports, test output, and the specifications to
isolate the source of each error in the software.  If an error is
uncovered in the software design, the effect of the repair on
costs and schedules may be significant.  Look for a workaround
and notify management immediately so that the impact and
priority of the error can be determined.

Verify all corrections, using code reading, unit testing, and
integration testing.  Update the SENs for the revised units and
fill out a CRF describing each correction.  Strictly follow the
same configuration management procedures for revised units as
were used during system testing.  To reduce the possibility of
configuration errors, only the project librarian should change
configured source libraries and build the executable image.

Deliveries of new acceptance test load modules should include a
memorandum detailing which discrepancy reports have been
resolved and which are still outstanding.

• Train the acceptance test team to

operate the system.  Ensure that
members of the acceptance test team
steadily gain expertise in running the
system.  Training may be completed at
the beginning of acceptance testing or
spread out over the phase.  The schedule
of training depends on when the
acceptance test team is to assume full
responsibility for executing the tests.

• Refine system documentation.  Finalize
the user's guide and the system
description documents to reflect recent
software changes and user comments.

• Deliver the completed system.  After the system is accepted,
prepare the final system tape.  Verify its correctness by loading it
on the operational computer, building the system from it, and
using the test data on the tape to execute the regression test set
specified in the acceptance test plan.

Activities of the Management Team

• Allocate team responsibilities and finalize testing

procedures.  Negotiate to determine the appropriate team
structure, division of duties, testing procedures, and
contingency plans for the project.
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NOTE 

The contents of the software 
development history are 
outlined under the PRODUCTS 
heading in this section. 

Define a realistic testing process that can be used on this project
and adhere to it.  Tailor the standard process to address drivers
specific to the project, such as system quality, schedule
constraints, and available resources.

Define the roles and responsibilities of each team clearly.
Specify which teams are to generate simulated data, set up test
cases, execute tests, and prepare formal discrepancy reports.
Where teams share responsibility, clearly define the specific
activities that each is expected to perform.

Stipulate contingency plans.  Specify what will happen if a
major error is encountered.  Define the conditions that warrant
suspension of testing until a correction is implemented.  Define
when and how testing should circumvent a problem.

• Ensure the quality and progress of testing.  Ensure that team
members adhere to procedures and standards.  Analyze
summaries of testing progress and examine plots of test
discrepancies weekly.  Use measures of effort and schedule
expended to date to reestimate costs and staffing levels for the
remainder of the project.

Place special emphasis on enforcing configuration management
procedures.  The control of software libraries and test
configurations is critical during the acceptance testing phase.

• Ensure cooperation among teams.  Coordinate the activities of
the acceptance test and the development teams.  Ensure that the
acceptance test team evaluates tests quickly and that the
development team corrects software errors promptly so that the
pace of testing does not decline.  Assist in resolving technical
problems when necessary.

Ensure that error corrections are thoroughly
tested by the development team before
revised units are promoted to controlled
libraries and delivered for retesting.
Review all test results and system
documentation.

• Prepare the software development

history.  At the beginning of acceptance
testing, record measures and lessons
learned from the system testing phase and
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add this information to the software development history.

Complete the phase-by-phase history at the end of acceptance
testing and prepare the remainder of the report.  Summarize the
project as a whole, emphasizing those lessons learned that may
be useful to future projects and process-improvement efforts.
Include summary charts of key project data from the SEL
database.

METHODS AND TOOLS

The key methods and tools of the acceptance testing phase are

• The acceptance test plan
• Regression testing
• Configuration management
• Test evaluation and error-correction procedures
• Discrepancy reports
• Test logs
• Test management tools

The final acceptance test plan, which describes the procedures to be
followed in recording and evaluating acceptance tests and while
correcting test discrepancies, is a product of the system testing phase
and was discussed in Section 8.

Many of the automated tools used in the acceptance testing phase
were introduced to facilitate the implementation of the system.
These tools — configuration management systems, symbolic
debuggers, static code analyzers, performance analyzers,
compilation systems, and code-comparison utilities — are discussed
in Section 7.

Test logs, discrepancy reports, test management tools, and
regression testing procedures are the same as those used for system
testing; they are discussed in detail in Section 8.

The other methods and tools in this list are elaborated in the
paragraphs that follow.

Configuration Management

During the acceptance test phase, as in the other test phases, strict
adherence to configuration management procedures is essential.
Any changes to the code in the permanent source code libraries must
be made according to established procedures and recorded on CRFs.
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Configuration management procedures must ensure that the load
modules being tested correspond to the code in the project's
libraries.

Developers should follow the guidelines given in Section 8 for
managing configured software as they repair discrepancies, test the
corrections, and generate new load modules for acceptance testing.

Acceptance testers must be able to relate test results to particular load
modules clearly.  Therefore, the load modules must be under strict
configuration control, and, at this point in the life cycle, the entire
set of tests designated for a round of testing should be run on a
specific load module before any corrections are introduced.
Similarly, changes in the test setup or input data must be formally
documented and controlled, and all tests should be labeled for the
module and environment in which they were run.

Test Evaluation and Error-Correction Procedures

The acceptance test team is responsible for evaluating each
acceptance test and forwarding the results to the development team.

Each test consists of a number of items to be checked.  The results
of analyzing each test item are categorized according to the following
five-level evaluation scheme:

• Level 1:  Item cannot be evaluated or evaluation is incomplete.
This is normally the result of an incorrect test setup or an
unsatisfied dependency.  If this category is checked, the reason
should be stated.  If the test could not be evaluated because the
test was inadequately specified, the test plan needs to be
corrected.

• Level 2:  Item does not pass, and an operational workaround for
the problem does not exist.

• Level 3:  Item does not pass, but an operational workaround for
the problem exists.

• Level 4:  Only cosmetic errors were found in evaluating the item.

• Level 5:  No problems were found.

Typically, items categorized as Level 1 or 2 are considered to be
high priority and should be addressed before items at Levels 3 and
4, which are lower priority.  The intention is to document all errors
and discrepancies found, regardless of their severity or whether they
will ultimately be corrected.
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Tests and test items are evaluated according to these criteria:

• All runs must execute correctly without encountering abnormal
terminations or any other runtime errors.

• Numerical results must be within acceptable limits of the
expected values.

• Tabular output must meet the criteria outlined in the
specifications, with proper numerical units and clear descriptions
of parameters.

The acceptance test team documents test results using two kinds of
report:

• Preliminary reports, prepared at the end of each test session,
provide a rapid assessment of how the software is working and
early indications of any major problems with the system.  They
are prepared by the acceptance test team on the basis of a "quick-
look" evaluation of the executions.

• Detailed reports, prepared within a week of test execution,
describe problems but do not identify their sources in the code.
They are prepared by the acceptance test team by analyzing
results obtained during the test sessions, using hand calculations
and detailed comparisons with the expected results given in the
acceptance test plan.

The testers and developers then work together to identify the
software problems that caused the erroneous test results directly or
indirectly.  These software problems are documented and tracked
through formal discrepancy reports, which are then prioritized and
scheduled for correction.

The development team then corrects errors found in the software
subject to the following guidelines:

• Software errors that occur because of a violation of the
specifications are corrected, and the corrections are incorporated
into an updated load module for retesting.

• Corrections resulting from errors in the specifications or
analytical errors require modifications to the specifications.  The
customer and the CCB must approve such modifications before
the necessary software updates are incorporated into an updated
load module.

preliminary

test reports

detailed

test reports
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NOTE 

A complete description of the 
PCSF and SEF can be found 
in Data Collection Procedures 
for the SEL Database 
(Reference 19).

MEASURES

Objective Measures

During the acceptance testing phase, managers continue to collect
and analyze the following data:

• Staff hours
• Total CPU hours used to date
• Source code growth
• Errors and changes by category
• Requirements questions and answers, TBDs, and changes
• Estimates of system size, effort, schedule, and reuse
• Test items planned, executed, and passed
• Discrepancies reported and resolved

The source of these measures and the frequency
with which the data are collected and analyzed are
shown in Table 9-1.

At the completion of each project, SEL personnel
prepare a project completion statistics form
(PCSF).  The management team verifies the data
on the PCSF, and fills out a subjective evaluation
form (SEF).  The data thus gathered helps build
an accurate and comprehensive understanding of
the software engineering process.  Combined
with the software development history report, the
SEF supplies essential subjective information for
interpreting project data.

Evaluation Criteria

The management team can gauge the reliability of the software and
the progress of testing by plotting the number of acceptance test
items executed and passed in each round of testing as a function of
time.  An exceptionally high pass rate may mean that the software is
unusually reliable, but it may also indicate that testing is too
superficial.  The management team will need to investigate to
determine which is the case.  If the rate of test execution is lower
than expected, additional experienced staff may be needed on the test
team.

test status
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Table 9-1.  Objective Measures Collected During the Acceptance Testing Phase

Developers and 
managers
(via PRFs)

Developers (via CRFs)

Automated tool 

Automated tool

Developers (via CRFs)

Managers
(via DSFs)

Managers
(via DSFs)

Managers (via DSFs)

Managers
(via PEFs)

Automated tool

Managers (via DSFs)

Managers (via DSFs)

MEASURE SOURCE
FREQUENCY 

(COLLECT/ANALYZE)
DATA COLLECTION 

Staff hours (total and
by activity)

Changes (by category)

Changes (to source 
files)

Computer use (CPU 
hours and runs)

Errors (by category)

Requirements (changes 
and additions  to 
baseline)

Requirements (TBD 
specifications)

Requirements 
(Questions/answers)

Estimates of total SLOC  
(new, modified, and 
reused), total units,  
total effort , and 
schedule

SLOC in controlled 
libraries (cumulative)

Status ( test items 
planned/executed/
passed)

Test discrepancies 
reported/resolved

Weekly/monthly

By event/monthly

Weekly/monthly

Weekly/biweekly

By event/monthly

Biweekly/biweekly

Biweekly/biweekly

Biweekly/biweekly

Monthly/monthly

Weekly/monthly

Weekly/biweekly

Weekly/biweekly

*

*

*

CONTINUED         BEGUN

*

*

*

*

*

*

*

*

*

Note:  Test status is 
plotted separately for 
the system testing and 
the acceptance testing 
phases.  Test 
discrepancies are also 
plotted separately for 
each phase.
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Figure 9-3.  Sample Error-Rate Profile, UARS AGSS

The management team also monitors plots of the number of
discrepancies reported versus the number repaired (see Measures in
Section 8).  If the gap between the number of discrepancies
identified and the number resolved does not begin to close after the
early rounds of acceptance testing, more staff may be needed on the
development team to speed the correction process.

The trend of the error rates during the acceptance testing phase is
one indication of system quality and the adequacy of testing.  Based
on SEL projects from the late 1980s and early 1990s, the SEL
model predicts a cumulative error rate of 4.5 errors per KSLOC by
the end of acceptance testing.  Typically, the SEL expects about 2.6
errors per KSLOC in the implementation phase, 1.3 in system
testing, and 0.65 in acceptance testing; i.e., error detection rates
decrease by 50 percent from phase to phase.

An error rate above model bounds often indicates low reliability or
misinterpreted requirements, while lower error rates indicate either
high reliability or inadequate testing.  In either case, the management
team must investigate further to understand the situation fully.
Figure 9-3 shows an example of an error-rate profile on a high-
quality project monitored by the SEL.
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PRODUCTS

The key products of the acceptance testing phase are

• System delivery tape
• Finalized user's guide and system description
• Acceptance test results
• Software development history

System Delivery Tape

At the end of acceptance testing, a system delivery tape is produced
that contains the accepted system code and the supporting files from
the project's configured libraries.  The system tape holds all of the
information required to build and execute the system, including the
following:

• The final load module
• The source code for the system
• The control procedures needed to build and execute the system
• All supporting data and command files
• Test data for regression tests

Two copies of the system tape are delivered to the customer.

Finalized User's Guide and System Description

The user's guide is updated to clarify any passages that the testers
found confusing and to reflect any changes to the system that were
made during the acceptance testing phase.  The system description is
also updated; system changes are incorporated into the document
and any discrepancies found during the configuration audits are
corrected.  Final versions of both documents are delivered at the end
of the project.

Acceptance Test Results

When acceptance testing is complete, test results are published either
as a separate report or in an update of the acceptance test plan.  (The
latter method allows the reader to easily compare actual with
expected results and eliminates some redundancy in describing test
objectives; see Figure 7-8.)  The individual report forms or
checklists used during testing to log results are collected in a
separate volume.
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Software Development History

During the acceptance testing phase, the management team finalizes
the software development history for the project.  This report, which
should be delivered no later than one month after system acceptance,
summarizes the development process and evaluates the technical and
managerial aspects of the project from a software engineering point
of view.  The purpose of the report is to help software managers
familiarize themselves with successful and unsuccessful practices
and to give them a basis for improving the development process and
product.  The format and contents of the software development
history are shown in Figure 9-4.

EXIT CRITERIA

To determine whether the system is ready for delivery, the
management team should ask the following questions:

• Was acceptance testing successfully completed?

• Is all documentation ready for delivery?  Does the user's guide
clearly and completely describe how to execute the software in
its operational environment?

• Has the acceptance test team, on behalf of the customer,
formally accepted the software?

• Have final project statistics been collected and have subjective
evaluation forms been submitted?  Is the software development
history complete?

When the management team can answer "Yes" to each question, the
acceptance testing phase is concluded.

FINISH
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SOFTWARE DEVELOPMENT HISTORY

Material for the development history is collected by the management team throughout the life of
the project.  At the end of the requirements analysis phase, project data and early lessons learned
are compiled into an initial draft.  The draft is expanded and refined at the end of each subsequent
phase so that, by the end of the project, all relevant material has been collected and recorded.
The final version of the software development history is produced within 1 month of software
acceptance.  The suggested contents are as follows:

1. Introduction — purpose of system, customer of system, key requirements, development 
machines and language

2. Historical overview by phase — includes products produced, milestones and other key 
events, phase duration, important approaches and decisions, staffing information, and 
special problems
a. Requirements definition — if requirements were produced by the software development 

team, this section provides an historical overview of the requirements definition phase.  
Otherwise, it supplies information about the origin and documentation of the system's 
requirements and functional specifications

b. Requirements analysis
c. Preliminary design
d. Detailed design
e. Implementation — coding through integration for each build/release
f. System testing
g. Acceptance testing

3. Project data
a. Personnel and organizational structure — list of project participants, their roles, and

organizational affiliation.  Includes a description of the duties of each role (e.g., analyst,
developer, section manager) and a staffing profile over the life of the project

b. Schedule — table of key dates in the development of the project and a chart showing 
each estimate (original plus reestimates at each phase end) vs. actual schedule

c. Project characteristics
(1) Standard tables of the following numbers:  subsystems; total, new, and reused

units; total, new, adapted and reused (verbatim) SLOC, statements, and
executables; total, managerial, programmer, and support hours; total productivity

(2) Standard graphs or charts of the following numbers:  project growth and change
histories; development effort by phase; development effort by activity; CPU usage;
system test profile; error rates; original size estimate plus each reestimate vs. final 
system size; original effort estimate plus each reestimate vs. actual effort required

(3) Subjective evaluation data for the project — copy of the SEL subjective evaluation
form (SEF) or report of SEF data from the project data base (see Reference 19)

4. Lessons learned — specific lessons and practical, constructive recommendations that 
pinpoint the major strengths and weaknesses of the development process and product, with 
particular attention to factors such as the following:
a. Planning — development plan timeliness and usefulness, adherence to development

plan, personnel adequacy (number and quality), etc.
b. Requirements — completeness and adequacy for design, change history and stability,

and clarity (i.e., were there misinterpretations?), etc.
c. Development — lessons learned in design, code and unit testing
d. Testing — lessons learned in system and acceptance testing
e. Product assurance — adherence to standards and practices; QA and CM lessons learned
f. New technology — impact of any new technology used by the project on costs,

schedules, quality, etc. as viewed by both developers and managers; recommendations
for future use of the technology

Figure 9-4.  Software Development History Contents
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SECTION 10

 KEYS TO SUCCESS

KEYS TO SOFTWARE DEVELOPMENT SUCCESS

HIGHLIGHTS 

  DOs AND DON'Ts FOR PROJECT 
SUCCESS

• Develop and adhere to a software
development plan

• Empower project personnel
• Minimize the bureaucracy
• Establish and manage the software
baseline

• Take periodic snapshots of project
health and progress

• Reestimate system size, staff effort,
and schedules regularly

• Define and manage phase transitions
• Foster a team spirit
• Start the project with a small senior
staff

• Understand your environment
• Match the process to the environment
• Experiment to improve the process
• Don't attempt to use excessively foreign technology

• Allow team members to proceed in
an undisciplined manner

• Set unreasonable goals
• Implement changes without assessing
their impact and obtaining proper approval

• Gold plate
• Overstaff
• Assume that intermediate schedule
slippage can be absorbed later

• Relax standards
• Assume that a large amount of 
documentation ensures success

DO... DON'T...
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KEYS TO SOFTWARE DEVELOPMENT SUCCESS

The recommended approach to software development, described in
the preceding sections, has been developed and refined over many
years specifically for the flight dynamics environment.  The
methodology itself is a product of the SEL's learning experience.
The SEL has found the following to be the keys to success for any
software development organization.

• Understand the environment.  Before defining or tailoring a
methodology for your project or organization, determine the
nature of the problem, the limits and capabilities of the staff, and
the support software and hardware environment.  Collect
baseline measurements of staff effort, system size, development
schedule, source code growth, software changes and errors, and
computer usage.

• Match the process to the environment.  In planning a project
or defining a standard methodology, use your understanding of
the people, environment, and problem domain to select and tailor
the software process.  There must be a match.  Be sure that the
elements of the process have a rationale and can be enforced.  If
you don't intend to or cannot enforce a standard or a procedure,
do not include it in the plan.  Make data collection, analysis, and
reporting integral parts of the development methodology.

• Experiment to improve the process.  Once a comfortable match
between the process and environment is defined, stretch it, a
little at a time, to improve it continuously.  Identify candidate
areas for improvement, experiment with new techniques or
extensions to the process, and measure the impact.  Based on a
goal of improving the process and/or product, select candidate
extensions with a high likelihood of success in the environment.
There should always be an expectation that the change will
improve the process.  Be careful not to change too many things
at once so that the results from each change can be isolated.  Be
aware that not all changes will lead to improvement, so be
prepared to back off at key points.

• Don't attempt to use excessively foreign technology.
Although minor improvements to the standard process can be
easily shared from one organization to another, carefully
consider major changes.  Do not select and attempt a
significantly different technology just because it was successful
in other situations.  The technology, and the risk that
accompanies its adoption, must suit the local environment.
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DOs AND DON'Ts FOR PROJECT SUCCESS
As standard practice, the SEL records lessons learned on successful
and unsuccessful projects.  The following DOs and DON'Ts, which
were derived from flight dynamics project experience, are key to
project success.  

Nine DOs for Project Success

• Develop and adhere to a software development plan.  At the
beginning of the project, prepare a software development plan
that sets project goals, specifies the project organization and
responsibilities, and defines the development methodology that
will be used, clearly documenting any deviations from standard
procedures.  Include project estimates and their rationale.
Specify intermediate and end products, product completion and
acceptance criteria, and mechanisms for accounting progress.
Identify risks and prepare contingency plans.  

Maintain and use the plan as a "living" document.  Record
updates to project estimates, risks, and approaches at key
milestones.  Provide each team member with the current
software development plan.  Periodically, audit the team for
adherence to the plan.  

• Empower project personnel.  People are a project's most
important resource.  Allow people to contribute fully to the
project solution.  Clearly assign responsibilities and delegate the
authority to make decisions to specific team members.  Provide
the team with a precise understanding of project goals and
limitations.  Be sure the team understands the development
methodology and standards to be followed on the project.
Explain any deviations from the standard development
methodology to the team.  

• Minimize the bureaucracy.  Establish the minimum
documentation level and meeting schedule necessary to fully
communicate status and decisions among team members and
management.  Excessive meetings and paperwork slow progress
without adding value.  Don't try to address difficulties by adding
more meetings and management.  More meetings plus more
documentation plus more management does not equal more
success.  

DOs
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• Establish and manage the software baseline.  Stabilize
requirements and specifications as early as possible.  Keep a
detailed list of all TBD items — classified by severity of impact
in terms of size, cost, and schedule — and set priorities for their
resolution.  Assign appropriate personnel to resolve TBD items;
follow their progress closely to ensure timely resolution.
Estimate and document the impact to costs and schedules of each
specifications change.

• Take periodic snapshots of project health and progress,
replanning when necessary.   Compare the project's progress,
product, and process measures against the project's plan.  Also
compare the current project with similar, past projects and with
measurement models for the organization.  Replan when the
management team agrees that there is a significant deviation.
Depending on project goals and limitations, alter the staffing,
schedule, and/or scope of the project.  Do not hesitate to reduce
the scope of the work when project parameters dictate.
When the project significantly exceeds defined limits for the
local environment, stop all project activity, audit the project to
determine the true project status, and identify problem areas.
Examine alternatives and devise a recovery plan before
proceeding again.

• Reestimate system size, staff effort, and schedules regularly.
As the project progresses, more information is learned about the
size and complexity of the problem.  Requirements change, the
composition of the development team changes, and problems
arise.  Do not insist on maintaining original estimates.  Each
phase of the life cycle provides new and refined information to
improve the estimates and to plan the project more effectively.
There is nothing wrong with realizing that the size has been
underestimated or that the productivity has been overestimated.
It is wrong not to be doing something to detect this and take the
appropriate action.  As a rule, system size, effort, and schedule
should be reestimated monthly.  

• Define and manage phase transitions.  Much time can be lost in
the transition from one phase to the next.  Several weeks before
the start of each new phase, review progress to date, and set
objectives for the next phase.  See that the developers receive
training in the activities of the next phase, and set intermediate
goals for the team.  Clarify any changes that have been made to
the development plan.  While senior developers are finishing up
the current phase, get junior members of the team started on the
next phase's activities.  

DOs
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• Foster a team spirit.  Projects may include people from
different organizations or companies.  Maximize commonality
and minimize differences among project members in all aspects
of organization and management.  Clearly define and
communicate the roles of individuals and teams, but provide an
overall project focus.  Cross-train as much as possible.  Hold
combined team meetings so that everyone gets the same story.
Have everyone follow the same rules.  Report progress on a
project level as well as a team level.  Struggle through
difficulties and celebrate successes together as a unit, helping
and applauding each other along the way.  

• Start the project with a small senior staff.  A small group of
experienced senior people, who will be team leaders during the
remainder of the project, should be involved from the beginning
to determine the approach to the project, to set priorities and
organize the work, to establish reasonable schedules, and to
prepare the software development plan.  Ensure that a plan is in
place before staffing up with junior personnel.

Eight DON'Ts for Project Success

• Don't allow team members to proceed in an undisciplined
manner.  Developing reliable, high-quality software at low cost
is not a creative art; it is a disciplined application of a set of
defined principles, methods, practices, and techniques.  Be sure
the team understands the methodology they are to follow and
how they are to apply it on the project.  Provide training in
specific methods and techniques.  

• Don't set unreasonable goals.  Setting unrealistic goals is
worse than not setting any.  Likewise, it is unreasonable to hold
project personnel to commitments that have become impossible.
Either of these situations tends to demotivate the team.  Work
with the team to set reasonable, yet challenging, intermediate
goals and schedules.  Success leads to more success.  Setting
solid reachable goals early in the project usually leads to
continued success.  

• Don't implement changes without assessing their impact and
obtaining proper approval.  Estimate the cost and schedule
impact of each change to requirements and specifications, even if
the project can absorb it.  Little changes add up over time.  Set
priorities based on budget and schedule constraints.  Explore
options with the change originator.  In cases where changes or
corrections are proposed during walk-throughs, document the
proposed changes in the minutes but do not implement them
until a formal approved specification modification is received.

DOs

DON'Ts
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• Don't "gold plate".  Implement only what is required.  Often
developers and analysts think of additional "little" capabilities or
changes that would make the system better in their view.  Again,
these little items add up over time and can cause a delay in the
schedule.  In addition, deviations from the approved design may
not satisfy the requirements.

• Don't overstaff, especially early in the project.  Bring people
onto the project only when there is productive work for them to
do.  A small senior team is best equipped to organize and
determine the direction of the project at the beginning.
However, be careful to provide adequate staff for a thorough
requirements analysis.  Early in the project, when there are
mostly 'soft' products (e.g., requirements analysis and design
reports), it is often hard to gauge the depth of understanding of
the team.  Be sure the project has enough of the right people to
get off to a good start.

• Don't assume that an intermediate schedule slippage can be
absorbed later.  Managers and overly optimistic developers tend
to assume that the team will be more productive later on in a
phase.  The productivity of the team will not change appreciably
as the project approaches completion of a phase, especially in the
later development phases when the process is more sequential.
Since little can be done to compress the schedule during the later
life cycle phases, adjust the delivery schedule or assign
additional senior personnel to the project as soon as this problem
is detected.

Likewise, don't assume that late pieces of design or code will fit
into the system with less integration effort than the other parts of
the system required.  The developers' work will not be of higher
quality later in the project than it was earlier.

• Don't relax standards in an attempt to reduce costs.  Relaxing
standards in an attempt to meet a near-term deadline tends to
lower the quality of intermediate products and leads to more
rework later in the life cycle.  It also sends the message to the
team that schedules are more important than quality.  

• Don't assume that a large amount of documentation ensures
success.  Each phase of the life cycle does not necessarily
require a formally produced document to provide a clear starting
point for the next phase.  Determine the level of formality and
amount of detail required in the documentation based on the
project size, life cycle duration, and lifetime of the system.

DON'Ts
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ACRONYMS

AGSS attitude ground support system

ATR Assistant Technical Representative

ATRR acceptance test readiness review

BDR build design review

CASE computer-aided software engineering

CCB configuration control board

CDR critical design review

CM configuration management

CMS Code Management System

COF component origination form

CPU central processing unit

CRF change report form

DBMS database management system

DCL Digital Command Language

DEC Digital Equipment Corporation

DFD data flow diagram

DSF development status form

FCA functional configuration audit

FDF Flight Dynamics Facility

GSFC Goddard Space Flight Center

IAD interface agreement document

ICD interface control document

I/O input/output

ISPF Interactive System Productivity Facility

IV&V independent verification and validation

JCL job control language

KSLOC thousand source lines of code

LSE language-sensitive editor

MOI memorandum of information

MOU memorandum of understanding

NASA National Aeronautics and Space Administration

OOD object-oriented design

PC personal computer

PCA physical configuration audit

PCSF project completion statistics form
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ACRONYMS (cont.)

PDL program design language (pseudocode)

PDR preliminary design review

PEF project estimates form

PRF personnel resources form

PSRR preliminary system requirements review

QA quality assurance

Q&A questions and answers

RID review item disposition

RSL reusable software library

SCR system concept review

SDE Software Development Environment

SDMP software development/management plan

SEF subjective evaluation form

SEL Software Engineering Laboratory

SEN software engineering notebook

SFR software failure report

SIRD support instrumentation requirements document

SLOC source lines of code

SME Software Management Environment

SOC system and operations concept

SORD systems operations requirements document

SPR software problem report

SRR system requirements review

SSR software specifications review

STL Systems Technology Laboratory

STR software trouble report

STRR system test readiness review

TBD to be determined
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INDEX

A

Ada  15, 72
compilation  124
CPU time and  97
design  73

Fig. 5-4  73
detailed design phase and  93
environment  93, 95
implementation phase and  95
libraries  95
LSE  95
package specifications  68, 74, 89, 93
PDL  74, 89, 93, 97
SEL environment and  2
specifications  68
style  95
testing and  120

Analysis
code  70, 76, 77, 91
domain  15
object-oriented see OOD
report see under Documents
requirements see under Requirements
structured  22, 28, 44

development team and  7, 42
tools  49, 70, 76, 91, 139

Analysts
notecard  7
acceptance test team  10, 86, 162
communication and  64, 66, 69

notecard  27
management team and  45
requirements analysis phase  47
requirements definition team  27, 64, 66
reuse and  7
reviews and  12, 75, 80, 133
system test team  115, 137

Analyzers
code

source  124
static  77, 147, 170

FORTRAN SAP  123
RXVP80  123
VAX SCA  77, 123

performance  147, 170
Problem Program Evaluator 77
TSA/PPE (Boole & Babbage)  123, 141
VAX Performance and Coverage Analyzer

123, 141
Application specialists  30

notecard  27
acceptance testing phase and  143
change approval and  122
code reading  119
development team  90, 93, 108, 110, 137, 

150
documentation and  108, 110
implementation phase and  110
inspection team  93
reviews and  120, 121
system test team  115, 137
testing and  121, 149

Audits, configuration  143, 146, 157, 176
FCA (functional configuration audit)  146
PCA (physical configuration audit)  146

B

Baseline
builds and  123
configuration management tools and  123
diagrams  71
libraries and  123
requirements and specifications document and

8, 27, 39, 45
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Baseline continued
SDMP and  54
SEL  19
SEN and  74
specific environment and  180, 182

Boole & Babbage see TSA/PPE, under Analyzers
Builds  11, 12, 90, 99, 101, 111

activities of  110
baselines for  123
changes to  114, 116, 124, 130
development team and  121
documentation and  69
estimates and estimation  114, 127
implementation phase

Fig. 7-1  109
life-cycle phases and

Fig. 7-2  110
load module  113

errors  172
final  176
librarian and  140, 168
libraries and  153
test report forms and  147
testing see under Testing

plan see plan, build, under Documentation
programmers and  108
reviews of  108, 113, 115, 132

notecard  12
see also BDR, under Reviews

schedule  103, 132
SEN and  122
system testing phase  152
test bed  120
test plan see under plan, under Documents
testing see under Testing

C

CASE (computer-aided software engineering)  49, 
123

SEL environment and  2, 123
CAT see under Libraries (for software)
CCB (configuration control board)  49, 153

CDR and  102
PDR and  80
SRR and  39

Central processing unit see CPU
Change report form see under Forms
Cleanroom methodology  19

notecard  19
SEL environment and  2
see also Phase Highlights tables at beginnings

of sections
CMS (Code Management System)  122, 145
Code

Ada PDL  93
analysis see under Analysis
analyzers see Analyzers
configuration management and  123
detailed design phase  86
estimates and estimation  127
executable  77
experience and  76
libraries  69, 115
reading  110, 117, 120, 126, 141

application specialists and  119
SEL  117

reviews
Fig. 7-4  118

scaffolding see drivers, under Prototypes and 
prototyping

source  108
configuration management and  122
libraries  122, 127, 129, 145, 146
measure  124, 127

standards  90
unit  111

defined notecard  8
Code Management System see CMS
COF see under Forms
Components  70, 71

defined notecard  8
FDF environment and  71
origination form (COF) see under Forms
reuse of see under Reuse
reviews  92

see also Reviews
SEL and  71
SEN and  74

Computer-aided software engineering see CASE
Configuration

Analysis Tool see CAT, under Libraries
audits see Audits, configuration
control board see CCB
management  13, 69, 74, 90, 115, 116, 122, 

170
acceptance test team and  144
COF and  121, 126
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Configuration continued
CRF and  128
implementation phase  115
implementation team and  13
management team and  142
SEN and  95, 122
source code and  122
system test team and  139
system testing phase  136, 145
tools  123

CPU (central processing unit)  45
time  77, 96, 97, 98, 125, 127, 150, 173

CRF see under Forms
Criteria

acceptance  10, 26, 181
requirements and specifications document

and  32
entry  61

notecard  7
see also Phase Highlights tables at 

beginnings of sections
evaluation

acceptance testing phase  172, 173
detailed design phase  96
implementation phase  126
preliminary design phase  77
prototyping and  58
requirements analysis phase  52
requirements definition phase  31
system testing phase  150

exit
notecard  7
acceptance testing phase  177
detailed design phase  105
implementation phase  133
preliminary design phase  69, 82
requirements analysis phase  61
requirements definition phase  39
system testing phase  159
see also Phase Highlights tables at 

beginnings of sections
review  12, 93
SSR  12
test  26

Critical design review see CDR, under Reviews
Customer

delivery to  10
needs and reviews  12, 69, 108, 114, 133, 

140, 146, 149, 155

prototypes and  14
requirements definition and  6, 114, 137
requirements definition team managers and  27
technical representative  13, 35, 108

D

Dan Bricklin's Demo Program 50
Data

Table 4-1  51
abstraction of  71
collection of  1, 51, 77, 139, 150, 180

Table 5-1  77
forms for  18

dictionary  46
externally visible  72
flow  77

Fig. 5-1  64
historical  44, 45, 52
page fault  77
requirements analysis process  42
structures  76
test  139, 140, 144, 155

Database
project histories  18
SEL  2, 120
specialist  119

Debuggers  123, 147
Decomposition, functional  28, 70, 71
Design

approaches and  64
detailed phase see under Phase
deviations from  184
documentation of

see Diagrams, Documents
inspections see Inspections
object-oriented see OOD
preliminary

review of see PDR, under Reviews
preliminary phase see under Phase
requirements and specifications document and

58
reuse and  15, 141

Developers
acceptance testing phase and  143
ATRR and  157
CMS and  123
COF and  120, 122
communication and  90, 92, 129
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Developers continued
notecard  27

configuration audits and  143
CRF and  122, 128
design phases and  16
errors and  9, 64
estimates and estimation and  77
"gold-plating" habit of  184
implementation phase  9, 17
measures and  18
methods and tools of  70, 71, 73, 74, 95, 123,

124
overly optimistic  184
PDL and  74, 95
practice runs and  144
preliminary design phase  64
prologs and  74, 95
prototypes and prototyping  76
requirements analysis phase  47
requirements definition team and  7, 69
reuse and  7, 27, 32, 76
reviews and  12, 64, 80, 82, 108, 117, 119
SEN and  74, 89, 95, 122, 146
SOC and  32
STL  93
testing and  119, 120, 121, 129, 132, 145, 

153
training of  182
walk-throughs and  75, 87

Diagrams, design  64, 66, 68, 70, 71, 74, 75, 86,
89, 91, 93, 95, 105, 141

OOD and  66
Dictionary, data  46
Discrepancies see under Forms
Documents

checklists
code inspection  117, 118
code reading  120
design inspection  74, 76, 89, 93, 95

Fig. 6-3  94
SEN and  117, 146
test review  120, 121, 147, 153, 176

configuration management and  13
detailed design  8, 68, 80, 86, 89, 91, 98, 99,

102, 105, 108, 113
generating Fig. 6-1  87
system description and  113
user's guide and  113

developers and  32

forms see Forms
plan

acceptance test  10, 91, 116, 129, 144
Fig. 7-8  130
contents of  142, 155, 157
exit criteria and  159
requirements and specifications 

document and  10, 155
system testing phase and  153

analytical test  91, 111, 116, 119, 129, 
132, 137, 167

contents of  132
exit criteria and  159

build  69, 89, 90, 102, 108, 113, 115
contents of  99, 101
management team and  98, 99
preliminary  99

build test
Fig. 7-8  130
development team and  101, 108, 

111, 121, 129
exit criteria and  133
load module and  113
regression tests and  108, 130

development  46, 102, 181, 183
changes to  182

implementation  9
integration test  120
management see SDMP, hereunder
phase  14, 27
prototyping  54, 58
reuse  32, 54, 68, 76

updates to  66
system test  9, 137, 144, 149, 153, 167

contents of  130, 131
execution of  132
exit criteria and  134, 159
generating  9, 108, 110, 113
libraries and  122
management team and  115
requirements and specifications 

document and  9
small projects and  13

test  89, 98, 122
Fig. 7-8   131
FCA and  146
reuse and  15
unit  117, 119
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see also name of specific document, 
hereunder

prototyping and  14
quality assurance and  13
report

audit  147
detailed test  166, 168
discrepancy see under Forms
preliminary acceptance test  166
preliminary design  8, 64, 68, 70, 80, 82,

99
addenda to  80
contents of  80

Fig. 5-5  81
updates to  68

requirements analysis  7, 45, 46, 50, 184
contents of  54

Fig. 4-4  54
distribution of  61
SSR and  59

summary  147
test report forms see under Forms

requirements and specifications
acceptance test plan and  10, 142, 155
baseline of requirements  39
clarity of  52, 79
classification of items  44
contents of  7, 32

Fig. 3-4  34
development team and  7, 44, 71
errors and  149
exit criteria and  39
generating  182

Fig. 3-2  24
libraries and  50
preliminary design phase and  64
requirements analysis phase and  42, 47, 

54
requirements definition phase and  32
requirements definition team and  42
reuse and  45
SOC and  22
SRR and  36, 42
system test plan and  9, 146
updates to  8, 39, 44, 47, 49, 58

reuse and  15
SCR and  35
SDMP (software development/management 

plan)  45, 50, 54, 69

Fig. 4-5  52
notecard  11
contents  55

Fig. 4-5  56
IV&V and  149
managers as authors  55
prototypes and  58
updates to  99, 114

SEN (software engineering notebook)  74
audits and  146
baseline  74
configuration management  95, 122
contents of  74, 89, 95, 117, 120
detailed design phase and  91
developers and  89, 95
exit criteria and  134
implementation phase and  116, 122
libraries  74, 122, 146
preliminary design phase and  70
updates to  95, 141, 146, 168

SIRD (system instrumentation requirements 
document)  22, 48

small projects and  13
SOC (system and operations concept 

document)  32, 45
generating Fig. 3-1  23
requirements and specifications and  22
requirements definition phase and  32
reuse proposal included  25
updates to  32, 45

software development history  68, 89, 114, 
142

SORD (system operations requirements 
document)  22, 48

structure charts see Diagrams, design
system description  9, 108, 137, 146

audits and  146
contents of  155

Fig. 8-7  156
detailed design document and  113
exit criteria and  159
final version of  10, 141
system testing phase and  153

tools to produce diagrams for  29
user's guide  9

audits and  146
contents of  153

Fig. 8-6  154
detailed design document and  113
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Documents continued
draft of  9, 108, 113, 115, 122, 129, 134,

153
exit criteria and  159
final version of  10, 141, 168, 176, 177
system testing phase and  137, 153

Domain analysis see Analysis, domain

E

Editor see LSE
Entry criteria see Criteria, entry
Environments

acceptance testing  157
Ada  93
constraints of  61, 180
CPU use and  127
development team and  101
FDF  1, 52, 71, 72, 96, 122, 124, 149, 180

analysts and  137
analytical test plans in  132
SDE  124

SEL  120, 123
Fig. 1-1  1

STL  1, 124
test  115, 137, 139, 147
transfer among  124, 142, 180
understanding  180

Estimates and estimation  53
code  127
cost  25, 45, 46, 52, 54, 56, 114, 142
documentation of  181
effort see staff, hereunder
measures and  77, 79, 96, 124

Table 6-1  97
performance  44
performance modeling and  77
requirements  30, 31
reuse  51, 97, 150
schedule  46, 51, 52, 54, 56, 150
specification modifications and  79, 96, 182, 

183
staff  31, 51, 52, 56, 58, 150

notecard  10
system  51, 52, 53, 56, 58, 97, 150

updates to  79
TBD requirements and  52, 54, 61
unstable requirements and

Fig. 6-4   98

updates to  68, 69, 79, 96, 114, 127, 181, 
182

Exit criteria see Criteria, exit

F

FCA see under Audits, configuration
FDF (Flight Dynamics Facility)  1

RSL  76
see also under Environment

Forms
COF (component origination form)  120, 126
CRF (change report form)  122, 145

developers and  128
librarian and  122

data collection  18
discrepancy report  122, 140, 147, 169, 170

acceptance test team and  163
closure of  149
development team and  163, 167, 168
exit criteria and  159
management team and  149
SEL model  152
system test team and  149

PCSF (project completion statistics form)  
173

requirements question-and-answer  47, 48, 50,
78, 92, 96, 124, 143, 150

RID (review item disposition form)  45, 58
notecard  37
CDR and  89, 105
exit criteria and  39, 61, 82, 105
PDR and  68, 80
requirements definition team and  70, 91
SRR and  39

SEF (subjective evaluation form)  173
test report  121, 147

FORTRAN
FDF environment and  71
PDL  68, 74
preliminary and detailed design phases and

Fig. 5-3  72
prologs  68, 74
see also SAP, under Analyzers

G
H
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I

Images, executable see load module, under Builds
Implementation phase see under Phase
Inspections  29, 133

design  92
Interactive System Productivity Facility see ISPF
Interfaces  8, 25, 26

Ada and  72, 74
detailed design phase  92
errors  74, 117
exit criteria and  39, 105
implementation phase  108, 111
inspection team and  76
OOD and  71, 72
PDR and  80
preliminary design phase  8, 64, 66, 68, 70, 

71, 75
requirements analysis phase  49
reuse and  16, 77
smaller projects  35
TBD requirements and  52, 78
user  101, 119

detailed design phase  92
ISPF (Interactive System Productivity Facility)  

124
Items

review  32, 37, 48
see also RID, under Forms

test  165
evaluation of  171, 172
reports and  166, 167

IV&V (independent verification and validation)  
149

J

K

L

Language-sensitive editor see LSE
Libraries

(for documents)
contents of  74
program library manager  95
project  50, 122

contents of  89, 95, 122

development team and  113
exit criteria and  134
version control  123

SEN and  122, 146
(for software)  115, 122, 142, 145, 169

CAT (Configuration Analysis Tool)  123,
124

CDR and  90
changes to  122, 140, 168, 170
compilation systems and  124
contents of  69, 129, 153
control of  142, 145
documentation and  143, 146
exit criteria and  133
measures and  127, 128
PANEXEC  124
PANVALET  123, 124
system delivery and  176
tools for  122, 123, 124
usage as measure  124, 126

development team and  89
librarian  50, 89, 122

COF and  121, 122
CRF and  122
executable images and  121
load module and  113
SEN and  95

management team and  69, 90
reuse and  16
RSL  76, 89, 124, 141

Life cycle, software development
activities of  5
builds see Builds
estimates and estimation and  182
measures of see Measures
milestones  notecard  7
phases of  5, 51

see also Phases
Recent SEL paper on notecard  3
releases see Releases
reuse and  15, 16

Fig. 2-2  15
reviews see Reviews
SDMP and  55

notecard  11
tailoring  11, 169

notecard  12, 25
see also Phase Highlights tables at beginnings

of sections
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Load module see under Builds
LSE (language-sensitive editor)  95

PDL and  74
VAX  123

M

Measures
acceptance testing phase  169, 173

Table 9-1, 173
detailed design phase  96, 124

Table 6-1  97
recording of  114

developers responsible for  18
estimates and estimation as  79
implementation phase  114, 124, 126

Table 7-1  125
library usage as  126, 127
life-cycle phases and  17

Fig. 2-3  18
preliminary design phase  77, 96

Table 5-1  78
project histories database  18
requirements analysis phase  50, 77

Table 4-1  51
requirements definition phase  30

Table 3-1  31
SEL  19, 126, 128

Fig. 2-3  18
notecard  3
Table 2-1   18

software development history and  169
source code as  127
system testing phase  142, 150

Table 8-1  151
see also Phase Highlights tables at beginnings

of sections
Methods  28, 47

acceptance testing phase  170
development plan and  181
discipline and  183
elements of  180
environment and  180
integration testing  120
prototype assessment  58
see also Analysis
see also name of particular method; Phase
Highlights tables at beginnings of sections

Metrics see Measures

Mills, Harlan  19
Models and modeling

performance  77
SEL discrepancy status Fig. 8-5  152
SEL error  175

Modules
configuration management and  95
defined notecard  8
implementation of  114
integration of  108, 110, 111, 120
load see under Builds
management system see under VAX
SEL  120
SEN and  95, 122
stubs  120
testing of  110, 111, 120

N

O

OOD (object-oriented design)  8, 15, 28, 42, 44,
49, 64

Ada and  72
design diagrams and  66, 91
detailed design phase and  87, 91
implementation phase and  113
PDL and  68
preliminary design phase and  70, 71, 73, 74
prologs and  68
SEL environment and  2

P

PANEXEC see under Libraries (for software)
PANVALET see under Libraries (for software)
PCA see under Audits, configuration
PCSF see under Forms
PDL (program design language)

Ada  74, 93, 97
coding statements and  111
development team and  68, 89
documentation of  80, 86, 95, 98, 119
evaluation criteria and  77
exit criteria and  82, 105
FORTRAN  74
implementation phase and  74
management team and  69
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methods and tools  70, 91
quality assurance and  117
reviews of  75, 93
SEL and  74

PDR see under Reviews
Phase

Note that exit criteria of one phase are the
entry criteria of the next phase; see also Phase
Highlights tables at beginnings of sections
acceptance testing

acceptance test plan and  155
entry criteria  159
evaluation criteria  171, 172, 173
exit criteria  177
flow diagram  Fig. 9-1  163
products  176
transition to  143

detailed design
Ada and  93
design diagrams and  71, 86
entry criteria  82
evaluation criteria  96
exit criteria  105
flow diagram  Fig. 6-1  87
formalisms produced during  8
FORTRAN and

Fig.5-3   72
key activities  86, 89

Fig. 6-2  88
measures of  96, 114
methods and tools  91, 92
OOD and  91
package bodies and  73
preliminary design report and  68
products  86, 101, 108
reuse analysis and  96
TBD requirements and  52, 96
transition to  69, 86
walk-throughs  92

implementation  9
configuration management and  115
CPU time and  127
detailed design document and  8
documentation and  141, 144, 153
entry criteria  105
estimates and estimation and  127
evaluation criteria  126
exit criteria  9, 133
flow diagram  Fig. 7-1  109

key activities  110
Fig. 7-3  112

lessons learned  142
libraries and  127
measures of  114, 124

Table 7-1  125
methods and tools  116, 147
PDL and  74
products  108, 122, 129, 132
prologs and  74
TBD requirements and  115
transition to  70, 105, 108

maintenance and operations  10
notecard  10
changes deferred to  143
phase not specifically addressed in this 

document  10
reuse and  17

preliminary design
Ada and  72
diagram of Ada systems  Fig. 5-4  73
entry criteria  61
evaluation criteria  77
exit criteria  69, 82
flow diagram  Fig. 5-1  65
key activities  66
lessons learned  89
measures of  77, 96

Table 5-1   78
methods and tools  70
products  71, 80, 99

Fig. 5-5  81
requirements analysis report and  54
requirements and specifications document

and  64
TBD requirements and  52, 66
transition to  46

requirements analysis  42, 44, 46, 64, 184
entry criteria  39
evaluation criteria  52
exit criteria  61
flow diagram Fig. 4-1  43
key activities  44

Fig. 4-2  46
lessons learned  68
measures of  50, 77
methods and tools of  47
products  46, 54
prototypes and prototyping and  45
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Phase continued
reuse analysis and  45
walk-throughs  42, 44, 45, 47

requirements definition  22
evaluation criteria  31
exit criteria  39
flow diagram Fig. 3-1  23
key activities  25
measures of  30

Table 3-1  30
methods and tools  28
products  26, 27, 32
prototyping and  30
reuse analysis and  16
walk-throughs  30

system testing
acceptance test plan and  155
analytical test plan and  136
entry criteria  133
evaluation criteria  150
exit criteria  137, 159
flow diagram  Fig. 8-1  136
key activities  137
measures of  142, 150

Table 8-1  151
evaluation of  150

methods and tools  144
products  153
purpose of  136
requirements and specifications document

and  146, 149
reuse and  141
system test plan and  136
TBD requirements and  150, 155
user's guide and  137

Plans see under Documents
PPE (Problem Program Evaluator) 77
Preliminary design review see PDR, under 

Reviews
Preliminary system requirements review see 

PSSR, under Reviews
Products

acceptance testing phase  176
detailed design phase  86, 98

diagrams  86
development plan and  181, 182
exit criteria and  105, 134
implementation phase  129, 144
intermediate  26, 99, 157, 181, 184

libraries and  16
preliminary design phase  64, 69, 71, 80

Fig. 5-5  81
prototyping plan see under Documents
quality assurance and  13, 29, 69, 90, 115
requirements analysis phase  54
requirements definition phase  32
reuse  15
review  27, 42, 46, 92
soft  184
system testing phase  153
tailoring and  11
see also names of specific products; Phase
Highlights tables at beginnings of sections

Program library manager see under Libraries
Programmers

builds and  108
CASE and  123
LSE and  123

Prologs  68
Ada see package specifications, under Ada
development team and  89
documentation of  80, 86, 95, 98
evaluation criteria and  77
exit criteria and  82, 105
FORTRAN  68, 74
implementation phase and  74
LSE and  95
management team and  69
methods and tools  70, 91
reviews of  75, 93
SEL and  74

Prototypes and prototyping  14, 45, 69
customer and  14
detailed design phase and  87, 91, 97
documentation of  14, 58

see also plan, under Documents
drivers  68, 71, 74, 76, 120, 123
evaluation  58
flight dynamics environment and  14
guidelines for notecards  14
implementation phase and  120
interface  49
objective of  58
plan see under plan, under Documents
preliminary design phase and  64, 66, 76, 80
requirements analysis phase and  49
requirements definition phase and  30
SDMP and  58
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PSRR see under Reviews

Q

Quality assurance  13, 69, 74, 80, 90, 93, 102, 
115, 142, 143, 165, 169

documents and  141

R

Regression testing see under Testing
Releases  11, 12, 126

changes deferred to  143, 159
documentation of  99, 101, 108, 129
implementation of  109
life-cycle phases and

Fig. 7-2  110
Reports see under Documents
Requirements

analysis phase see under Phase
audits and  143
changes to  143, 159, 182, 183

Fig. 6-4  98
BDR and  126
CDR and  102
communication of  90, 114
CPU time and  127
detailed design phase and  89, 96
implementation phase and  114, 116
measures and  128
preliminary design phase and  79

classification of  44, 47
customer and  22, 155
definition of  22

methods and tools for  28
definition phase see under Phase
discrepancy and  149
generalization of  15
misinterpreted  175
review of system see SRR, under Reviews
TBD (to-be-determined)  52, 77, 99

BDR and  126
classification of  52
defined  48
detailed design phase and  96
development team and  44, 47
estimation of risk  54, 61
exit criteria and  39, 61, 105
interfaces and  52, 78

management team and  45
measure  51, 124
PDR and  80
preliminary design phase and  78
requirements analysis and  42
requirements analysis report and  54
requirements definition  7
requirements definition team and  44, 86,

90
resolution of  52, 64, 69, 70, 86, 90, 96,

115, 155
smaller projects  12
total requirements and  31

testing and  136, 162
total  31

Requirements  definition of  31
Requirements definition phase see under Phase
Reusable Software Library see RSL, under 

Libraries
Reuse

acceptance test phase and  173
activities enabling  15

Fig. 2-2  15
analysis and verification  16, 66, 70, 76, 80, 

91
see also candidate software, hereunder

applications specialists and notecard  27
candidate software  16, 22, 64, 66, 76, 82, 89,

96, 141
current projects and  16
design and  15, 16, 66
developers and  17
documentation and  15, 32, 45, 66, 68, 76
estimates and estimation  77, 79, 96, 97, 124
key elements of notecard  15
libraries  16, 69
life cycle and  15, 16

Fig. 2-2  15
performance analyzers and  77
pitfalls notecard  25
preliminary design phase and  76
preservation techniques  17
prototypes and prototyping and  76
requirements analysis and design phases and  7
specifications and  15
verbatim or with modifications  17

Reviews
BDR (build design review)  108, 113, 115, 

132
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Reviews continued
build test plan and  129
format of

Fig. 7-9  133
hardcopy materials for

Fig. 7-10  134
requirements definition team and  116
TBD requirements and  126

CDR (critical design review)  102
conduct of  8, 86, 89, 90, 113
exit criteria and  105
format

Fig. 6-6  103
hardcopy materials for  99, 104
implementation phase and  108
libraries and  90
project size and  12
prototypes and prototyping and  89
requirements definition team and  48, 91
RIDs and  89, 105
TBD requirements and  126
test plan and  101, 113

criteria for  12, 93
format and contents recommended notecard  12
PDR (preliminary design review)  8, 64, 69

CDR and  102
detailed design phase and  86
exit criteria and  80, 82
format of

Fig. 5-6  82
hardcopy materials for

Fig. 5-7  83
preliminary design phase and  80
requirements definition team and  70
RIDs and  68
tool development and  12

product see under Product
PSRR (preliminary system requirements 

review)  45
notecard  26, 37

SCR (system concept review)  7, 22, 35
Fig. 3-1  22
customer and  35
format of Fig. 3-5  35
hardcopy materials for Fig. 3-6  36

SRR (system requirements review)  7, 36, 42,
45
notecard  37
conduct of Fig. 3-7  37

exit criteria and  39
generating

Fig.3-2  23
hardcopy materials for Fig. 3-8  38
requirements and specifications document

and  32, 36
small projects and  12

SSR (software specifications review)  7, 59
conduct of  42, 44, 45, 59

Fig. 4-6  59
criteria for  12
hardcopy materials for  46

Fig. 4-7  59
scheduling 46

STRR (system test readiness review)  115
tailoring the life cycle and  12

RID see under Forms
Rombach, Dieter notecard  3
RSL see under Libraries

S

SAP see under Analyzers
SCA see under Analyzers
SCR see under Reviews
SDE see under FDF, under Environment
SDMP see under Documents
SEF see under Forms
SEL (Software Engineering Laboratory)  50, 71, 

74, 117, 120
baseline developed by  19, 170
checklist for code readers Fig. 7-4  118
COF and  120
CRF  122
database  120
environment  123

Fig. 1-1  1
error rate model  175
evaluation forms  177
experiments in  19, 150

Fig. 8-5  152
history of  1
keys to success  180
lessons learned  181
measures  126, 128
models and modeling Fig. 8-57  152
system description recommended by  155

SOC see under Documents
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Software
configuration manager see librarian, under 

Libraries
development/management plan (SDMP) see 

SDMP, under Documents
specifications review see SSR, under Reviews

Software Engineering Laboratory see SEL
Software Through Pictures 29
Source Code Analyzer Program see under 

Analyzers
Specifications

completed  31
reuse and  15
review of see SSR, under Reviews

SRR see under Reviews
SSR see under Reviews
Staff hours see under Estimates and estimation
STL (Systems Technology Laboratory)  1
Structure charts see Diagrams, design
Stubs see under Modules
System

concept review see SCR, under Reviews
description document see under Documents
instrumentation

requirements document see SIRD, under 
Documents

operations concept document see SOC, under 
Documents

requirements review see SRR, under Reviews
requirements see Requirements
test  plan see plan, under Documents
test see Testing, system

System Architect 29
System concept review see SCR, under Reviews
Systems Technology Laboratory see STL

T

Tailoring see under Life cycle
TBD see under Requirements
Teams

acceptance test  9, 10, 111
acceptance test plan and  162
analytical test plan and  119, 132
assumption of responsibility  168
ATRR and  137, 155, 157
composition of  86, 162
demonstrations and  143, 144, 157

development team and  144, 162, 163, 
165, 167

documentation and  129, 144, 155, 172
implementation phase and  108
key activities  91, 116, 137, 144, 162, 

165
test evaluation and  171
training of  168

communication among  42, 45, 64, 90, 113, 
114, 116, 167, 169

development  7, 8, 45, 49, 52
acceptance test plan and  116
acceptance test team and  141, 142, 162, 

165, 167, 168
acceptance testing and  10, 162, 163
analytical test plan and  91, 116, 129, 

132
application specialists on  108, 110, 137
ATRR and  141, 142
BDR and  108, 116, 132
build test plan and  101, 108, 129
build tests and  121, 127
builds and  99
CASE and  49
CDR and  102
composition of  68, 114
configuration management and  69, 136
demonstrations and  157
detailed design phase and  86
discrepancy reports and  149
documentation and  8, 10, 46, 47, 49, 50,

108, 115, 129, 137, 141, 153, 
155

error correction and  172
exit criteria and  82, 105
inspection team and  75, 93
integration testing and  120
key activities  66, 86, 110, 111, 137, 

141, 162, 167
librarian  50
methods and  49
PDL and  93
PDR and  8, 80
preliminary design phase and  61, 64, 68
products  98
prototypes and prototyping and  49, 76, 

97
quality assurance and  69
question-and-answer forms and  48
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Teams continued
requirements analysis phase and  42, 44, 

47
requirements and specifications document

and  47
requirements changes and  122
SDMP and  54
SSR and  46, 59
system test plan and  108
system test team and  136, 141
testing and  9, 126
training of  68
walk-throughs and  75, 86, 92

functional decomposition and  91
implementation

configuration management and  13
large projects and  13

inspection  76
composition of  75, 93
design inspections and  93

maintenance  17
management  45

acceptance test team and  143
acceptance testing and  163
audits and  146, 147
builds and  89, 99, 108, 121
communication and  181, 183
composition of  68, 69, 163
configuration management and  69, 142
customer and  27
development team and  68, 142, 169
discrepancies and  150
documentation and  115, 173, 177
exit criteria and  105, 159, 177
IV&V and  149
key activities  68, 89, 114, 137, 142, 168
libraries and  69
products  98
quality assurance and  69, 173
requirements changes and  96, 98, 116, 

142, 182
system evaluation and  150
system test plan and  130
system test team and  142
TBD requirements and  96
testing and  120, 153

membership  notecard  22
OOD and  91
operations concept  6

requirements definition  7, 8, 27, 45, 48, 49, 
66
baselined requirements and  8
CDR and  102
detailed design phase and  86
documentation and  42, 49, 58, 155
exit criteria and  39
key activities  66, 90, 115
PDR and  80
preliminary design phase and  64
question-and-answer forms and  48
requirements analysis phase and  42, 44, 

47
requirements changes and  114
requirements definition phase and  22
requirements question-and-answer forms 

and  92
SRR and  39, 42, 44
SSR and  58
walk-throughs and  75, 86, 87, 92

system test  115, 136
analysts on  115, 137
application specialists on  115
composition of  115, 137
development team and  136
discrepancy reports and  149
documentation and  153
exit criteria and  134
key activities  137
system test plan and  130
testing and  153

see also Phase Highlights tables at beginnings
of sections

Testing  74
acceptance  86, 115, 123, 127, 128

completion of  10, 162
flow diagram Fig. 9-1  163
purpose of  162
releases and  12
see also under Phase

acceptance plan see plan, under Documents
build  101, 108, 111, 113, 116, 121, 127, 

129, 130, 171
development team and  9
drivers  120
integration

Fig. 7-5  121
load module  145, 146, 165, 166, 167, 168, 

171, 172
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module  110, 111, 116, 120
plan see plan, under Documents
regression

build  108, 121
build test plan and  130

small projects and  13
system  115, 123, 126, 127, 128, 129, 130, 

134
completion of  9
test plan see under Documents
see also under Phase

unit  77, 95, 108, 110, 111, 114, 116, 119, 
126, 128

Tools  28, 47, 49, 70, 166
libraries and  50
see also Phase Highlights tables at beginnings

of sections
TSA/PPE (Boole & Babbage) see under Analyzers

U

Ulery, B. notecard  3
Units

central processing see CPU
correction of  122
defined notecard  8
TBD requirements in  52
see also Testing

User's guide see under Documents

V

Valett, Jon notecard  3
VAX see name of particular product
Verification

exit criteria and  133
independent and validation see IV&V
reuse see under Reuse
unit  117

W

Walk-throughs  29
Walk-throughs see also under name of phase, under

Phase

X

Y

Z
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